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PROJECT IDENTIFICATION:

5.1 All packages shall be clearly marked with the name of the project for which proposals
are to be submitted and the official name of the business submitting the proposal.

Project 10 — Volume 7, Garage Foundations, Structure, & Systems

Proposals will be received in the Office of the City Clerk until 3:00 p.m. on May 17, 2006.

The packages will be opened at 3:00 p.m. in room B, located on the first floor, of the
Municipal Plaza Building, 114 West Commerce. Any Proposal received after that time will
be returned unopened. The City reserves the right to reject any and all proposals and waive
any formalities.

PROJECT FUNDING

X This project is a 100% locally funded project. References to federally funded project
requirements in this Project Manual are non-applicable.

____This project is a federally funded project. References to federally funded project
requirements in this Project Manual are applicable.

PRE-SUBMISSION CONFERENCE

7.1 Notice is hereby posted that a pre-submission conference will be held in the Terminal 1,
Conference Room A, San Antonio International Airport, City of San Antonio, Texas, at
10:00AM Central Time on Thursday, April 13, 2006. This conference will be held to
answer questions prospective Offerors may have regarding the intent of the Project
Manual and the plans. Attendance is not mandatory but is strongly encouraged.

HAZARDOUS ENVIRONMENTAL WORK

This project does include hazardous environmental work.

PROJECT SIGN

This project requires_One (1) project sign(s). See Section 00751, Special Conditions,
paragraph 29 for requirements.

END OF SECTION 00021

REQUEST FOR COMPETITIVE SEALED PROPOSALS
00021-2
Addendum No. 01 - April 21, 2006



San Antonio International Airport Expansion
Project 10, Volume 7 — Garage Foundations, Structure and Systems

INSTRUCTIONS FOR DOCUMENT 00029

A. Bidder shall study Bid Documents, the site, and conditions affecting the Work.

B. Submit written questions on interpretation of Bid Documents and conditions, or
other factors affecting the Work, and notification of discovered discrepancies or
omissions in the Bid Documents, to Program Manager no later than noon on May
3, 2006 by facsimile at (210) 832-5008. (Document 00029- Request for
Information/Clarification may be used for this purpose). Verify receipt of the
facsimile by calling Program Manager at (210) 832-5003. Confirm facsimile
communications by mailing Bidder's original correspondence to Program Manager
at the address given in Document 00029.

Neatly hand print or type data.

REQUEST FOR INFORMATION/CLARIFICATION (BIDDING DOCUMENTS)
00029-1
Addendum No. 01 - April 21, 2006
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1. BACKGROUND

In the Five Year Capital Program, the City has identified a need to expand the San
Antonio International Airport. The Terminal Expansion Program consists of one new
terminal initially and, as increased air traffic warrants, a second new terminal. The
program also includes a new parking facility, new bi-level roadway system, utility
infrastructure, aircraft apron paving, expansion of the central utility plant, and
demolition of existing Terminal 2.

The New Parking Facility will provide 3,000 new parking spaces on five levels of pre-
cast concrete structure. Related construction includes underground utilities and
relocation of existing utilities, two (2) pedestrian walkways, two (2) vehicular bridges,
lighting, and signage.

The San Antonio International Airport seeks Competitive Sealed Proposals from
gualified Respondents interested in providing the services as described in this
Request For Competitive Sealed Proposals.

Work associated with this project includes but is not limited to: temporary facilities
and controls, traffic control, drilled pier foundations, hydronic distribution, cast-in-
place concrete, plant-precast and architectural precast concrete, unit masonry,
structural steel, steel deck, metal fabrications, pipe and tube railings, expansion
joints, rough carpentry, dampproofing, and waterproofing, traffic coatings, insulation,
metal wall panels, thermo-plastic membrane roofing, roof accessories, sprayed fire-
resistive materials, through-penetration firestop systems, joint sealants, steel doors
and frames, aluminum entrances and storefronts, automatic entrance doors,
automatic operators, door hardware, glazing, glazed aluminum curtain walls, metal
framed curtain walls, plastic matrix terrazzo, specialty ceilings, sheet vinyl floor
coverings, painting, louvers, fire protection specialties, parking control equipment,
floor grids and mats, signage, lighting protection, cathodic protection, parking facility
security, fire-suppression piping, electric traction elevators, mechanical systems
including domestic water piping and fan-coil units, and electrical systems including
power distribution and exterior lighting.

2. TERM OF CONTRACT

The anticipated term of the proposed contract is Seven Hundred Eighty One (781)
days from Notice To Proceed.

3. PRE-SUBMITTAL CONFERENCE

A Pre-Submittal Conference will be held at:

San Antonio International Airport

Terminal 1, Conference Room A,

San Antonio, Texas at 10:00AM Central Time on Thursday, April 13, 2006.

Respondents are encouraged to prepare and submit their questions in writing 7 days
in advance of the Pre-Submittal Conference in order to expedite the proceedings.
City’s responses to questions received by this due date may be distributed at the
Pre-Submittal Conference and by Addenda. Attendance at the Pre-Submittal
Conference is optional.
INSTRUCTIONS TO RESPONDENTS
00101-2
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Any oral responses given by City staff at the Pre-Submittal Conference shall be
tentative. A written summary of the Pre-Submittal Conference shall contain official
responses, if any. Any oral response given at the Pre-Submittal Conference that is
not confirmed in the written summary of the Pre-Submittal Conference or by a
subsequent addendum shall not be official or binding on the City. Only written
responses shall be official and all other forms of communication with any officer,
employee, or agent of the City shall not be binding on the City.

4. RECEIPT OF PROPOSALS

4.1. Competitive Sealed Proposals and other required documents will be received in the
Office of the City Clerk, second floor of City Hall, 100 Military Plaza, (corner of
Commerce and Flores Streets) San Antonio, Texas or by mail at Office of the City
Clerk, PO Box 839966, San Antonio, Texas 78283-3966.

4.2. Information and contract documents are obtainable from the National Blue Print Co.,
Inc., 8438 Gault Lane, San Antonio, Texas 78209 as set forth in the published Request
for Competitive Sealed Proposals, Section 00021. All contract documents are on file in
the Office of Plans and Records, 9th Floor, Municipal Plaza Building, 114 W.
Commerce, San Antonio, Texas.

5. DISCREPANCIES AND INTERPRETATION

5.1. Prospective Respondents shall notify Consultant and Owner's/City Project Manager as
identified in Section 00021, Request for Competitive Sealed Proposals in writing at least
ten (10) calendar days prior to scheduled Proposal opening date if discrepancies and
ambiguities or omissions are found in the Project Manual and Plans, or if further
information or interpretation is desired.

5.2. All questions shall be submitted to the consultant in writing only on Document 00029
Request for Information/Clarification. Verbal questions and explanations are not
permitted. It is recommended that all questions be sent to consultant by certified mail,
return receipt requested; however, electronic submissions by facsimile or e-mail will be
accepted.

5.3. Respondents are prohibited from communicating with City staff and City officials
regarding this request for competitive sealed Proposal as outlined in Section 13 and
with the following exceptions:

5.3.1. Written questions concerning this Request for Competitive Sealed Proposal sent
to consultant and or copied to the Owner's/City Project Manager as indicated in
Section 00021, Request for Competitive Sealed Proposals.

5.3.2. Violation of this provision by Respondent or his agent may lead to disqualification
of their Proposal from consideration.

5.4. Answers by Consultants and/or Owner's/City Project Manager will be given in
addendum form. All provisions and requirements of such addenda will supersede or
modify affected portions of the Project Manual and Plans. All addenda will be
incorporated in and bound with the Contract Documents. No other explanation or
interpretation will be considered official or binding upon the Owner.

INSTRUCTIONS TO RESPONDENTS
00101-3
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6. PROPOSAL
6.1. Separated Contract: This project will be advertised as a "separated contract” in
accordance with section 151.311 of the Texas Tax Code in order for the contractor to
claim a tax exemption on the contract price of materials.

6.2. The Contractor's submitted Proposal shall be based on Contractor's investigation and
knowledge of the conditions at the project site, the Project Manual and Plans and all
addenda issued during time of advertisement prior to submitting Proposal.

6.3. Proposals containing omissions, alterations of City's wording contained in the Project
Manual and plans, and other Contract Documents, conditional Proposals or
gualifications which modify the Owner's Requests for Competitive Sealed Proposals
may be rejected as non-responsive.

6.4. All applicable blank spaces including base Proposal, alternates and unit prices (when
applicable) in the Proposal Form shall be completed. The signature shall be in
longhand. Any inter-lineation, alteration or erasure on Proposal Form must be initialed
by the signatory. In the event additional or extra blank spaces remain after completion
of the various forms, Contractor shall enter the terms "none", "no cost to the City" or
"not applicable” on any remaining blank spaces to indicate that the Contractor has
considered City requests for information on every line presented.

6.5. Each copy of the Proposal shall include the legal name of Respondent and a statement
whether Respondent is a sole proprietor, a partnership, or corporation, or any other
legal entity, and each copy shall be signed by the person or persons legally authorized
to bind the Respondent to a Contract. A Proposal by a corporation shall further give the
state of incorporation and affix the Corporate Seal thereto. A Proposal submitted by a
corporate agent for Respondent shall be accompanied by a valid Power of Attorney,
attached, certifying the agent's authority to bind the Respondent.

6.6. Proposal amounts may not be amended or modified in any manner after the time set for
the Proposal opening in the published Request for Competitive Sealed Proposal.

6.7. The City of San Antonio expressly reserves the right to reject any or all Proposals
submitted, to interpret any Respondent's ambiguities to the City's advantage, or to
award the Contract to the Respondent who, in the City's opinion, offers the most
advantageous Proposal including price and qualifications under applicable law for the
purpose intended by the City.

6.8. Proposals received after the advertised time set for the Proposal opening will be
ineligible for opening and will be returned unopened to the prospective Respondent.

7. PROPOSAL REQUIREMENTS

The following documents constitute the required information to be submitted as a part of

the Proposal. All packages shall be clearly marked with Project 10, Volume 7- Garage

Foundations, Structure & Systems on the outside of the package and the official name
of the business submitting the Proposal.

Respondent shall submit one (1) original signed in ink and ten (10) copies of the
Proposal. All Proposals must be received in the Office of the City Clerk no later than 3:00
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PM Central Time, Wednesday, May 17, 2006. Any Proposal received after this time
shall not be considered. Proposals sent by facsimile or e-mail shall not be accepted.

Proposal Format

Each Proposal shall be typewritten and submitted on 8 2" X 11” white paper. Font size
shall be no less than 12-point type. All pages shall be printed one side only. Margins
shall be no less than 1” around the perimeter of each page. Maximum number of pages
shall be seventy five (75) excluding required attachments. Each page shall be
numbered. Electronic files shall not be included as part of the Proposal; compact disks
and/or computer disks submitted as part of the Proposal shall not be considered. Each
Proposal must include the sections and attachments listed below and each section and

attachment shall be separated by tabs; a Table of Contents page shall be included at the
front of each proposal.

7.1.

7.2.

7.3.

7.4.

7.5.

7.6.

7.7.

7.8.

7.9.

Original signed copy of Section 00301, Proposal Form.
Certificate of Non-Collusion (Proposal Form Attachment).

Original signed copy of the Proposal/Bid Bond issued by a corporate surety company
licensed to do business in the State of Texas with a Best rating of A- or better and
payable to the order of the City of San Antonio, Texas, in an amount of not less than
five percent (5%) of the greatest total amount of the Proposal, must accompany each
Proposal as a guarantee that if awarded the Contract the successful Respondent will
promptly enter into a contract and execute bonds on the standard forms provided, as
outlined in the Project Manual and other Contract Documents.

Original signed copy of the Small Business Economic Development Advocacy Program
Forms - Good Faith Effort Plan.

Original signed copy of the Discretionary Contracts Disclosure Form (Section 00441).
Original signed copy of the Litigation Disclosure Form (Section 00551).

Respondent General Questionnaire (Section 00431): Complete and submit the
Respondent General Questionnaire.

Financial Statements: Three consecutive years of most recent Financial Statements,
preferably audited. NOTE: Financial Statements shall not count against 75 page
maximum.

EXPERIENCE

7.9.1. Describe Respondent’s experience relevant to the scope of services
contemplated by this CSP. List and describe relevant projects of similar size and
scope performed over the past five years. Include contract value and identify
project owner contact name, current phone number, facsimile number, and e-mail
address.

7.9.2. Describe Respondent’s specific experience with public entity clients, especially
large municipalities and airports. If Respondent has provided services for the City
of San Antonio in the past, identify the name of the project and the department for
which Respondent provided those services. Include contract value and identify
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project owner contact name, current phone number, facsimile number, and e-mail
address.

7.9.3. If Respondent is proposing as a joint venture or has included sub-contractors,
describe the selection rationale and the extent to which the joint venturers and/or
subcontractors have worked together in the past. Highlight the proposed team
members relevant experience.

7.10. QUALIFICATIONS
7.10.1. Discuss proposed Construction Superintendent’s unique qualifications, roles and
responsibilities on this project.

7.10.2. Identify staff to be assigned to the project to include, at a minimum, the
Superintendent, Safety Manager, Quality Control Manager, and Project Manager.
Provide resumes of the key personnel. State the primary work assignment and the
percentage of time key personnel will devote to the project if awarded the contract.
If selected for award, respondent shall utilize identified key personnel or their equal
subject to prior written approval by the City.

7.11. PROPOSED PLAN

7.11.1. Include a narrative Statement of Understanding that illustrates perception and
appreciation for the complexity of the project including sequencing, site specific
constraints, and unique project visibility in the City structure. Provide a description
of your Proposed Plan for execution of the work including a response to specific
issues identified in the statement of understanding with precise solutions. Include a
discussion of specific tasks to be accomplished and how you intend to perform the
tasks; schedule issues, methodology, and unique problems perceived by
Respondent and their solutions. Responses should focus on understanding of the
project including special requirements such as phasing, partial occupancy and
construction access.

7.11.2. Describe the firm’s Safety Program explaining procedures designed to promote
safety and to minimize and control construction hazards and risks and how these
procedures have been applied to previous projects. Include methods used for
achieving a heightened safety awareness through safety training, meetings and
activities; the prompt detection and correction of unsafe practices and conditions;
notification and investigation of accidents and claims; and for the development of
safety inspection and accident prevention programs.

7.11.3. Describe the firm’s quality assurance program explaining the methods used and
how the firm maintains quality control during all phases of a project. Provide
specific examples of how these techniques or procedures were used for any three
projects listed.

7.11.4. Describe Superintendent’s approach to communications, scheduling, and cost
control.

7.11.5. Provide a statement about the availability and commitment of the Key Personnel
identified.

7.11.6. Attach a one page organizational chart complete with names and titles of the
proposed personnel assigned to this project.
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7.12. Proposal Checklist: Complete and submit the Proposal Checklist

Respondent is expected to examine this Request for Competitive Sealed
Proposal carefully, understand the terms and conditions for providing the
services listed herein and respond completely. FAILURE TO COMPLETE
AND PROVIDE ANY OF THESE DOCUMENTS MAY RESULT IN THE
RESPONDENT’'S PROPOSAL BEING DEEMED NON-RESPONSIVE AND
THEREFORE DISQUALIFIED FROM CONSIDERATION.

8. PROPOSAL GUARANTY

8.1. Original signed copy of the Proposal/Bid Bond issued by a corporate surety company
licensed to do business in the State of Texas with a Best rating of A- or better and
payable to the order of the City of San Antonio, Texas, in an amount of not less than
five percent (5%) of the greatest total amount of the Proposal, must accompany each
Proposal as a guarantee that if awarded the Contract the successful Respondent will
promptly enter into a contract and execute bonds on the standard forms provided, as
outlined in the Project Manual and other Contract Documents.

8.2. Termination of Proposal: No Proposal shall be withdrawn or terminated by Respondent
without consent of the Owner for a period of ninety (90) calendar days after the
opening of Proposals by the City. The City will identify the recommended Respondent
on or before the 45" calendar day after opening of the Proposals.

8.3. Should the successful Respondent fail to execute the Contract and Bonds said
Proposal Guaranty shall become the property of the Owner, not as a penalty, but as
liquidated delay and administrative damages suffered by the City as a result of the
successful Respondent failing to enter into the awarded City Contract.

8.4. Proposal guaranties of Respondents for the first, second and third highest ranked
Proposal will be retained until after the Contract Agreement and Bonds have been
executed. Proposal Guaranties of all except the three highest ranked Respondents will
be returned by mail to unsuccessful Respondents upon certification of the top three
Respondents, unless there is a justifiable reason for Owner to hold them for the full
ninety (90) calendar day period.

9. PERFORMANCE AND PAYMENT BONDS

9.1. Performance Bond and a Payment Bond executed similar to forms included in the
Project Manual will be required. A Performance Bond, in an amount of not less than one
hundred percent (100%) of the Contract Price, conditioned upon the faithful
performance of the Contract and a Payment Bond, as required by Chapter 2253 of the
Texas Government Code, guaranteeing the payment of all persons supplying labor and
furnishing materials, will be required.

9.2. Payment and performance bonds provided to the City of San Antonio for these
purposes are required to conform to Article 7.19-1 of the Texas Insurance Code. To
that end, all bonds provided (i) must be executed by a surety company holding a
certificate of authority from the United States secretary of the treasury to qualify on
obligations permitted or required under federal law-or-(ii) must be provided by a surety
company that is covered by reinsurance for any liability in excess of $100,000.00 from a
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reinsurer authorized and admitted as a reinsurer in Texas holding a certificate of
authority from the United States secretary of the treasury to qualify on obligations
permitted or required under federal law.

9.2.1. Alisting on the Department of the Treasury Listing of Approved Sureties on the
date of bond issuance shall be sufficient proof of the aforesaid certificate of
authority.

9.2.2. A copy of the reinsurance contract(s) with accompanying cover letter with original
signature shall be sufficient proof of the aforesaid reinsurance.

The Contractor shall provide either a copy of the list as described in “9.2.1" above, or the
contract(s) and letter described in “9.2.2” above, together with the payment and performance
bonds.

9.2.3. The successful Respondent to whom the Contract is awarded will be required to
furnish a Performance Bond and Payment Bond, issued by a corporate surety
company licensed to conduct business in the State of Texas with a Best rating of A-
or better, for not less than 100% of the Contract Sum as set forth in the General
Conditions. Bond forms bound in the Project Manual are included as information to
the Respondent only and substitute originals provided by the City shall be used by
Contractor and his surety in submitting the actual Project Bonds to the City.

10. QUALIFICATIONS OF RESPONDENTS

10.1. The Owner In addition to verification of the information provided in the
gualification statement may make such investigations as he deems necessary to
determine the ability and responsibility of the Respondent to perform the Work, and the
Respondent shall furnish to the Owner reasonable information and data (including
Financial Statement) for this purpose as the Owner may reasonably request. The
Owner reserves the right to reject any proposal if the evidence submitted by, or
investigation of, such Respondent fails to satisfy the Owner that such Respondent is
responsible to carry out the obligations of the Contract and to complete the Work
contemplated therein.

10.2. The Respondent by submitting his proposal certifies that he has not been
debarred, suspended, become ineligible or voluntarily become excluded by any Federal
Government department or agency at time of proposal submittal, that the Respondent
will immediately provide written notice to the City if he learns that its certification was
erroneous when submitted or has become erroneous by reason of changed
circumstance, and that the Respondent shall not knowingly enter into any contractual
transaction with anyone who has been debarred, suspended, become ineligible or
voluntarily become excluded by any Federal Government department or agency.

11. SITE INVESTIGATION

11.1. Each Respondent shall satisfy himself by personal field examination of the
location of the proposed Work and by such other means, as he may prefer, as to the
requirements of the Work to enable him to develop his Proposal intelligently and to his
advantage. The Respondent shall make himself familiar with all of the Contract
Documents and other Owner instructions including Respondent's ability to submit Pre-
Proposal submittal inquiries to Owner and Design Consultant before submitting his
Proposal in order that no Respondent misunderstanding shall exist in regard to the
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nature and character of the Work to be performed. No allowance will be made by City
for any Respondent claim that the Proposal is based upon incomplete information as to
the nature and character of the site or the Work involved. The submittal of the Proposal
by Respondent shall constitute an admission by the Respondent that he has carried out
the foregoing stipulations to his entire satisfaction.

11.2. After investigating the Project site and comparing the Project Manual and Plans
and other Contract Documents with the existing conditions, the prospective Respondent
should immediately notify the Consultant, and copy Owner's/City Project Manager in
writing, of any conditions for which the requirements of labor and materials are not
clear, or about which there is any prospective Respondent's question regarding the
guantity and extent of the Work involved. Respondent inquiry notifications must be
made in writing at least five (5) calendar days prior to the scheduled Proposal opening
date.

11.3. It is understood and acknowledged by Respondent that full and complete
allowance for conditions under which the Contractor will be required to perform
construction, or that will in any manner affect Work under this Contract, are included in
the Respondent's Proposal and reflected in the proposed Contract sum. A soils
investigation (if applicable and included in Section 00221) may have been conducted as
a potential aid to the Consultant in preparation of the Project Manual and Plans and
may be included in the Project Manual. THIS INFORMATION WHEN INCLUDED IS
AVAILABLE TO PROSPECTIVE RESPONDENTS WITHOUT EXPRESS OR IMPLIED
REPRESENTATION, ASSURANCE, WARRANTY OR GUARANTEE BY OWNER OR
CONSULTANT THAT IT IS COMPLETE OR CORRECT OR THAT IT REPRESENTS A
TRUE, OR APPROXIMATELY TRUE, PICTURE OF THE SUB-SURFACE
CONDITIONS TO BE ENCOUNTERED ACROSS THE PROPOSED WORK SITE. This
information when included is available to prospective Respondents for review at the
Consultant's office. Copies may be purchased from the Consultant by submitting the
request form included in the Project Manual.

12. AMENDMENTS TO CSP

Changes, amendments, or written responses to questions received regarding this
request for Competitive Sealed Proposal will be issued in Addendum from the Project
Consultant.

Addenda may be posted to the City’s website at www.sanantonio.gov/rfp/ and it is the
Respondent’s responsibility to review this site and ascertain whether any amendments
have been made prior to submission of a Proposal.

No oral statement of any person shall modify or otherwise change or affect the terms,
conditions or specifications stated in the request for Competitive Sealed Proposal, and
changes to the request for Competitive Sealed Proposal - if any — shall be made in
writing only.

13. RESTRICTIONS TO COMMUNICATIONS

Respondent or any other person acting on behalf of Respondent is prohibited from
contacting elected City officials or their staff members regarding this solicitation or their
Proposal from the time this solicitation is issued until such time that a City Council
agenda is posted including this item; City council agendas are posted on-line at
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www.sanantonio.gov/agenda/ and at the kiosk located west of City Hall, 100 Military
Plaza, San Antonio, Texas.

Once the CSP request has been released, Respondents are prohibited from
communicating with City staff regarding the Request for Competitive Sealed Proposals,
with the following exceptions:

13.1. Questions concerning this Request for Competitive Sealed Proposals shall be
directed, in writing only, to:
Diane Cook, Program Manager
Carter & Burgess
9800 Airport Boulevard, Suite 479
San Antonio, Texas 78216
(210) 832-5008 FAX

Verbal questions and explanations are not permitted other than as described by this
section and during interviews, if any. It is suggested that all questions be sent by
certified mail, return receipt requested; however, electronic submissions by facsimile will
be accepted. No inquiries or questions regarding this Request will be answered if
received after 12:00 Noon, Central Time on May 3, 2006, to allow ample time for
distribution of answers and/or amendments to this Request. Communication with the
City's Contact Person after the deadline for questions is not permitted. Respondents
wishing to receive copies of the questions and their responses must notify the City’s
Contact Person in writing Prior to the date and time the questions are due.

13.2. Respondents and/or their agents may contact the Small Business Development
Outreach Office of the Economic Development Department for assistance or
clarification with issues specifically related to the City’'s Small Business Economic
Development Advocacy Program policy and/or completion of the Good Faith Effort Plan
form. Point of contact is Ms. Anita Uribe Martin (210) 207-3900 or
aumartin@sanantoio.gov. Respondents and/or their agents may contact Ms. Martin at
any time prior to the due date for submission or Proposals. Contacting her or her office
regarding this Request after the Proposal due date is not permitted.

13.3. Respondent shall not contact City employees before an award has been made,
except as set out in paragraphs 13.1 and 13.2 of this section. (This restriction extends
to “thank you letters”, phone calls, emails and any contact that results in the direct or
indirect discussion of the Request and/or Proposal submitted by Respondents).
Violation of this provision by Respondent or his agent may lead to disqualification of his
Proposal from consideration.

13.4. The City reserves the right to contact any Respondent for clarification after
responses are opened and/or to further negotiate with any Respondent if such is
deemed desirable by City.

13.5. The selection committee may select all, some or none of the Respondents for
interviews. If the City elects to conduct interviews, Respondents may be interviewed
and rescored based upon this same criteria, or other criteria to be determined by the
selection committee. The City reserves the right to select one, or more, or none of the
Respondents to provide Services. Final approval of a selected Respondent is subject
to the action of the City of San Antonio City Council.

14. AWARD OF CONTRACT AND RESERVATIONS OF RIGHTS
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14.1. City Reserves the right to award one, more than one or no contract(s) in
response to this CSP.

14.2. The Contract, if awarded, will be awarded to the Respondent(s) whose
Proposal(s) is deemed most advantageous to City, as determined by the selection
committee, upon approval of the City Council.

14.3. City may accept any Proposal in whole or in part. If subsequent negotiations are
conducted, they shall not constitute a rejection or alternate CSP or the part of the City.
However, final selection of a Respondent is subject to City Council approval.

14.4. City reserves the right to accept one or more Proposals or reject any or all
Proposals received in response to this Request for Competitive Sealed Proposals, and
to waive informalities and irregularities in; the Proposals received. City also reserves
the right to terminate this Request for Competitive Sealed Proposals, and reissue a
subsequent solicitation, and/or remedy technical errors in the RFCSP process.

14.5. City will require the selected Respondent(s) to execute the contract with the City
prior to City Council award. No work shall commence until City signs the contract
document(s) and Respondent(s) provides the necessary evidence of insurance as
required in this RFCSP and the Contract. Contract documents are not binding on City
until approved by the City Attorney. In the event the parties cannot negotiate and
execute a contract within the time specified, City reserves the right to terminate
negotiations with the selected Respondent and commence negotiations with another
Respondent.

14.6. This RFCSP does not commit City to enter into a Contract, award any services
related to this RFCSP, nor does it obligate City to pay any costs incurred in preparation
or submission of a Proposal or in anticipation of a contract.

14.7. If selected, Respondent will be required to comply with the Insurance and
Indemnification Requirements established herein.

14.8. The successful Respondent must be able to formally invoice the City for services
rendered, incorporation the SAP-generated contract and purchase order numbers that
shall be provided by the City.

14.9. Conflicts of Interests. Respondent acknowledges that it is informed that the
Charter of the City of San Antonio and its Ethics Code prohibit a City officer or
employee, as those terms are defined in the Ethics code, from having a financial
interest in any contract with the City or any City Agency such as City-owned Utilities.
An officer or employee has a “prohibited financial interest” in a contract with City or in
the sale to City of land materials, supplies or service, if any of the following individual(s)
or entities is a party to the contract or sale: the City officer or employee; his parent,
child, spouse; s business entity in which he or his parent, child or spouse owns ten (10)
percent or more of the voting stock or shares of the business entity, or ten (10) percent
or more of the fair market value of the business entity; or a business entity in which any
individual or entity above listed is a subcontractor on a City contract, a partner or a
parent or subsidiary business entity.
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Respondent is required to warrant and certify that it, its officers, employees and agents
are neither officials nor employees of the City, as defined in Section 2-42 of the City’'s
Ethics Code. (Discretionary Contracts Disclosure — Section 00441).

14.10. Independent Contractor: Respondent agrees and understands that, if selected, it
and all persons designated by it to provide services in connection with a contract, is
(are) and shall be deemed to be an independent contractor(s), responsible for its (their)
respective acts or omissions, and that City shall in no way be responsible for
Respondent’s actions, and that none of the parties hereto will have authority to bind the
others or to hold out to third parties that it has such authority.

15. LABOR STANDARDS

15.1. Notice that Section 2258 of the Texas Government Code replaces the
requirements found in article 5159a of the Revised Statutes of Texas. All references to
5159a, if any, in this Project Manual and contract documents are hereby changed to
Section 2258 of the Texas Government Code.

15.2. This proposed RPublic-\Werks Contract, and Section 2258 of the Texas
Government Code requires that not less than the general prevailing wage rate for Work
of similar character in this San Antonio, Texas locality shall be paid for all laborers,
workmen, and mechanics employed in the construction of the Project Work. Locally
adopted prevailing wage rates are contained in the Contract Documents (see Section
00421 Wage Rate Determinations ).

16. SMALL BUSINESS ECONOMIC DEVELOPMENT ADVOCACY PROGRAM

16.1. The successful Respondent shall comply with the City of San Antonio's Small
Business Economic Development Advocacy (SBEDA) Program. It is the policy of the
City of San Antonio to involve Small, Minority, Women and African-American Owned
Business Enterprises (S/M/W/AABE) to the greatest extent feasible in the City's
discretionary contracts. The intent and purpose of the policy is to ensure that
S/M/W/AABE firms have the opportunity to compete for City contracts without
discrimination on the basis of race, color, religion, national origin, age, sex or handicap.
To accomplish the objectives of the SBEDA policy, the City has established specified
goals for local SIM/W/AABE patrticipation in this proposed construction contract. The
City of San Antonio Small Business Economic Development Advocacy Program has
established the following minority business enterprises (MBE), woman business
enterprises (WBE), African-American business enterprise (AABE) and small business
enterprises (SBE) goals for this proposed construction contract:

MBE Goal: 24.0% WBE Goal: 11.0% AABE Goal: 1.5% SBE Goal: 50.0%

AABE utilization may also be applied toward the MBE goal.

16.2. Requirements for ALL Proposals:
16.2.1. Proposal for all construction contracts should include as part of the Proposal
SBE, MBE, WBE and AABE participation in a percentage, which equals or exceeds
the goals set forth in the Request for Competitive Sealed Proposals.
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16.2.2. During the term of the contract, any unjustified failure to comply with the levels of
SBE, MBE, WBE or AABE patrticipation identified herein, in the Request for
Competitive Sealed Proposals shall be considered a material breach of contract.

16.2.3. During the term of the contract, if a contractor finds it necessary to change, add,
or delete subcontractors, the contractor is required to submit a, "Request for
Approval Of Change to Original Affirmed List of Subcontractors/Suppliers" for
approval by the Director of the Managing Department, as well as the Director of
Economic Development or designee.

16.2.4. If, after the award of a contract, the contractor is unable to meet the goal
requirement by utilizing the SBEs, MBEs, WBEs, or AABEs specified at the
Proposal opening, the contractor must seek substitute MBEs, WBEs or AABE to
fulfill the requirements; the substitution must be approved by the Director of
Economic Development (or designee) and the Managing Department Director. If,
after reasonable good faith efforts, the contractor is unable to find a substitute, a
post-award waiver may be requested. The request shall document the reasons for
the contractor's inability to meet the goal requirement.

16.2.5. Contractors' failure to comply with the above provisions, or Ordinance #100183
during the Proposal process or during the term of the Contract shall be considered
a material breach of contract. The Contractor shall be subject to any or all of the
following penalties: suspension of contract, withholding of funds, rescission of
contract based upon a material breach of contract pertaining to SBE, MBE, WBE or
AABE utilization, refusal to accept a proposal, disqualification of a bidder,
contractor or other business from eligibility for providing goods or services to the
City of San Antonio for a period not to exceed two years, and imposition of a fine,
applicable to each day not in compliance.

17. CONTRACT AND CONTRACT FORM

17.1. The successful Respondent will be required to execute the Calendar Day
Contract (General Form) prepared and supplied by the City.

17.2. The City will require the selected Respondent(s) to execute the contract form
with the city, prior to City Council award. The approved Respondent will submit all
required contract instruments to the City necessary for full compliance and performance
of the conditions of the Project Manual and plans prior to Council award of contract.
The City will schedule a pre-construction conference to present the fully executed
contract and to issue the work project authorization. The contractor agrees to
commence work within seven (7) calendar days after issuance of the work project
authorization also referred to as the notice to proceed.

18. INSURANCE

18.1. In anticipation of City Council consideration, the successful Respondent to whom
the Contract is awarded will be required to furnish Owner with original Certificates of
Insurance Coverage as set forth in the General Conditions, and any Supplemental
Conditions and Special Conditions that may be applicable.

18.2. Prior to beginning work on the project the Respondent and all subcontractors
shall be required to provide certificates of workers compensation coverage through a
group plan or other method satisfactory to the Owner for their employees as set forth in
the General Conditions and Title 28, Part 2 of the Texas Administrative Code,
Subchapter B, Section 110.110.
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19. TAX EXEMPTION

19.1. This project will be bid as a separated contract in accordance with an
amendment to section 151.311 of the Texas Tax Code. This will allow the contractor to
claim a tax exemption of the contract price of materials.

20. PERMITS AND FEES

20.1. The Contractor shall obtain all permits, licenses, inspections, etc., required by the
City of San Antonio unless indicated otherwise in the Project Manual and Plans. City
construction projects are exempt from payment for city permits and inspections when
the contractor presents a waiver request at time of initial construction permit request
and prior to start of construction. Contractor will request waiver forms from the
Owner's/City Project Manager identified in Section 00021, Request for Competitive
Sealed Proposal. The Contractor will not be reimbursed said fees if he fails to submit
waiver request. Permit and inspection fees identified in the City's construction cost
schedule are non-applicable, and their cost shall not be included in their bid. For
projects which include fire sprinkler work, the contractor will be required to pay for fire
sprinkler system review, permit and inspection fees.

21. TEMPORARY UTILITIES

21.1. The Contractor will furnish all services to the property, including electrical, water,
gas and sewer. The General Contractor will include such service charges in their
proposal.

22. WORK PERFORMANCE

22.1. The Contractor in the performance of the work shall comply with all Ordinances
of the City of San Antonio, Laws of the State of Texas, and of the United States,
including Rules and Regulations of the United States Department of Labor, pertaining to
occupational safety and health administration standards as set out in 29 C.F.R. 1910,
as presently existing or as may hereinafter be modified or amended.

23. SUBSTITUTIONS

23.1. Each Respondent represents their proposal is based upon the materials and
equipment described in the request for competitive sealed proposal documents.

23.2. No substitution will be considered unless a written request has been submitted to
the consultant or City Architect for approval at least ten (10) days prior to the date for
receipt of bids. Each such request shall include a complete description of the proposed
substitute, the name of the material or equipment for which it is to be substituted,
drawings, cuts, performance and test data and any other data or information necessary
for a complete evaluation.

24. DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

24.1. Respondents on this work will be required to comply with Executive Order 12449.
The requirements for Respondents and contractors under this order are explained in
Section 00801 in the Project Manual.
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End of Section 00101
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Section 00111

EVALUATION OF PROPOSALS

1. Evaluation of Proposals:

1.1

1.2.

1.3.

1.4.

1.5.

1.6.

The City will conduct a comprehensive, fair and impartial evaluation of all
Competitive Sealed Proposals received in response to this request. The City will
appoint a selection committee to perform the evaluation. Each Proposal will be
analyzed to determine overall responsiveness and a combination of price and other
factors that the City determines will provide the best value to the City. The following
evaluation criteria will be used in determining the award of this Competitive Sealed
Proposal Contract.

A. Proposed Price (40%)

B. Experience (10%)

C. Past Performance (10%)

D. Qualifications (10%)

E. Proposed Plan (10%)

F. Small Business Enterprise Development Advocacy
(SBEDA) Policy compliance (20%)

The City will, within 45 calendar days after the Proposal submission due date,
evaluate and rank each Proposal submitted using the selection criteria herein.

The City reserves the right to recommend value engineering; and to negotiate the
Proposal cost, contract, time, and the Small Business Economic Development
Advocacy (SBEDA) policy compliance plan with the selected Respondent. If
negotiation agreement is unsuccessful, the City may negotiate with other
Respondents until negotiations for final recommendation are reached.

The Publie—Werks Aviation Department, the Small Business Economic
Development Advocacy (SBEDA) Program office and other city staff will evaluate the
submitted Proposals based upon the selection criteria described below. The Publie
Woetrks Director of Aviation will make recommendation for award approval by the
City Council.

The City will require the selected Respondent(s) to execute the contract form with
the city, prior to City Council award. No work shall commence until the City signs the
contract document(s) and Respondent provides the necessary evidence of insurance
as required in this request and the Contract. Contract documents are not binding on
City until approved by the City Attorney. In the event the parties cannot negotiate
and execute a contract within the time specified, the City reserves the right to
terminate negotiations with the selected Respondent and commence negotiations
with another Respondent.

The Respondent's qualifications will be evaluated in the following standard weighted

major categories. The City expressly reserves the right to reject any or all Proposals

submitted, to interpret any Proposal ambiguities to the City's advantage, or to award

the contract to the Respondent who, in the City's opinion, offers the most

advantageous Proposal under applicable law for the purpose intended by the City.
EVALUATION OF PROPOSALS CSP
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Signature Date
ATTEST:

Title

I. BASE BID

Amount of Base Bid (Insert Amount In Words and Numbers):

II. Allowances (to be included in Base Bid amount above):

Amount of each Allowance

1 Temporary Signs $50,000.00

2 Art Relocation (Daystar) $50,000.00

3 Artwork $305,760.00

4 Peace Officer $456,885.00
Ill. Alternates

None

IV. Unit Prices

Amount of each Unit Price (if applicable) insert in Numbers. ldentify with "add" or

"deduct" in front of each amount in the “Other Installation Methods” columns.

Drilled Piers Payment Unit Prices

BASE BID ITEM OTHER INSTALLATION METHODS
Pier Diameter | Slurry-Displacement Dry Use Of Remgvable Use Of Permanent
(Inches) Installed Steel Casing Steel Casing
$/L.F. $/L.F. $/L.F. $/L.F.
24
30
36
42
48
54

PROPOSAL FORM
00301-3
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Official Name of Company (legal) Telephone No.
Address Fax No.
City, State & Zip Code Email Address

PROPOSAL FORM
00301-4
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THE CITY OF SAN ANTONIO

CALENDAR DAY
CONTRACT
(CDC)
(Standard Form)

THIS AGREEMENT made the day of in the year by and between

hereinafter called the “Contractor”, and the City of San Antonio, Texas,

hereinafter called the “City or the “Owner”.

WITNESSETH, that the Contractor and the Owner for the consideration hereinafter named agree as follows:

Article 1. Scope of the Work - The Contractor shall furnish all the materials and perform all the Work called for in the
Contract Documents and more specifically described in the Plans and Specification for the Project entitled:

Project 10, Volume 7 — Garage Foundations, Structure and Systems

Prepared by HNTB Architecture, 715 Kirk Drive, Kansas City, Missouri 64105, acting as, and in these Contract
Documents entitled, the Project Design “Consultant”.

Article 2. Time of Completion - The Contractor shall begin Work at the job site within seven (7) calendar days after
the date of the Owner’s written Authorization to Proceed issued by the Owner’'s Representative. The Work to be
performed under this Agreement is to be completed by Contractor in Seven Hundred Eighty One (781) Calendar
Days. For each Calendar Day that any Work is not completed after the expiration of Calendar Days stated above,
plus any Extended Calendar Days granted by Owner in accordance with the Contract Documents, the sum as shown
in the table below will be deducted from the money due or to become due the Contractor, not as a penalty, but as
mutually agreed to liquidated damages and added expense for Owner Contract administration, not otherwise
susceptible to exact determination by Owner and Contractor prior to the execution of this Agreement.

LIQUIDATED DAMAGES

NO. Milestone Description & Requirements Within After Liquidated
Damages

Per Day
1 Substantial Completion Parking Garage 781 NTP $14, 878.00

CALENDAR DAY CONTRACT
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Article 3. The Contract Sum - The Owner shall pay the Contractor for the proper performance of the Contract,
subject to additions and deduction provided therein, the Contract sum of:

Materials: Dollars,
Services: Dollars,
Total: Dollars,

Article 4. Partial Payment - Each month, the Owner shall make a progress payment as approved by the Owner’'s
Representative in accordance with Article VII of the General Conditions.

Article 5. Acceptance and Final Payment - Final Payment shall be due on final Owner acceptance of the Project
Work, provided the Contract has been completed by Contractor as provided in Article IX of the General Conditions.

Before issuance of the final payment, the Contractor shall submit an affidavit and reasonable additional supporting
evidence if required, as satisfactory to the Director of Finance, City of San Antonio, that all labor payrolls,
construction materials and supply bills, subcontractors, and other indebtedness connected with the Work have been
paid in full, or that an outstanding debt is being disputed and that the corporate surety or its agent is processing the
outstanding claim and is willing to defend and/or indemnify the City should the City make final Contract payment.

Article 6. The Contract Documents - This Calendar Day Contract (Standard Form) the General Conditions, Special
Conditions, Supplemental Conditions, Specifications, Addenda, Completed Bid Proposal Form, Invitation For Bids,
Instructions to Bidders, Plans, Field Directives, Field Alterations, and Payment, Performance and Extended Warranty
Bonds, form the Contract Documents and they are as fully a part of this Agreement as if hereto attached or herein
repeated.

IN WITNESS WHEREOF, said City of San Antonio has lawfully caused these presents to be executed by the
City Manager of said City, and the corporate seal of said City to be hereunto affixed and this instrument to be
attested to by the City Clerk;

DONE at San Antonio, Texas, on the day and year first written above.

CITY OF SAN ANTONIO

By:

City Manager

ATTEST:

City Clerk

City Attorney

CALENDAR DAY CONTRACT
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IN WITNESS WHEREOF, said Contractor has thoroughly read and understands this Agreement and the Contract
Documents and the nature of this legal commitment and lawfully caused these presents to be executed by
Contractor’s legally authorized representative and does hereby deliver this legally binding instrument;

DONE at San Antonio, Texas, on the day and year first written above.

(Seal if Agreement is with Corporation)

Contractor

ATTEST: BY
(Name)

Secretary Operations Manager

STATE OF TEXAS )

COUNTY OF BEXAR )

This instrument was acknowledged before me on this the day of

20__by ;
of a on behalf of said

NOTARY PUBLIC in and for the State of
TEXAS

NOTARY’S PRINTED SIGNATURE

MY COMMISSION EXPIRES:

CALENDAR DAY CONTRACT
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Section 00701

GENERAL CONDITIONS

Project Manual and plans may be obtained from the office of the National Biue Print Co.,
Inc. They may be purchased at a cost identified in the Request for Competitive Sealed
Proposal. Section 00021. No refund will be made for plan sets that are returned.

In case of ambiguity or lack of clearness in stating prices in the proposal, the City reserves
the right to adopt the most advantageous construction thereof.

This is a Lump Sum Contract, and the lump sum proposal price shall be inserted on the
Proposal Form in words and figures. Proposals not so made will not be considered.
Conditional proposals or proposals with incorrect figures or errors will not be considered.

Offerors are required to thoroughly familiarize themselves with all of the provisions of the
Project Manual which includes: Request for Competitive Sealed Proposals, Instructions to
Offerors, Good Faith Effort Plan and the Small Business Economic Development Advocacy
Program requirements, Construction Contract Form requirements, Performance Bond and
Payment Bond requirements, the General Conditions, Special Conditions, the wage rate
requirements and the plans and specifications. Offerors are further required to inspect the
site of the work and inform themselves of ali conditions affecting the execution of the work
to be performed. The submittal of the proposal shall constitute an admission by the Offeror
that he has carried out the foregoing stipulations.

PREVAILING WAGE:

5.1.  Thisis-a-Public Werks-Contract—and Texas Administrative code (Texas Workers
Compensation Commission, title 28, Part 2 TWCC, Chapter 110 B Rule 110.110 as
amended, (attached) and Texas Government Code, Chapter 2258 (attached) requiring that
not less than the general prevailing wage rate for work of a similar character, as has been
established by the City Council of the City of San Antonio (see Section 00420, Wage Rate
Determination, when applicable or as per U.S. Department of Housing and Urban
Development (see Section 00420, Wage Rate Determination, when applicable shall become
a part of this contract and must be complied with.

5.2.  In further compliance with Texas Government Code, Chapter 2258.023 (b), the
Offeror, herein after referred to as Contractor shall forfeit as a penaity to the City the sum of
sixty dollars ($60.00) for each laborer, worker, or mechanic employed for each calendar day,
or part of the day that the worker is paid less than the wage rates stipulated in the contract
by him, or by any subcontractor under him.

5.3.  The Contractor will submit payroll records each week, and not later than nine (9)
Calendar days following completion of the worksheet being processed to the City of San
Antonio Wage and Hour Compliance Office. These payroils will contain the name, address,
and Social Security number of each laborer, worker, or mechanic employed at the site of
the work, worker's correct work classification, rates of pay, daily and weekly number of
hours worked, deductions made and actual wages paid. The payrolis shall be accompanied
by a statement signed by the employer or his agent indicating that the payrolls are correct
and complete, that the wage rates contained therein are not less than the applicable wage
determination contained in these specifications and that the classifications set forth for each

General Conditions
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11.

12.

Days identified in the Request for Competitive Sealed Proposal during which period of time
Contractor binds and obligates himself at all times to employ sufficient force and diligence
fo complete said structures, work and improvements, and to deliver same over o the City
in a completed, undamaged, and clean condition; and the time of beginning, rate of
progress and time of completion of said work are hereby declared and understood to be of
the essence of this contract.

10.1 A Calendar Day is defined as any weekday including Saturdays, Sundays, and
Official City Holidays. A Calendar Day also includes the Federal, State and City Holidays
and days in which weather or other job site conditions are not favorable to perform the work.
Upon written request the Owners / City Project Manager will provide a list of current City
holidays. Nothing in this paragraph shall be construed as prohibiting the Contractor from
working on Saturdays if he so desires but he is required to give at least the prerequisite
forty-eight {48) hours written notice to the Owner's/City Project Manager of intent to perform
work on Saturday for coordination. Work on Sundays or holidays will not be permitted
except in cases of extreme emergency and then only with the written permission.

10.2 Should the work be delayed necessarily by any damage that may happen thereto by
any unusual, unavoidable accident, or by the condition of the weather, or by action of the
elements, or by any general strike of employees, or by shortage of materials, or by
suspension of the work, or by any injunction or other court action or by any delay which may
exist for the City to procure any litle to lands or any right or interest therein needed for the
purposes of said work, Contractor shall have no claim for damages on account of such
delay, but calendar days will not be charged during the period of any such delays.

10.3 Completion of the project will be considered only after all stipulations, requirements
and provisions of this contract are faithfully completed and the project is delivered to the
City for use. In the event that only minor items remain for compietion, the Director of
Aviation may issue a conditional approval in accordance with the Construction Contract,
listing the exceptions; however, the completion date will not be effective until all items noted
as exceptions in the Conditional Approval have been corrected.

Claims for additional time as a result of adverse weather conditions will only be considered
for weather conditions which are abnormal for the pericd of time and when such weather
conditions had an adverse effect on the schedule of construction. The Contractor shall
document adverse weather conditions on a monthly basis and submit to the Department
Director though the Owner's/City Project Manager as identified in Section 00020 Invitation
for Proposal no later than the 3rd calendar day of the following month. Any request for
extra time due only to days, which prevent work on critical activities for fifty percent (50%),
or more of scheduled work, to be considered. If no request is submitted for any given
month, it will be assumed that no time was lost and the Contract Time shall not be adjusted
later.

For the purposes of this contract, the following days per month of adverse weather are
considered normal and no adjustment to Coniract time will be made unless the number of
adverse days exceeds the days indicated for the specific month and the work in question is
dependent on appropriate weather conditions:

January 7 days July 4 days
February 7 days August 5 days
March 6 days September 6 days
April 7 days October 6 days

General Conditions
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13.

14.

15.

May 8 days November 5 days
June 5 days December 7 days

The contractor shall keep a current log on site documenting the weather conditions at the
site for each calendar day of the contract.

No extension of time shall be deemed a waiver by the City of San Antonio of its right to
terminate the contract for abandonment or delay by the Contractor for full responsibility for
performance of the Work and obligations required by the Contract Documents. Once the
Work has begun the Contractor shall properly man the project in a continuous manner and
proceed with all diligence to complete the project within the Contract Time. The Contractor
must work continuously and will not be allowed to stop activity on any weekday unless due
to adverse weather or for reason pre-approved in writing by the Owner's/City Project
Manager.

The Department Director or his authorized representative shall furnish a “Contract Time
Statement” to the Contractor within ten (10) calendar days after the end of each calendar
month, showing the number of calendar days charged and of such days credited to the
Contractor during each month. Such action shall become final and binding upon the
Contractor, unless he notifies the Department Director in writing of any discrepancies
claimed by the seventeenth (17) day following such calendar month.

INSURANCE:

15.1. Prior to commencement of any work under this Contract, Contractor shall furnish an
original completed Certificate(s) of Insurance to the City's Aviation Department which shall
be completed by an agent authorized to bind the named underwriter(s) and their company
to the coverage, limits, and termination provisions shown thereon, and which shall fumnish
and contain all required information referenced or indicated thereon. The original
certificate(s) must have the agent's original signature, including the signer's company
affiliation, title and phone number, and be mailed directly from the agent to the City. The
CITY shall have no duty to pay or perform under his CONTRACT until such certificate shall
have been delivered to the City's Aviation Department, and no officer or employee, other
than the City's Risk Manager, shall have authority to waive this requirement.

15.2. The City reserves the right to review the insurance requirements of this section
during the effective period of this Contract and any extension or renewal hereof and to
modify insurance coverage and their limits when deemed necessary and prudent by the
City's Risk Manager based upon changes in statutory law, court decisions, or circumstances
surrounding this Contract, but in no instance will the City allow modification whereupon the
City may incur increased risk.

15.3. A Contractor's financial integrity is of interest to the City, therefore, subject to
Contractor's right to maintain reasonable deductibles in such amounts as are approved by
the CITY, CONTRACTOR shall obtain and maintain in full force and effect for the duration
of this CONTRACT, and any extension hereof, al Contractor's sole expense, insurance
coverage written on an occurrence basis, by companies authorized and admitted to do
business in the State of Texas otherwise acceptabie to the CITY, in the following Types and
Amounts: Insurance coverage , Performance and Payment Bonds shall be furnished by a
company which is rated A- or better by A. M. Best Company and/or otherwise acceptable to
the CITY.

General Conditions
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and may make a reasonable request for deletion, revision, or modification of particular
policy terms, conditions, limitations or exclusions (except where policy provisions are
established by law or regulation binding upon either of the parties hereto or the underwriter
of any such policies). Upon such request by the City, the Contractor shall exercise
reasonable efforts to accomplish such changes in policy coverage, and shall pay the cost
thereof.

15.7. Contractor agrees that with respect to the above-required insurance, all insurance
contracts and Certificate(s) of Insurance will contain the following required provisions.

15.7.1 Name the City and its officers, employees, volunteers and elected
representatives and additional insured as respects operations and
activities of, or on behalf of, the named insured performed under contract
with the CITY, with the exception of the workers’ compensation and
professional liability policies;

15.7.2 The Contractor’s insurance shall be deemed primary with respect to any
insurance or self insurance carried by the City of San Antonio for liability
arising out of operations under the contract with the City of San Antonio;
and

15.7.3 Workers’ compensation and employers’ liability policy will provide a
waiver of subrogation in favor of the City.

15.8. CONTRACTOR shall notify the CITY in the event of any notice of cancellation, non-
renewal or material change in coverage and shall give such notices not less than thirty (30)
days prior to the change, or ten (10) days notice for cancellation due to non-payment of
premiums, which notice must be accompanied by a replacement Certificate of Insurance.
All notices shall be given fo the CITY at the following address:

CITY OF SAN ANTONIO CITY OF SAN ANTONIC
Aviation Department City Clerk’s Office

9800 Airport Boulevard P.O. Box 839966

San Antonio, Texas 78216 San Antonio, Texas 78283-3966

15.9. If Contractor fails to maintain the aforementioned insurance, or fails to secure and
maintain the aforementioned endorsements, the City may obtain such insurance, and
deduct and retain the amount of the premiums for such insurance from any sums due under
the agreement; however, procuring of said insurance by the City is an alternative to other
remedies the City may have, and is not the exclusive remedy for failure of Contractor to
maintain said insurance or secure such endorsement. In addition to any other remedies the
City may have upon Contractor’s failure to provide and maintain any insurance or policy
endorsements {o the extent and within the time herein required, the City shall have the right
to order Contractor to stop work hereunder, and/or withhold any payment(s)which become
due, to Contractor hereunder until Contractor demonstrates compliance with the
requirements hereof.

15.10. Nothing herein contained shall be construed as limiting in any way the extent to
which Contractor may be held responsible for payments of damages to persons or property
resulting from Contractor's or its subcontractors’ performance of the work covered under

this agreement.
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21 Additional work, corrections or changes in the Project Manual and Plans shall be
accomplished only after written approval on City's “Field Alteration Request " form.

22. All Contractors working on a public-werks construction project under a contract with the
City of San Antonio shall provide a drug free workplace and shall maintain a written drug
abuse plan. A copy of the plan shall be kept on file by the Contractor and will be made
available and subject to review by City of San Antonio representatives. The drug free
workplace program will meet minimum requirements as established by The Associated
General Contractors of America.,

End of Section 00701
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San Antonio International Airport Expansion
Project 10, Volume 7 — Garage Foundations, Structure and Systems

Section 00751
SPECIAL CONDITIONS

1. SUPERVISION OF CONSTRUCTION

1.1 General: In accordance with the provisions of the Construction Contract, this contract is
to be executed under the direction of the office of the Director of Aviation.

1.2 Architect/Engineer (A/E): The design of this project was performed by a representative
of the Director of Aviation, referred to in the Project Manual and plans as the "Consultant”,
"Architect" or the "Engineer", who will exercise the authority and functions of the Director of
Public Works in the following respects:

1.2.a Check the staking work by the Contractor.
1.2.b Checking of shop and work drawings furnished by the Contractor.

1.2.c Consultation and advice during construction and rendering those decisions
requiring interpretation of the Project Manual, plans and specifications.

1.2.d Periodic visits to the project for consultation with the Inspector.
1.2.e Assist the City in the final inspection.
1.2.fAssist the City in the preparation of the monthly and final estimates.

1.3 Inspector: Unless otherwise provided or ordered, all resident supervision and
inspection will be performed by an authorized representatives of the City, referred to in
these specifications as the Inspector who will exercise the authority and functions of the City
of San Antonio in the following respects:

1.3.a Review laboratory, mill and shop tests of materials and equipment for compliance
with the Project Manual, plans and specifications.

1.3.b General supervision and administration of the authorized construction and review
of all work performed for compliance with the Project Manual and plans.

1.3.c Conduct the final inspection (s).
1.3.d Accept the completed work.

1.3.e The Inspector shall have the authority to stop the work whenever such stoppage
may be necessary to insure the proper execution of the Contract. He shall also have the
authority to reject all work and materials, which do not conform to the contract, and to
decide questions, which arise in the execution of the work. The Contractor shall give the
Inspector timely notice of the readiness for inspection of any work requiring inspection.
If any underground work is performed without approval or consent of the Inspector, it
shall be uncovered for inspection and properly restored at the Contractor’'s expense.

SPECIAL CONDITIONS
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1.4 Testing (when applicable for specific project): Sampling and testing of materials,
laboratory inspection of materials and execution processes shall be performed at the
expense of the City in a commercial testing laboratory selected by the City and or selected
by the Consultant and approved by the City. The Contractor shall furnish all assistance
required by the Inspector in obtaining samples. All testing, if any, required in the Mechanical
and Electrical Divisions of the Specifications (Divisions 15 and 16) shall be performed by the
Contractor. Payment to the City for initial building Inspection fees by the contractor is not
required. The Contractor is subject to payment for re-inspections of non-compliance and
unacceptable work. Contractor shall request specific testing requirements from
Owner's/City Project Manager.

1.5. Superintendent: The Contractor shall provide a job superintendent who is experienced
and competent during the progress of the work and any necessary assistants all satisfactory
to the Director of Aviation. The Superintendent shall represent the Contractor in his
absence and all directions given to him shall be binding as if given to the Contractor.
Important directions shall be immediately confirmed in writing to the Contractor. Other
directions shall be confirmed on written request in each case. The Contractor shall give
sufficient supervision to the work, using his best skill and attention.

1.6 If the Contractor, in course of the work, finds any discrepancies between the project
manual and/or plans and the physical conditions of the locality, or any errors or omissions in
the documents as given by survey points and instructions, he shall immediately inform the
project Architect or Engineer, in writing, and the Architect/Engineer shall promptly verify the
same. Any work done after such discovery, until authorized, will be done at the Contractor’s
risk.

2. SEQUENCE OF WORK

Stages of Construction: The Contractor shall perform the work as outlined in Project Manual
and as shown on the plans.

3. LAYING OUT OF BUILDING

The Contractor shall employ an experienced and competent instrument man to lay out the
structure and establish a permanent and accessible benchmark from which the grades may
be established and checked from time to time during the progress of the work.

4. PUBLIC UTILITIES

4.1 General: The Contractor’'s attention is hereby specifically directed to the information
regarding the existing public utility structures, lines and mains which are known to exist and
may be encountered within and adjacent to the limits of the work covered by this contract.
The existence and location of underground utilities indicated on the plans are taken from the
best records available and are not guaranteed, but shall be investigated and verified by the
Contractor before starting work.

4.2 Contractor's Responsibility: The Contractor shall be held responsible for any damage
to and for maintenance and protection of the existing utilities even though they are not
shown on the plans. The Contractor shall also be responsible for giving the utility
companies sufficient notice to relocate their utilities. The Contractor shall pay the cost of
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temporarily relocating utilities for the convenience of the Contractor. All sanitary sewer
mains, laterals and manholes shall be relocated and paid for by the Contractor.

4.3 Shoring, Bracing and Supporting: In areas where utilities near the construction area
would be damaged by soil movement, slips or cave-in, the Contractor shall take all
precautions to protect such utilities from damage, and The Contractor shall be fully
responsible for, and shall pay for the repair of any such damage without additional cost to
the City.

5. MATERIALS

5.1 Quality: Unless otherwise specified, all materials incorporated in the permanent work
shall be new and both workmanship and materials shall be of good quality. The Contractor
shall, if required, furnish satisfactory evidence as to the kind and quality of materials.

5.2 Faulty Materials: The Contractor shall promptly remove from the premises all materials
condemned by the Inspector as failing to meet contract requirements whether incorporated
in the work or not, and the Contractor shall promptly replace and re-execute his own work in
accordance with the contract and without expense to the City and shall bear the expense of
making good the work of other contractors destroyed or damage by such removal or
replacement.

5.3 Salvageable Material: All salvageable materials, if any, as identified in the contract
documents shall remain the property of the City and the Contractor shall remove, store and
deliver as indicated in the contract documents.

5.4 Disposal Recycling, and Reuse of Construction Materials and Waste: The Contractor
shall be responsible for quantifying volumes and identifying reuse, recycling, or disposal
locations of all material removed from the construction site, including soil, rock, gravel,
excavation spoils, construction debris and contaminated materials through the use of trip
tickets, manifests, or other methods, as appropriate for the type of material. Where the
material has been identified in the Project Manual and plans, or is suspected to be
contaminated by hazardous waste, toxic waste, petroleum storage tank waste, or other
regulated materials, the contractor shall appropriately characterize the material for disposal,
reuse, or recycling at a Texas Commission on Environmental Quality (TCEQ) and City of
San Antonio approved facility prior to removal from the project site. The City reserves the
right to devise and require use of certification forms in this regard. The City of San Antonio
encourages reuse and recycling of materials, where applicable. The Contractor shall also
be responsible for the safe and proper reuse and recycling of materials in accordance with
all federal, state, and local regulations, when reuse or recycling is appropriate. The City of
San Antonio retains the right to require the Contractor to provide evidence to the City’'s
satisfaction that all waste materials have been disposed of at an approved landfill, or as
legally appropriate. No waste material shall be deposited in any natural drain, creek, river or
other watercourse. Reclamation of low areas may be performed only with the approval of
the Director of Aviation. The Contractor shall, as directed by the Inspector, remove at the
Contractor’s own expense any fill that is blocking drainage which fill blockage has resulted
from the Contractor’s operations.

5.5 Imported fill material: The Contractor shall provide to the City the name and location of
the borrow source for all fill materials imported to the construction site, including, but not
limited to, rock, gravel, sand, soils, select fill, topsoil, etc. The City reserves the right to
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reject any proposed imported fill materials considered not acceptable by the City due to the
physical or environmental nature of the material. The Contractor shall provide
documentable evidence, to the City’s satisfaction, as to the source, quantity, and quality of
the fill material in the form of trip tickets, manifests, receipts, analytical results, etc., as
required by the City. The City reserves the right to secure such information on a form
devised by the City and require the Contractor’s certification in this regard.

6. PAYMENTS

6.1. Cost Breakdown: Upon natification of the award of the contract and before the first
application for payment, the General Contractor shall prepare and submit two (2) copies of
the schedule of values (an accurate cost breakdown of the various items and total of the
work) and submit to the Consultant for review and approval. One copy of the final approved
breakdown shall go to the Owner's/City Project Manager. This cost breakdown shall be used
only as a basis to establish the Contractor’s application for payment.

6.2. Partial Payment: The Program Manager once each month will make an approximate
estimate in writing of the materials in place and amount of work performed and the value
thereof at the contract prices. In addition to the above and upon presentation copies of
invoices and freight bills an estimate shall be made and included for the invoice cost of
acceptable reinforcing steel, structural steel, precast concrete members, stone, gravel, sand
or any other non-perishable materials delivered on the work site or in acceptable storage
places and which have not been used in the work prior to such estimate. Partial payments
for materials on hand or in acceptable storage shall not exceed the proposal price. From the
total of the amounts so ascertained will be deducted a retainage amount as per Section
00501,Construction Contract, Section D paragraph 2. No estimate other than a final
estimate will be made when the value of the work performed since the last preceding
estimate is less than $1,000.00.

7. TEST HOLES

Test hole logs and descriptive geotechnical data to determine soil conditions and depths
when included in the Project Manual and/or in the drawings are furnished for the general
information of Offerors and neither the City nor the Engineer assumes obligation or
responsibility, either specific or implied, for the accuracy or complete-ness of any
information contained therein. Refer to Project Manual Table of Contents to verify if Section
00221, Geotechnical Data is included.

8. SHOP DRAWINGS AND SCHEDULES

8.1 The Contractor will furnish the Engineer for approval, six (6) copies of shop drawings
and equipment data of all trades to be built in this contract. When approved, four (4) copies
will be returned to the Contractor so marked. The Contractor will be required to make all
changes indicated by the Engineer.

8.2 The Contractor shall review, stamp with his approval and submit, with reasonable
promptness and in orderly sequence so as to cause no delay in the work or in the work of
any other Contractor, all Shop Drawings and Samples required by the Contractor
Documents or subsequently by the Architect as covered by Modification. Shop Drawings
and Samples shall properly be identified as specified, or as the Architect may require. At
the time of submission the Contractor shall inform the Architect in writing of any deviation in
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00751-4
Addendum No. 01 - April 21, 2006



San Antonio International Airport Expansion
Project 10, Volume 7 — Garage Foundations, Structure and Systems

the Shop Drawings and Samples from the requirements of the Contract Documents. Shop
Drawings and Samples submitted to the Architect without the Contractor’'s signed stamp
thereon will be returned unchecked.

9. WORKING HOURS

10.

11.

12.

13.

14.

15.

No work with the exception of such items as curing of concrete, maintenance of barricades,
etc., will be allowed between the hours of 7:00 P.M. and 6:00 A.M. of the following day
unless directed by owner or requested by Contractor in writing and approved by Department
Director. The placing and furnishing of concrete, the laying of pipe and street construction
shall be limited to the hours between sunrise and sunset.

SANITARY PROVISIONS

The Contractor shall at his entire expense provide and maintain in a neat, sanitary condition
such accommodations for the use of his employees as may be necessary to comply with the
requirements and regulations of the City Health Department and of the State Department of
Health.

USE OF EXPLOSIVES

Explosives will not be used in this project.
WATER

The responsibility shall be upon the Contractor to provide and maintain at his own expense
an adequate supply of water for his use for construction and domestic consumption unless
otherwise noted in the construction documents. Any connections and piping that the
Contractor deems necessary shall be installed at his expense and at locations approved by
the Inspector. Before final acceptance, all temporary connections and piping installed by the
Contractor shall be removed in a manner satisfactory to the Inspector.

ELECTRICITY

All electric power required by the Contractor shall be furnished at his own expense unless
otherwise noted in the construction documents. All necessary meters, switches,
connections and wiring shall be installed at his expense and at locations approved by the
Inspector. Before final acceptance, all meters, switches, connections and wiring installed by
the Contractor shall be removed in a manner satisfactory to the Inspector.

ACCIDENTS

The Contractor shall provide, at the site, such equipment and medical facilities as are
necessary to supply first aid service to anyone who may be injured in connection with the
work. The contractor must promptly report in writing to the Director of Aviation all accidents
whatsoever arising out of or in connection with, the performance of the work whether on or
adjacent to the site which caused death, personal injury, or property damage, giving full
details and statements of witnesses. In addition, if death, serious injury, or serious damage
caused, the accident then shall be reported immediately by telephone or messenger.

OTHER CONTRACTS

SPECIAL CONDITIONS
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The City reserves the right to let other contracts in connection with this work. The
Contractor shall afford other contractors reasonable opportunity for the introduction and
storage of their materials and the execution of their work and shall properly connect and
coordinate his work with theirs.

MATERIALS

The Contractor agrees that in the performance of the work under this contract, the
Contractor, Sub-Contractors, and suppliers shall use only such unmanufactured articles,
materials (except bar reinforcing steel) and supplies as have been mined or produced in the
United States; and only such manufactured articles, materials, and supplies as have been
manufactured in the United States. Reinforcing Bar Steel, if meeting the requirements of the
Project Manual, plans and specifications is acceptable if produced or manufactured outside
the United States.

OWNER'S OCCUPANCY

The Owner shall have the right to take possession of and use any completed or partially
completed portion of the structure or work not - withstanding the time for the completion of
the entire work or such portions may not have expired. Such possession and use shall not
be an acceptance of the work taken or used.

CLEAN - UP

18.1 The Contractor shall insure that all construction trash and debris shall be removed as
often as necessary to prevent accumulation of such matter during construction.

18.2 Upon completion of all construction work, all construction and adjoining areas affected
by the construction shall be thoroughly cleaned. All surfaces of the shelters, including metal
and/or concrete finishes, shall be cleaned and neat and in mint condition. Remove all
construction debris from sites.

ARRANGEMENT

The organization of the Project Manual into divisions, sections, and articles and the
arrangements of drawings shall not control the Contractor in dividing the work among Sub-
Contractors or in establishing the extent of work to be performed by any trade. No
responsibility either direct or implied is assumed by the Architect or the Owner for omissions
or duplications by the Contractor or by his Sub-Contractors due to real or alleged error in the
arrangement of the Project Manual.

DISCREPANCIES

The Contractor shall in writing, call to the attention of the Architect any discrepancies
between the Project Manual, specifications, plans, details or schedules. The Architect will
then inform the Contractor, in writing, which document takes precedence.

WARRANTY

SPECIAL CONDITIONS
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The Contractor warrants to the Owner and the Architect that all materials and equipment
furnished under this contract will be new unless otherwise specified, and that all work will be
of good quality, free from faults and defects and in conformance with the Contract
Documents. All work not so conforming to these standards may be considered defective. If
required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind
and quality of materials and equipment. The Contractor shall submit to the Owner with his
request for final payment, copies of all manufacture’s guarantees, service contracts, and all
other guarantees specified to extend beyond the one year period of his own guarantee. All
roofing requires a two-year minimum guarantee for labor and materials including
accessories from the prime contractor and a multi year manufacturer's guarantee as
specified in the roofing specification.

CONSTRUCTION PROGRESS SCHEDULE

The Contractor shall submit to the Architect, within ten (10) calendar days after the issuance
of the fully executed contract and before submittal of first pay application, whichever is first,
a Construction Progress Schedule showing the projected stages of completion for each
week of work within the contract time period of construction. The progress chart shall show
clearly, in numerical percentages, the estimated percentage of work to be completed for
each week and the estimated beginning and completion date of each construction trade.

SITE INSPECTION

23.1. Each Offeror shall carefully examine the sites and the contract documents, and shall
satisfy themselves as to the existing conditions under which he must operate in order to
perform the work under this contract. No additional compensation will be made on behalf of
the Contractor for any error or negligence on his part, nor for discrepancies on Drawings
pertaining to grades, slopes and elevations.

23.2. Discrepancies between requirements of the Contract Documents and actual site
conditions shall be brought to the attention of the Architect in writing no later than five (5)
calendar days prior to scheduled Proposal Opening date, and the Architect will issue the
necessary instructions to all Offerors.

TEMPORARY OFFICE

The Contractor shall provide or erect on each premise, at a location directed by the
Architect, a temporary weathertight office. This structure shall be maintained in good
condition and shall be promptly removed from the site at the completion of construction.

STORAGE SHEDS

The Contractor shall provide on each premise where directed, maintain in good condition,
and remove at completion of construction, suitable substantial weathertight storage sheds in
which he shall store all materials of a nature that require protection from the weather.

TELEPHONE SERVICE

In the office where directed, the General Contractor shall provide a telephone for the use of
all employed about the building. The General Contractor shall pay for the installation,
maintenance and removal of the telephone and for all charges for the use of this telephone,

SPECIAL CONDITIONS
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except charges for long distance messages, which shall be paid for by the person making
same. The telephone shall remain until the full completion of the work and shall be removed
when directed by the project Architect. Access to and use of this telephone shall be
available to the City's representative(s).

SPECIAL CONDITIONS
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TEMPORARY HEAT

If temporary heat is required for the protection of the work before the permanent heating
apparatus is available for use, the General Contractor shall provide approved heating and
shall provide adequate and proper fuel and maintain fires as required for protecting or drying
out the work. Temporary heating apparatus shall be installed and operated in such manner
that the finished work will not be damaged thereby.

PROJECT RECORDS DOCUMENTS

The Contractor shall furnish and maintain at the site, one copy of the Project Manual, plans,
specifications, addenda, approved shop drawings, inspection and testing forms, change
orders, field alterations, and other modification documents, schedules, rain day, employee,
and other work logs in good order and marked to record all changes made during
constructions. These shall be available to the Architect. At the completion of the project,
the Contractor shall furnish and mark up one (1) new set of complete project prints of the
Contract Drawing showing all “as-built” conditions. This set shall be submitted to the
Architect for review and delivery to the City of San Antonio.

PROJECT SIGN

Within thirty (30) days from issuance of the Notice to Proceed (Work Project Authorization),
Contractor shall construct, erect, and maintain at his own expense, the 4'0” high x 8'0” wide
sign(s), neatly constructed of new lumber and completely painted a minimum of two (2)
coats of exterior flat enamel with all letters painted with semi-gloss enamel. Sign(s)shall be
placed where directed by the Owner's/City Project Manager who will furnish a detailed
drawing of the sign showing letter and colors. Sign(s) shall bear the name of the project,
name of funding source(s), the names of the Architect/Engineers, Contractor and public city
officials. See attachment for general layout. Names of current Council members will be
provided by the Owner's/City Project Manager at the pre-construction meeting. Installation
of the approved project sign(s) must be completed prior to acceptance of the contractor's
first payment application. Refer to Section 00021, Request for Competitive Proposals for
number of signs required.

MEDIA RELEASES, STATEMENTS AND INQUIRIES

The Public Works Director is the official spokesperson for the Public Works Department on
all matters of policy and external relations. Contractors are required to advise and
encourage media to direct initial inquires through the Public Works Director's Office which
has procedures in place to access and speed up effective and efficient responses. For
safety and security related reasons, unauthorized persons are prohibited from visiting
construction sites without Public Works Department approval.

End of Section 00751
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Remote Parking Lot — Volume 1
Hydronics Lines — Volume 2
Storm Sewer Outfall — Volume 3
Signage — Volume 5

Landscape — Volume 6

PO T e

T2 East Demolition / Renovation.

a. Interior renovation to accommodate the relocation of American Airlines and
Continental Airlines to facilitate the demolition of the east end of the building in
order to build Terminal “B”.

b. Schedule of this work is from December, 2005 through August, 2006.

Central Utility Plant Expansion.

a. Expand the existing Central Utility Plant to accommodate new chillers, relocated
boilers, and new pumps, expand cooling tower by one cell.

b. Schedule for this work is from September, 2005 through June, 2006.

Utility Relocation.

a. Temporary and permanent utilities to serve existing and new terminal buildings.
b. Schedule for this work is from August, 2005 through August, 2006.

Terminal “B”.
a. Multi-story terminal building including foundations, structure, exterior envelope,
and all systems to produce a functioning building.

b. Schedule for this work is from January, 2006 through April, 2008.

Landside Utilities and Roadways.

a. New at grade and elevated roadways to serve the new and future terminal
buildings.
b. Underground utilities associated with the roadway and to serve new buildings.

C. Schedule for this work is from September, 2006 through April, 2008.

Review contract documents and other information furnished by Planning and Engineering
Manager to confirm effects of separate contract and City work and to coordinate work of this
contract with it.

1.
2.

3.

Documents will be on display at Plan Rooms.

Plans and Specifications can be obtained from the office of National Blue Print Co,
8438 Gault Ln, San Antonio, TX 78209. Plans and Specifications may be purchased at
a cost of $ 250.00 per set (tax included). No refund will be made for plan sets that are
returned.

No partial sets will be sold.

Cooperate and coordinate fully with separate contractors so that work under those contracts
may be carried out smoothly, without interfering with or delaying work under this Contract.

The Program Manager will resolve conflicts and discrepancies between this contract and
separate contracts and work by Owner.

SUMMARY OF WORK
01100-3
Addendum No. 01 - April 21, 2006



1.4

15

San Antonio International Airport Expansion
Project #10, Volume #7 Garage Foundations, Structure & Systems

Differences in costs will be adjusted by Field Alteration.
REFERENCES

See Document 00703- Additional General Conditions, Paragraph 24.8 for costs included and
excluded from cash allowance values listed in 1.04 below.

Follow Section 01255- Modification Procedures for processing allowance expenditures. Cash
Allowance sums remaining at Final Completion belong to the City, creditable by Change Order.

Follow Section 001290 — Payment procedures for Expenditure of Cash Allowances.

SCHEDULE OF CASH ALLOWANCES

ALLOWANCE NO. 1 -TEMPORARY SIGNS

Allow $50,000 for temporary signs as set forth in Section 01507. The allowance is to cover
the fabrication of signs and mounting assemblies as well as installation, moving and removal
of signs. The allowance will also cover the removal and reinstallation of existing vehicular
signs.

ALLOWANCE NO. 2 — ART RELOCATION (DAYSTAR)

Allow $50,000 for THE relocation of the existing Daystar artwork. The cost of removal and re-
installation of the Daystar artwork under direction of the Project Artist is to be included in the
Bidder’s proposed cost of the Work.

ALLOWANCE NO. 3 - ARTWORK

Allow $305,760.00 for the furnishing of project artwork. The cost of design, production and
installation of the artwork according to the Artist’s direction is to be included in the Bidder’s
proposed cost of the Work.

ALLOWANCE NO. 4 — PEACE OFFICER
Allow $456,885.00 for one Peace Officer, calculated for a 9 hr. day shift and 9 hr. night
shift, for the duration of the 781 day contract.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION 01210

CASH ALLOWANCES
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SECTION 01325 R

CONSTRUCTION SCHEDULES

PART 1 - GENERAL
1.01 Scope Description

The scope of this specification is to require the use of Critical Path Method (CPM) scheduling to
assure adequate planning and control during the execution of all work required by this contract.
The Progress Schedule [Schedule] is to be used for assuring that all work will be completed by the
contract completion date. This specification covers all scheduling deliverables and monthly update
requirements. The schedule shall include activities for the following: mobilization, shop drawing and
submittal approval, major material and equipment fabrication and delivery, field
erection/installation, testing and startup, access to and availability of work areas, interfaces and
dependencies with other contractors, contract milestones (as defined in Section 01326,
Construction Sequencing), and construction phasing.

The Schedule shall include all subcontractors’ activities at the same level of detail as described in
the previous paragraph and in PART 2 Schedule Deliverables. The contractor shall be responsible
for ensuring that subcontractor scheduling data presented in Schedule updates and reports
accurately represents the status of subcontracted work.

1.02 Responsibilities

The contractor is solely responsible for the scheduling of the contract scope of work. The
contractor's management personnel shall actively participate in the development of the Schedule
so that the intended sequences and procedures are clearly understood by the contractor’s
organization. The contractor is solely responsible for the costs of fulfilling the requirements of
Section 01325, Construction Schedules.

1.03 Joint Ownership of Float

The contractor’'s Progress Schedule shall begin on the day after issuance of Notice to Proceed and
conclude with the date of Substantial Completion of the Project. Float or slack time within the
construction schedule is not for the exclusive use or benefit of either the owner or the contractor, but
is a jointly owned, expiring project resource available to both parties as needed to meet the contract
milestones.

1.04  Weather Conditions

Seasonal weather conditions should be considered and included in the planning and scheduling of all
work influenced by high or low ambient temperatures, precipitation and/or saturated soil conditions, to
ensure completion of all work within the Contract period. Time extensions for abnormal rainfall
conditions will be granted only to the extent that the actual time due to abnormal weather conditions
lost during a particular month meets the definition of lost time in Section 00703 General Conditions,
Article 50. Time extensions granted for abnormal weather are not compensable.

PART 2 SCHEDULE DELIVERABLES

2.01 Progress Schedule

A. Preliminary Progress Schedule: The Contractor shall submit for Program Manager’'s
review, no later than the Pre-construction Conference, a preliminary Progress
Schedule as defined in GC-General Conditions, Article 5.14. The Preliminary Progress
Schedule shall clearly identify the schedules of work for each of the major areas of

CONSTRUCTION SCHEDULES
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work and define all activities to be performed by the contractor for the first 60 days of
the contract; including all submittals required by the contract. All schedules described
in this specification shall be based on the critical path method using the “PDM” format.
All schedules provided herein shall be based on the Contract Time and shall show
Substantial Completion within the Contract Time. In addition all scheduled activities
that denote work effort shall be resource and cost loaded with appropriate man-hours
or man-days and unit prices as are consistent with that activity. The network analysis
is required to assure adequate planning and execution of the work and to assist the
Owner in appraising the reasonableness of the schedule and evaluating the progress
of the work before and during construction.

Progress Schedule: The Contractor shall, within thirty (30) days from Notice to
Proceed, and before payment for the first pay request has been made, submit for
Program Manager’s review, a Project Progress Schedule consisting of a detailed plan
of the activities and sequence of operations required for the performance of entire
contract period. The Progress Schedule shall be a computerized, time-scaled, CPM
network using the PDM convention. The Contractor shall utilize Primavera for
Windows Version 3.0 (or later) for development of the Progress Schedule. The
Progress Schedule shall be based on a straight seven day calendar week. The
contractor’s non-work periods such as weekends and holidays shall not be identified in
the Progress Schedule.

The Progress Schedule shall be prepared in sufficient detail such that the Program
Manager can readily monitor and follow progress for the period between Notice to
Proceed and Owner Acceptance. Except for submittal, fabrication and delivery
activities, no activity duration shall exceed twenty (20) calendar days. The Progress
Schedule shall comply with the various limits imposed by the Scope of Work and by
any specified milestone completion dates. The level of detail shall be satisfactory to the
Program Manager. The Progress Schedule shall incorporate the Preliminary
Progress Schedule, updated with current status at the time the Progress Schedule is
initially submitted to the Program Manager for review. After Program Manager's
approval of the Progress Schedule, it becomes the basis for which future work and
changes are measured.

The Progress Schedule submission shall include the following:
1. 2 copies of time-scaled logic diagrams depicting all activities.
2. Predecessor/Successor Report sorted by Activity ID.
3. Schedule Report (Bar Chart) sorted by Early Start, then Total Float
4. 3 1/2" floppy disk containing Progress Schedule
5. Detailed Resource Report-sorted by Early Start, Then Total Float
6. Detailed Cost Report-Sorted by Early Start, Then Total Float
Three Week Rolling Schedule:
The Contractor shall submit a Three Week Rolling Schedule, after approval of the final
Progress Schedule by the Program Manager, each week to be used as the basis for
discussion of contract progress in the weekly contractor meetings. The Three Week
Rolling Schedule shall represent the actual detailed work plan used by the Contractor

in meeting the Progress Schedule and contract Milestones.

The Three Week Rolling Schedule shall be in bar chart format and reflect the previous
week’s activity progress as well as a projection of the activities

CONSTRUCTION SCHEDULES
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expected to be in progress during the following two week period. The activities in the
Three Week Rolling Schedule shall be in greater detail than that of the Progress
Schedule and shall support the activity time frames shown therein.

Manpower Schedule:

A. Within thirty (30) days from Notice to Proceed, the contractor shall submit for Program
Manager's review a time-scaled tabular Manpower Schedule depicting the total
numbers of contractor and subcontractor personnel required to perform the Work. This
Manpower Schedule shall be incorporated into the Progress Schedule as described in
2.01.B, above. Manpower Schedule Reports shall be subtotaled by contractor
office/supervisory and craft and shall separately identify subcontractor manpower
levels throughout the contract period. The manpower totals reflected in the Manpower
Schedule shall be revised as necessary to be consistent with and supportive of the
activities in the Progress Schedule.

Schedule of Values

A. The Contractor shall submit for Program Manager's review, no later than the
Preconstruction Conference, a preliminary Schedule of Values as defined in 00703
Additional General Conditions, Atrticle 42.

B. Within twenty-one (21) days from the Notice to Proceed and prior to payment for the
first pay request, the Contractor shall submit to the Program Manager an acceptable
Schedule of Values which depicts, in tabular form, a breakdown of the Contract lump
sum bid items. The lump sum bid items shall be organized and subtotaled by CSI
categories in a format prescribed by the Program Manager. The Schedule of Values
shall also be incorporated into the Final Progress Schedule, described in 2.01.B above,
and shall be consistent with and supportive of the Progress Schedule. The Tabular
Schedule of Values Report shall serve as the Contractor’s vehicle for payment.

Construction Progress Chart

A. Within fifteen (15) days from Program Manager’'s approval of the Progress Schedule,
the Contractor shall submit for Program Manager's review a time-scaled Progress
Chart depicting progress against major categories as defined by the Program
Manager's master schedule. The Chart shall be in bar chart format and reflect
scheduled and actual percentages for the duration of the contract for each of the
category subtotals. A relative weighting of each of the subtotals, based on its
contribution to the total contract value, as well as a monthly cumulative percent
complete curve (“S” curve) for the total contract period, shall be depicted on the chart.

Daily Manpower and Equipment Schedule

Commencing on the day after Notice to Proceed, the contractor shall submit to the Program
Manager, in a format approved by the Program Manager, a Daily Manpower and
Equipment Schedule. The Schedule shall list personnel from the contractor’'s organization
currently working at the job-site in the categories of office/supervisory and type of craft.
Subcontractor manpower levels shall be shown in the same format.

Contractor and subcontractor equipment shall be listed with combined totals by equipment
type.

The Daily Manpower and Equipment Schedule shall include a brief synopsis of the work in
progress on the report date, highlighting significant accomplishments and problems
encountered. A brief description of the weather, including the high temperature and
precipitation amounts experienced during the work period shall be included.

Submittal Schedule
CONSTRUCTION SCHEDULES
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A. Preliminary Schedule of Shop Drawing and Sample Submittals: The contractor shall

submit for Program Manager’s review, no later than the Pre-Construction Conference,
a preliminary Schedule of Shop Drawing and Sample Submittals as defined in 00700
General Conditions, Article 30.

Submittal Schedule: Within thirty (30) days from NTP and prior to payment for the first
pay request, in a format approved by the Program Manager, the contractor shall submit
a Submittal Schedule listing all technical submittals to be submitted for Program
Manager’'s review during the contract period, including but not limited to all shop
drawings, samples, data sheets, vendor information and catalog cuts required to meet
the contract specifications and requirements. The Submittal Schedule shall define and
track scheduled and actual dates against discrete steps in the submittal review
process. The Submittal Schedule shall indicate the earliest site need date for each
procured item and provide a reference to the corresponding Progress Schedule
activity. The Submittal Schedule shall include a 30 day Program Manager’'s review
period for each submittal. The Submittal Schedule must be updated monthly and
submitted with the other monthly reporting documents submitted by the Contractor.

PART 3 MONTHLY REPORTS

3.01.

The Contractor shall submit a Monthly Report with a progress cutoff to be established by
the Program Manager. The first Monthly Report shall be submitted prior to payment for the
second pay request and shall be a prerequisite for payment for all subsequent pay
requests. The Monthly Report shall consist of the following:

A. Narrative Report

Narrative Report stating the percentage of work completed, a description of the physical
progress achieved during the period, plans for the forthcoming period, problem areas and
proposed solutions, delaying factors and their impacts, and an explanation of corrective
actions taken or proposed.

B.

Progress Schedule

Predecessor/Successor Report sorted by Activity ID.

Schedule Report sorted by Early Start, then Total Float

One 3 1/2” floppy disk containing updated Interim Progress Schedule/Progress
Schedule.

Two (2) copies of a Primavera time-scaled logic diagram, depicting all Interim Progress
Schedule/Progress Schedule activities and updated through the current reporting period.
The copies shall be on a single sheet or multiple sheets pasted to comprise a single sheet.
The logic diagram shall be sized such that all activities are clear and legible.

C.

Submittal Schedule

Updated through the current period to show actual progress against the various submittal
and procurement schedule steps. For any submittal that must be resubmitted for review,
the schedule shall allow a thirty (30) day Program Manager review period for each iteration.

D. Manpower Schedule

Updated through the current period to reflect actual numbers of personnel on the job site,
by individual craft, subcontract and supervisory categories.

CONSTRUCTION SCHEDULES
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E. Construction Progress Chart

Updated through the current period to reflect actual progress of the Project.

PART 4 SCHEDULE REVISIONS AND TIME IMPACT ANALYSES

4.01

Updating the Progress Schedule to reflect actual progress shall not be considered a
revision to the Schedule. The Contractor shall notify the Program Manager in writing of its
intent to revise the Schedule due to one or more of the following conditions. The Contractor
shall provide notification within seven (7) days of the initiating event.

When an event or change order impacts any intermediate milestone dates, or the
Substantial Completion date.

When the Contractor elects to change any sequence of activities affecting the critical path or

4.02.

significantly changes the previously reviewed Progress Schedule;

Within ten (10) days of notification of an initiating event which impacts the critical path or an
intermediate milestone date, the contractor shall submit to the Program Manager a Time
Impact Analysis illustrating the influence of the event on the appropriate intermediate
milestone or milestones and/or the critical path.

The Time Impact Analysis shall be complete in all respects and shall include, as a minimum, a

narrative describing the initiating event and how it impacted the Schedule, a critical path
analysis performed with Primavera [Contractor must submit the critical path analysis on
floppy disk(s)], and all supporting documentation.

The Time Impact Analysis shall reflect activity duration from the update of the Progress

4.03

Schedule in effect just prior to the effect of the change. The Contractor shall compare the
status of the Progress Schedule as modified by the initiating event with the status of the
Progress Schedule update immediately prior to the initiating event to determine schedule
impact. The number of days of schedule impact shall be analyzed, with delay apportioned
to the initiating event and/or the contractor's own actions.

Upon Program Manager's review and subsequent agreement with the Contractor on the
number of days of schedule impact, the influence of the initiating event shall be
incorporated in the next monthly Progress Schedule update. Agreement between the
Program Manager and the Contractor on the number of days of schedule impact does not
imply Program Manager’s concurrence on the number of days of impact to be included in a
Change Order or Supplemental Amendment.

When agreement has been reached on the number of days to be included in an overall time

extension or an extension to an intermediate milestone, the revised Progress Schedule with
the extensions will become the basis for any future approved changes.

The contractor shall incorporate activities representing the total value of approved change
orders as each is approved. Change order activities shall be assigned unique activity
codes such that they can be segregated in the Progress Schedule.

END OF DOCUMENT

CONSTRUCTION SCHEDULES
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Security badging following Section 01506- Temporary Controls.

Approval of construction schedules following Section 01325- Construction Schedules.

7. Product acquisition for other tasks; except products with short lead times may be acquired later as
required to maintain schedule performance.

Acquisition of major construction equipment and set-up of on-site storage and office space.

Other activities necessary to maintain schedule performance.

10. Construction of exterior and interior barricades and enclosures following Section 01505- Temporary
Facilities.

oo

© ©

C. Demobilization:

1. Processing of closeout documents, following Section 01770- Contract Closeout, and activities not
otherwise completed at construction completion.

1.04 CONSTRUCTION SEQUENCE

A. Sequence of work or tasks indicated in the schedule included in the Drawings is intended only as a guide for
Bidding.

B. Prepare and process Contractor’s construction schedule following Section 01325- Construction Schedules.
PART 2 - PRODUCTS (NOT USED)
PART 3 — EXECUTION
3.01 CONSTRUCTION SEQUENCE
A. Construct the Work in sequence as shown on Drawings.
3.02 CONTRACT MILESTONES
A. Complete Work to meet the following milestones.

LIQUIDATED DAMAGES

NO. Milestone Description & Requirements Within After Liquidated
Damages
Per Day

1 Substantial Completion Parking Garage 781 NTP $14, 878.00

B. In addition to Liquidated Damages, pay $500.00 for every fifteen minute period, or every fraction thereof,
during which Contractor disrupts Airport Operations or any service to Airport operations without prior approval.

C. Substantial Completion is defined in Section 00703 Additional General Conditions, Articles 41 and 47.
END OF SECTION

CONSTRUCTION SEQUENCING
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SECTION 01506

TEMPORARY CONTROLS

PART 1- GENERAL

1.01

m O©O o © »

T

1.02

1.03

SECTION INCLUDES

Dust control.

Noise control.

Pest and rodent control.

Pollution and environmental control.

Security Controls, Security Plan and Procedures.
Safety requirements and safety plan.

Emergency procedures.

FAA'’s special requirements during construction.

REFERENCES

U.S. Department of Transportation Federal Aviation Administration Advisory Circular AC
150/5370-2C.

SUBMITTALS

Make following submittals in 3-ring “D” binders, with clear spine and cover pockets and label
“Airport Construction Control Plans” on white card-stock inserts. Prepare submittals as work of
this and other Sections, but submit following Section 01312- Coordination and Meetings.

Preliminary “Airport Construction Control Plans”: Submit, under provisions of Section 01312, 3
copies in draft form of the following, with section dividers labeled as and containing:

1. Construction Traffic Control Plan, prepared under Section 01555- Traffic Control and
Regulation.

2. Emergency Response Plan listing Safety Officers (Paragraph 1.09) with names, positions,
office and home telephone numbers, and pager and portable telephone numbers.

3. Safety Plan, including Trench Safety Plan prepared under Section 01561- Trench Safety
System.

4. Security Plan.

5. Dust Control Plan.

6. Ground Water and Surface Water Control Plan prepared under Section 01578- Control of

Ground and Surface Water.
7. Revise as required and submit 5 final copies, in same form as preliminary copies under
Section 01312- Coordination and Meetings.

TEMPORARY CONTROLS
01506-1
Addendum No. 01 - April 21, 2006



1.04

1.05

1.06

1.07

San Antonio International Airport Expansion
Project 10, Volume 7 — Garage Foundations, Structure and Systems

Pesticides and Poisons: Submit following Section 01340- Shop Drawings, Product Data and
Samples. Include Material Safety Data Sheets and manufacturers’ recommendations for use and
application. Include copy of applicator's certification from manufacturer.

DUST CONTROL

Prevent uncontrolled dust creation and movement. Prevent airborne particulates from reaching
receiving streams or storm water conveyance systems, building interiors and Air Operations Area
(AOA).

Use one or more of the following methods on exposed soils:

Mulches bound with chemical binders.

Temporary vegetative cover.

Spray-on adhesives on mineral soils when not used by traffic.

Till to roughen surface and bring clods to the surface.

Irrigate by water sprinkling.

Barriers using solid board fences, snow fences, burlap fences, crate walls, bales of hay, or
similar materials.

oukrwnpE

Use plastic membrane enclosures at building interiors, following Section 01505- Temporary
Facilities.

Implement dust control methods immediately whenever dust migration is observed.

When trash, debris, excess products, and other foreign material is sighted outside contract limits,
immediately notify the Airport Traffic Control Tower (ATCT), but do not attempt to remove unless
so directed by ATCT.

NOISE CONTROL

Provide vehicles and tools with noise suppressors and use methods and products that minimize
noise to the greatest degree practicable. Follow OSHA standards and City Ordinances regarding
noise. Do not create noise levels which interfere with the Work, with work by City, with airport
operations, or which create a nuisance in surrounding areas.

Do not use impact-type or powder-actuated-type tools adjacent to occupied office-type areas.
PEST AND RODENT CONTROL

Provide pest and rodent control as required to prevent infestation of construction or storage areas
using legal chemicals applied by a licensed applicator.

Provide methods and products with no adverse effect on the Work or adjoining properties.

Use and store chemicals following manufacturers’ recommendations and with local, state, and
federal regulations. Avoid overuse of pesticides that produce contaminated runoff. Prevent
spillage. Do not wash pesticide containers in or near flowing streams or storm water conveyance
systems, or inside buildings.

POLLUTION AND ENVIRONMENTAL CONTROL

Prevent contamination of soil, water or atmosphere by discharge of noxious substances from
construction operations.

TEMPORARY CONTROLS
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Contain spillage, and remove contaminated soils or liquids. Excavate and dispose of
contaminated earth off-site, and replace with suitable compacted fill and topsoil.

Prevent harmful substances from entering public waters. Prevent disposal of wastes, effluents,
chemicals, or other such substances adjacent to streams, or in sanitary or storm sewers.

Provide systems for control of atmospheric pollutants. Prevent toxic concentrations of chemicals.
Prevent harmful dispersal of pollutants into the atmosphere.

Use equipment during construction following Federal, State, and local laws and regulations.

Follow statutes, regulations, and ordinances governing prevention of environmental pollution and
preservation of natural resources, including but not limited to the National Environmental Policy
Act of 1969, PL 91-190, and Executive Order 11514.

Undeveloped areas on the airport site have considerable natural value. Do not cause
unnecessary excavation or filling of terrain, unauthorized destruction of vegetation, air or stream
pollution, nor harassment or destruction of wildlife.

Follow environmental requirements. Limit disturbed areas to boundaries established by the
Contract Documents. Do not pollute on-site streams, sewers, wells, or other water sources.

SECURITY CONTROLS, PLAN AND PROCEDURES

Protect products and property from loss, theft, damage, and vandalism. Protect City property and
other private property from injury or loss in connection with the Work.

Employ watchmen as needed to provide required security and prevent unauthorized entry.
Repair damage or replace property vandalized.

If existing fencing or barriers are breached or removed for purposes of construction, provide and
maintain temporary security fencing equivalent to existing and approved by City Representative.

Maintain security program through construction until City’s acceptance and occupancy precludes
need for Contractor’s security program.

Provide chain link fence around field office and along lines of contract limits, following Section
01505- Temporary Facilities.

Airport Security Requirements:

1. Airport Manager and FAA monitor effectiveness of airport security by attempting to gain
unauthorized entry into secured areas. When FAA gains unchallenged access to security
areas, City may be fined. When unauthorized entry into secured areas is made through
contract limits or other areas under the Contractor’s control:

a. Reimburse the City, without increase in contract price, the amount of imposed fines,
accomplished by Change Order following Section 01255- Modification Procedures.

b. Cease work in breached areas until proper security measures are in place, without
change in contract price or time.

2. Immediately notify San Antonio Airport Police Division of any unbadged or unknown
persons, vehicles or animals in security areas. Notify ATCT if aircraft or emergency
vehicles appear endangered.

TEMPORARY CONTROLS
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Obtain permitted AOA gate and other security area access locations from Airport

Manager. Assign personnel to control entry through gates not staffed by airport
personnel.
Badges:

a.

b.

After contract award and before preparation of the Safety Plan (Paragraph 1.09) and
project schedule (Section 01325), obtain permitted security badges.
Security identification badges are required for access into security areas. Badges
are valid for two years. Badges are not transferable. Only personnel displaying an
approved badge or in the immediate escort of badged personnel are permitted in
security areas.
Transportation Security Administration (TSA), Federal regulations under Title 49 Part
1542 — Airport Security applies to personnel engaged in work of this contract
occurring within the AOA and the Security Identification Display Area (SIDA).
Requirements under TSR 1542.209 include completion of a fingerprint-based
CRIMINAL HISTORY RECORDS CHECK application which must include any
convictions of Federal Law, State FELONY Convictions, or any Controlled Substance
related offenses within the last 10 years.
Obtain from San Antonio Airport Police Division Badge and ID Office and fill out one
security badge application and one Criminal History Records Check application form
per person (including subcontractors' personnel) needing unescorted access in
security areas.
Fill in application forms. Prepare and maintain a file for each applicant, including a
copy of the completed application. Keep in Contractor's main office until expiration of
the warranty period.

1) Short-term or temporary personnel are permitted in security areas but only
under constant escort by a badged escort, who shall have no duty other than
to escort short-term or temporary personnel.

2) Badged and escorted personnel are limited to access to and from work areas
and shall remain in the work area.

3) Personnel under constant escort shall be continuously observed by and in the
immediate company of badged personnel.

4) San Antonio Airport Police may limit the number of badged personnel and
personnel under constant escort.

Submit completed applications to San Antonio Airport Police Division Badge and ID
office for further review.

Attend required security training sessions.

Pick up completed badges and pay badging fees (as of June 2004, $8.00 per badge
for a 2-year period—(verify fee and duration with San Antonio Airport Police). In
addition, a one-time fee of $34.00 per person applies for processing the fingerprint-
based criminal history.

Do not leave fence breaks unattended. Restore fence or erect equivalent secure
temporary fencing before departing the work area.
Provide proper identification on vehicles permitted in AOA.

SAFETY REQUIREMENTS

Contractor and not City or Designers, is solely and without qualification responsible for
observation and compliance with safety regulations without reliance or superintendence of or
direction by City or Designer.

Safety measures, including but not limited to safety of personnel, provision of first-aid equipment,
installation, operation and removal of temporary ventilation and safety equipment, in the Contract

TEMPORARY CONTROLS
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Documents are a subsidiary obligation of Contractor compensated through various payment
items.

Follow Document 00700- General Conditions Article 14 and this Section for safety plan and
procedures.

Prepare a written detailed Safety Plan for the Work describing:

1. Specific methods used to maintain airport safety procedures, based on requirements of
the Contract Documents, airport procedures, FAA requirements and Contractor's own
safety and security program.

2. Contractor’s emergency procedures in event of following minimum set of circumstances:
airport's-, tenants’- or Contractor’s on-site property damage; accidents; fire emergency;
medical emergency; Airport Manager’s intervention in construction operations; detainment
or arrest of unauthorized Contractor's employees and subcontractors in Security areas;
discovery of hazardous materials.

3. Provisions for temporary removal of security fencing (including culvert and drainway
grates). Include proposed actions to prevent entry of people or animals into security
areas when security fence is breached. Do not breach fencing without approval.

4, Requirements for closing safety areas.

5. Submit draft Safety Plan at the Preconstruction Conference, following Section 01312-
Coordination and Meetings.

The Program Manager will review the safety program with FAA and ATCT, if required, for
compliance with applicable regulations. If the plan fails to demonstrate compliance, modify it
until approval is obtained.

F. Contractor’'s Safety Supervisor: The Contractor shall assign an experienced safety professional

with a minimum of five (5) years heavy construction safety experience whose qualifications are
submitted to and approved by the Program Manager.

Submit final Safety Plan at the first Progress Meeting following Section 01312- Coordination and

Meetings.

1. Include in the safety plan Contractor’'s response to trench safety requirements following
Section 01562- Trench Safety System.

Follow applicable Federal, State and local safety codes and statutes and with proper
construction practice. Establish and maintain procedures for safety of work, personnel and
products involved in the Work.

Follow Texas Occupational Safety Act (Art. 5182a, V.C.S.) and promulgations of Secretary of
Labor under Section 107 of Contract Work Hours and Standards Act, published in 29 CFR Part
1926 and adopted by Secretary of Labor as occupational safety and health standards under the
Williams-Steiger Occupational Safety and Health Act of 1970. Follow other legislation enacted
for safety and health of Contractor employees. These safety and health standards apply to
Contractor, Subcontractors and Suppliers and their respective employees.

Immediately notify City of investigation or inspection by Federal Safety and Health inspectors of
the Work or place of work on the job site, and after such investigation or inspection inform City of
results. Submit 1 copy of accident reports to City Representative within 10 days of date of
inspection.

Protect areas occupied by workmen by the best available devices for detection of lethal and
combustible gases. Frequently test devices to assure their functional capability. Monitor liquids

TEMPORARY CONTROLS
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and gases infiltrating into work areas for visual or odor evidences of contamination. Take
immediate appropriate steps to seal off entry of contaminants into to the Work.

Maintain coordination with City of San Antonio International Airport Police Division and Fire
Departments during the Work.

EMERGENCY PROCEDURES

If an emergency situation occurs, including involvement in or witness to aircraft or motor vehicle
emergencies and emergencies involving other parties or property regardless of fault, or a
violation of requirements of this Section, or a violation of FAA regulations, take one or more of
the following minimum actions as appropriate to the situation.

Immediately report to Owner and Program Manager accident or damage to pavement, buildings,
utilities, airfield lighting (including fixtures and cables) and NAVAIDS and vehicles involving or
caused by Contractor, Subcontractors, Suppliers, personnel, equipment or others.

Immediately report to Owner, Program Manager and the Communications Center any contact or
collision, no matter how slight, involving aircraft or emergency vehicles to ATCT. Withdraw
personnel involved in or observing the contact to a place outside the safety area and remain
there until Program Manager issues further instructions.

In general:

1. Immediately notify the Communications Center (210) 207-3433 or San Antonio
International Airport Police Division (public areas) as appropriate and applicable to
location of emergency.

2. Notify Program Manger by telephone or in person.

3. Stop work in the area. Secure site as required to prevent further damage to property and
persons.

4, Evacuate non-essential personnel from the scene. Keep involved personnel and
witnesses on-site until otherwise directed by Owner or Program Manager or security
officers.

5. Impound involved vehicles in "as-is condition" until otherwise directed.

6. Do not resume work in the area until released by Owner or Program Manager.

For building or facility emergencies, proceed with Paragraph B above.

For discovery of actual or suspected hazardous material contamination, proceed with Paragraph
B above while simultaneously initiating Contractor's own hazardous material response program.

Follow Program Manager’s instructions for emergencies affecting the Work but occurring outside
the Contract Limits. Certain situations may require the Work or work to be temporarily stopped
under provisions of Article 40, Document 00700- General Conditions.

1. Maintain a log documenting cost and time impact of the stop-work order.

2. Submit data to the Program Manager in form as instructed at that time.

MAINTENANCE OF AIRPORT OPERATIONS DURING CONSTRUCTION

Contractor shall follow Division 01, Section 01561, Maintenance of Air Operations and conform

to the requirements to FAA AC 150/5370-2 Operational Safety on Airports during Construction,

current edition. The following highlights areas are of particular importance:

1. Maximum Equipment Height Notice of proposed construction shall be submitted to the
appropriate Airports district office.

TEMPORARY CONTROLS
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2. Contractor is notified that the Work is performed in a height-sensitive area, subject to
height limitations established by the FAA and Airport Manager.
3. Submit FAA Form 7460 showing locations and heights of equipment for review and

approval by FAA and Airport Manager. Equipment heights greater than 150-feet AGL may
be allowable depending on weather conditions and equipment locations relative to aircraft
operations, subject solely to FAA and Airport Manager's approval. Allow 90 days for
approval of each submittal.

4. Reduce height of all equipment as directed by Airport Personnel.

S. Contractor is responsible for all direct and indirect costs of height limitations.

6. Proximity of Construction Activity to NAVAIDS. Construction activity in the vicinity of
navigational aids requires special consideration. The effect of the activity and its
permissible distance and direction from the aid must be evaluated in each instance. A
coordinated evaluation by the airport operator and the FAA is necessary. Technical
involvements by FAA regional Airports, Air Traffic, Flight Standards, and Airway Facilities
Specialists is needed as well as construction engineering and management input.
Particular attention needs to be given to stockpiling materials as well as to the movement
and parking of equipment which may interfere with line-of-sight from the tower or interfere
with electronic emissions. (See AC 150/5300-2D, Airport Design Standards--Site
Requirements for Terminal Navigational Facilities, current edition, for critical areas of
NAVAIDS.)

PART 2- PRODUCTS (NOT USED)

PART 3- EXECUTION (NOT USED)

END OF SECTION

TEMPORARY CONTROLS
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SECTION 01555

TRAFFIC CONTROL AND REGULATION

PART 1 - GENERAL

1.1

1.2

SECTION INCLUDES

Signs, signals, lights and control devices.
Flagmen.

Construction parking control.

Designated haul routes.

Construction Traffic Control Plan.

See also Section 01145- Use of Premises.

DEFINITIONS

See Section 01312- Coordination and Meetings for definition of terms related to Aircraft
Operations Area (AOA).

Flagman: A person, actively employed in a full-time capacity as a peace officer, working, on
average, minimum 32 paid hours per week, at a rate of pay not less than the prevailing minimum
wage rate following Federal Wage and Hour Act, and entitled to full benefits of participation in any
retirement plan, vacation, holidays and insurance benefits as a peace officer, and who receives
compensation for private employment as an individual employee or independent contractor.
Private employment may be either in employee-employer relationship or on an individual
contractual basis. A flagman shall not be in the employment of another peace officer and shall not
be areserve peace officer. Flagmen shall also meet the following qualifications and requirements:

1. Formally trained and certified in traffic control procedures.

2. Required to wear a distinctive uniform, bright-colored vest and be equipped with
appropriate flagging and communications devices.

3. English speaking, with Spanish an advantageous, but not required, primary or secondary
language.

Peace Officer: Off duty San Antonio Police Department personnel.

TRAFFIC CONTROL AND REGULATION
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Uniformed Flagman: A peace officer wearing the distinctive garment issued by the flagman's full-
time employer, displaying in full sight a badge, insignia(s), and sleeve emblems identifying the
flagman's law enforcement agency. Employ only uniformed flagmen.

SUBMITTALS

For Contractor-proposed changes to Traffic Control and Regulation shown on Drawings, permitted
only in order to reduce construction time and cost through re-sequencing the Work, prepare plan
drawings and supplement with product literature, narrative description, and construction schedule.

MEASUREMENT AND PAYMENT
Traffic Control and Regulation, excluding Flagmen: Measurement is on a lump sum basis,
including submittal of Contractor-proposed changes. Payment will be made based the on

schedule of values and percent of work complete.

Flagmen: Measurementis on a lump sum basis as required for the Work. Payment will be made
based on Allowance Number 2 listed on Section 01210 and Bid Form 00300.

Peace Officer: Provide one (1) officer 18 hours per day, Monday through Friday for the duration of
the project. Payment will be made based on Allowance Number 2 listed on Section 01210 and Bid
Form 00300.

Follow Section 01290- Payment Procedures.

CONSTRUCTION TRAFFIC CONTROL PLAN AND PROCEDURES

Develop a written and graphic detailed Construction Traffic Control describing:

1. Rerouting of public roadway and AOA roadway traffic (outside safety areas) showing route,
duration, and methods for change over from one route to the other and return to normal.
2. Product Deliveries: Location, space required and duration for temporary off-loading along

public roadways or curbsides and along AOA roadways and around buildings adjacent to
aprons, and route through occupied building interiors.

3. Barricade locations and duration of installation. Submit barricade construction details
following Section 01505- Temporary Facilities.
4. Maintain, update and obtain approval for changes.

Traffic Movement in AOA:

1. Use the minimum number of vehicles in the AOA necessary to execute the Work. Submit,
as part of the safety plan, the number, type and identification of vehicles required in the
AOA.

2. Do not store out-of-use vehicles in AOA.

3. Personal vehicles are not permitted in the AOA.

4, Equip vehicles used in the AOA with:
a. Contractor's corporate name and logo, legible from 50 feet without magnification;

magnetic signs permitted.
b. One bright yellow or amber 360-degree rapidly blinking strobe light visible to ATCT.
C. One radio and approved radio operator (Section 01640- City-Furnished Products) for
each vehicle requiring non-convoyed movement. For convoys, place the radio and
operator in the lead vehicle.

TRAFFIC CONTROL AND REGULATION
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5. Movement of Personnel, Vehicles and Equipment in AOA:
a. Travel in the AOA only along approved routes and schedules approved by the
Airport Manager.
b. When construction activities require frequent crossing of runways, plan convoys.
C. Place traffic supervisors and flagmen on both sides of safety areas, erect temporary
stop signs on both sides, and establish radio communication with ATCT.
d. Halt outside the safety area and obtain approval from ATCT for movement before

starting movement.

e. Visually verify that the intended movement endangers no aircraft or GSE.
f. f. Accompany convoys until movement is outside safety areas.
g. Tell ATCT the number of personnel or vehicles in the convoy, and the expected time
required for movement.
h. Escort convoys by an approved radio operator at each end of the convoy.
i. i.If there is any doubt about ATCT's instructions, obtain clarification before moving.
6. Move cranes with gantry in down position.
7. Equipment required for continuous construction (24 hours per day operation) may remain in
the work area. During non-working times, place equipment in proper staging and parking
areas.

PART 2 - PRODUCTS

2.1

2.2

A.

A.

B.

SIGNS, SIGNALS, AND DEVICES

Furnish traffic cones, drums, barricades and traffic intersection lights, including control devices in
AOA, as required by Owner following TMUTCD.

FLAGMEN AND OTHER PERSONNEL

Provide uniformed flagmen of quantity, location, and duration as required to regulate even flow of
vehicular and pedestrian traffic.

Employ other personnel and take steps as required to protect the Work and public. Use of

flagmen does not reduce responsibility for damage for which the Contractor would otherwise be
liable.

PART 3 - EXECUTION

3.1

A.

B.

C.

GENERAL

Install traffic control devices, including flagmen, at approaches to site and on site, at crossroads,
detours, parking areas, at AOA, at construction entrances, and elsewhere as required to direct
construction and affected public traffic, aircraft and GSE.

Install and operate traffic control signals to direct and maintain orderly flow of traffic in areas under
Contractor's control, and areas affected by Contractor's operations.

Install warning lights during hours of low visibility to delineate traffic lanes and to guide traffic. Do
not use flares or flame pots.

TRAFFIC CONTROL AND REGULATION
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Relocate traffic controls as Work progresses, to maintain effective traffic control.

HAUL ROUTES

Confine construction traffic to designated haul routes.
Regulate construction traffic along haul routes. Minimize interference with public traffic.
Follow Texas State Highway and Public Transportation load limits of roadways.

PUBLIC ROADS AND TERMINAL AREA ROADS

Abide by laws and regulations of governing authorities when using roads.

Maintain road lane use as follows, unless otherwise permitted by Aviation Director or its designee:

1. All Terminal area road lanes available from 0600 to 1800 hours; minimum one lane in each
direction at other times.
2. All road lanes at on-airport roads (outside Terminal area) available from 0700 to 0900

hours, and from 1600 to 1830 hours; minimum one lane in each direction at other times.
Maintain access at driveways.
Maintain roads on airport property clean at all times. Broom or wash as required. At Terminal
area roads, follow behind haul vehicles and immediately clean up roads as debris and foreign
material resulting from construction operations is deposited.
CONSTRUCTION PARKING CONTROL
Control vehicular parking to prevent interference with public traffic and parking, access by

emergency vehicles, and airport operations.

Prevent construction personnel's vehicles in revenue-producing facilities. Maintain vehicular
access to and through construction parking areas.

Do not park on or adjacent to roadways or curbsides.

REMAINING EXISTING CONTROL AND REGULATION DEVICES

Leave existing control and regulation devices in place and properly operating and visible during
construction, unless indicated for removal or otherwise permitted.

Repair damage resulting from construction operations.

REMOVAL OF EXISTING CONTROL AND REGULATION DEVICES

Contact City of San Antonio before removing or deactivating existing control and regulation
devices.

Remove designated or permitted existing control and regulation devices following Section 01731.

TRAFFIC CONTROL AND REGULATION
01555-4
Addendum No. 01 - April 21, 2006



3.7

3.8

San Antonio International Airport Expansion
Project 10, Volume 7 — Garage Foundations, Structure and Systems

Unless otherwise indicated or directed, remove existing lane striping in conflict with temporary
control and regulation devices. Install matching temporary lane striping, maintain during
construction, remove after construction is complete, and install permanent matching lane striping
and reflective buttons (if required).

BRIDGING TRENCHES AND EXCAVATIONS IN ROADS

Follow Section 01505- Temporary Facilities.

REMOVAL OF TEMPORARY CONTROL AND REGULATION

Remove controls and regulation when no longer required. Repair damage caused by installation.

Remove post settings to a depth of 2 feet.

END OF SECTION 01555
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SECTION 01571
TPDES REQUIREMENTS

PART 1- GENERAL

1.01

A.

1.02

SECTION INCLUDES

Documentation to be prepared and signed by the Contractor before conducting
construction operations, in accordance with Texas Pollutant Discharge Elimination
System (TPDES) General Permit TXR150000, as originally granted to Texas Commission
on Environmental Quality (TCEQ) on September 14, 1998 and renewed on March 5, 2003
as provided in ATTACHMENT NO. 1.

The Owner has conducted an endangered species and critical habitat review for this
project. It has been determined that there are no endangered species within the project
area.

The Owner has assessed the likelihood of the occurrence of cultural resources on the
project site. The Owner has not found any evidence to indicate cultural resources on the
project site.

Implement, maintain, and inspect storm water pollution prevention control measures
including, but not limited to, erosion and sediment controls, storm water management
plans, waste collection and disposal, off-site vehicle tracking, and other practices shown
on the Drawings or specified elsewhere in this or other Specifications.

Review implementation of the Storm Water Pollution Prevention Plan (SWPPP) in a
meeting with the City prior to start of construction.

MEASUREMENT AND PAYMENT

No separate payment will be made for work performed under this Section. Include cost of
work performed under this Section in pay items of which this work is a component.

PART 2- PRODUCTS (NOT USED)

PART 3- EXECUTION

3.01

A.

3.02

STORM WATER POLLUTION PREVENTION PLAN (SWPPP)

Prepare a site-specific SWPPP following the guideline of Texas Commission of
Environmental Quality (TCEQ), provided in ATTACHMENT NO. 2.

NOTICE OF INTENT

Fill out, sign, and date the TCEQ Form 20022, "Notice of Intent (NOI) for Storm Water

Discharges Associated with Construction Activity Under the TPDES General Permit,” see

ATTACHMENT NO. 3.

1. Transmit the signed Contractor's copy of the TCEQ Form 20022 to the City's
Representative.

2. The City Representative will complete a separate TCEQ Form 20022 for Owner’s

TPDES REQUIREMENTS
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Notice of Intent and will submit both Notices to the TCEQ.
3. Submission of the Notice of Intent form is required by both City and Contractor
before construction operations start.

CERTIFICATION REQUIREMENTS

Fill out TPDES Operator's Information, ATTACHMENT NO. 4, including Contractor's
name, address, and telephone number, and the names of persons or firms responsible for
maintenance and inspection of erosion and sediment control measures. Use multiple
copies as required to document full information.

The City Representative will sign and date the City of San Antonio Certification for TPDES
Permitting, ATTACHMENT NO. 5, and return a copy to the Contractor for inclusion with
other project certification forms.

The Contractor shall sign and date the General Contractor Certification for TPDES
Permitting, ATTACHMENT NO. 6. Include this certification with other project certification
forms.

Ensure the persons or firms responsible for maintenance and inspection of erosion and
sediment control measures read, fill out, sign, and date the Erosion Control Contractor's
Inspection and Maintenance Certification on ATTACHMENT NO. 7. Use multiple copies
of ATTACHMENT NO. 7 as required to document full information.

Submit properly completed certification forms to the City Representative for review before
beginning construction.

Use the Storm Water Pollution Prevention Plan Inspection and Maintenance Report in
ATTACHMENT NO. 8 or a form of substantially the same type and content, to record
maintenance inspections and repairs.

RETENTION OF RECORDS

Keep a copy of the Storm Water Pollution Prevention Plan (SWPPP) in a readily
accessible location at the construction site from the effective date of the SWPPP to the
date of Substantial Completion. Contractors with day to day operational control over
SWPPP implementation shall have a copy of the SWPPP available at a central location
on-site for the use of all operators, and those identified as having responsibilities under
the SWPPP, whenever they are on the construction site.

At Substantial Completion, submit to the City Representative all forms required by this
Section, and a copy of SWPPP following the requirements of Section 01770-Contract
Closeout. Storm water pollution prevention records and data will be retained by the City
for a period of 3 years from the date of Substantial Completion.

REQUIRED NOTICES

Post the following notices from the effective date of the SWPPP until the date of final site
stabilization:

1. Post near the main entrance of the construction site in a prominent place for public

TPDES REQUIREMENTS
01571-2
Addendum No. 01 - April 21, 2006



3.06

3.07

3.08

San Antonio International Airport Expansion
Project 10, Volume 7 — Garage Foundations, Structure & Systems

viewing the TPDES permit number for the project or copies of NOIs signed by the
City and the Contractor. If a permit number has not yet been assigned, post the
name and telephone number of a local contact person, a brief project description and
the location of the SWPPP if the site is inactive or does not have on-site location to
store the plan. ATTACHMENT NO. 9 may be used for this notice. If posting this
information near a main entrance is infeasible due to safety concerns, the notice
shall be posted in a local public building. If the construction project is a linear
construction project (e.g. road, runway, etc.), the notice must be placed in a publicly
accessible location near where construction is active and moved as necessary.

2. Post a notice to drivers of equipment and vehicles, instructing them to stop, check,
and clean tires of debris and mud before driving onto traffic lanes. Post at each
stabilized construction exit area.

3. Post a notice of waste disposal procedures in an easily visible location on site.

4. Post a notice of hazardous material handling and emergency procedures. Keep
copies of Material Safety Data Sheets at a location on site that is known to all
personnel.

5. Keep a copy of each signed certification at the construction site.
6. A copy of this technical specification section shall be included with the SWPPP.
ON-SITE WASTE MATERIAL STORAGE

All on-site waste material storage shall be self-contained and shall satisfy appropriate
local, state, and federal rules and regulations.

Contractor shall prepare a list of waste material to be stored on site. The list shall be
updated as necessary to include up-to-date information. A copy of the list shall be kept
together with the Storm Water Pollution Prevention Plans.

Contractor shall prepare a description of controls to reduce pollutants generated from on-
site storage, including storage practices to minimize exposure of the materials to storm
water, and spill prevention and response consistent with industrial program BMPs. A copy
of the description shall be kept together with the Storm Water Pollution Prevention Plans.

POTENTIAL POLLUTANT SOURCE AREAS

Contractor shall prepare a description of pollutant sources from areas other than
construction (including storm water discharges from dedicated asphalt plants and
dedicated concrete plants.) Submit a copy to the City Representative.

Contractor shall prepare a description of controls to reduce potential pollutants from these
sites and provide a copy to the City Representative.

Keep a copy of both descriptions together with the Storm Water Pollution Prevention
Plans.

NOTICE OF TERMINATION
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Fill-out, sign, and date the TCEQ Form 20023, "Notice of Termination (NOT) for Storm
Water Discharges Associated with Construction Activity under the TPDES Construction
General Permit (TXR150000) Coverage", ATTACHMENT NO. 10, when storm water
discharges associated with industrial activity have been eliminated or when the contractor
is no longer the operator.

1. Transmit the signed Contractor's copy of the TCEQ Form 20023 (NOT) to the City
Representative.

2. The City Representative will complete a separate TCEQ Form 20023 (NOT) when
storm water discharges associated with industrial activity have been eliminated or
when the City is no longer the operator of the construction activity. The City
Representative will submit the Contractor's and City's notices to the TCEQ.

The Contractor shall sign and date the General Contractor Certification for Termination of
Coverage, ATTACHMENT NO. 11.

1. Transmit the signed certification to the City Representative.

2. The City Representative will sign the City Certification of Termination of Coverage,
Attachment No. 12.

END OF SECTION
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TPDES General Permit
NO. TXR150000

This is a new general permit
issued pursuant to Section
26.040 of the Texas Water Code
and Section 402 of the Clean
Water Act.

TEXAS COMMISSION ON ENVIRONMENTAL QUALITY
P.0. BOX 13087
Austin, TX 78711-3087

GENERAL PERMIT TO DISCHARGE WASTE

under provisions of .
Section 402 of the Clean Water Act
and Chapter 26 of the Texas Water Code

Construction sites located in the state of Texas
- may discharge to surface water in the state

only according to effluent limitations, monitoring requirements and other conditions set forth in this permit,
as well as the rules of the Texas Commission on Environmental Quality (TCEQ), the laws of the State of
Texas, and other orders of the TCEQ. The issuance of this general permit does not grant to the permittee the
right to use private or public property for conveyance of storm water and certain non-storm water discharges
along the dischargeé route. This includes property belonging to but not limited to any individual, partnership,
corporation or other entity. Neither does this permit authorize any invasion of personal rights nor any
violation of federal, state, or local laws or regulations. It is the responsibility of the permittee to acquire
property rights as may be necessary to use the discharge route.

~ This permit and the authorization contained herein shall expire at midnight five years after the date of
issuance.

ISSUED AND EFFECTIVE DATE: MAR
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TCEQ General Permit Number TXR150000 Relating To Discharges From Construction Activities
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Part I. Definitions

Best Management Practices - (BMPs) Schedules of activities, prohibitions of practices,
maintenance procedures, structural controls, local ordinances, and other management practices to
prevent or reduce the discharge of pollutants. BMPs also include treatment requirements,
operating procedures, and practices to control construction site runoff, spills or leaks, waste
disposal, or drainage from raw material storage areas.

Commencement of Construction - The exposure of soils resulting from activities such as
clearing, grading, and excavating.

Common Plan of Development - A construction activity that is completed in separate stages,
separate phases, or in combination with other construction activites. A common plan of
development is identified by the documentation for the construction project that identifies the scope
of the project, and may include plats, blueprints, marketing plans, contracts, building permits, a
public notice or hearing, zoning requests, or other similar documentation and activities.

Facility or Activity - Any TPDES “point source” or any other facility or activity (including land or
appurtenances thereto) that is subject to regulation under the TPDES program.

Final Stabilization -A construction site status where either of the following conditions are met:

(a) All soil disturbing activities at the site have been completed and a uniform (e.g,
evenly distributed, without large bare areas) perennial vegetative cover with a
density of 70% of the native background vegetative cover for the area has been
established on all unpaved areas and areas not covered by permanent structures,
or
equivalent permanent stabilization measures (such as the use of riprap, gabions,
or
goetextiles) have been employed.

(b) Forindividual lots in a residential construction site by either:

(1) the homebuilder completing final stabilization as specified in condition (a)
above; or

(2) the homebuilder establishing temporary stabilization for an individual lot
prior to the time of transfer of the ownership of the home to the buyer and
after informing the homeowner of the need for, and benefits of, final
Stabilization.

(c) For construction activities on land used for agricultural purposes (e.g. pipelines
across crop or range land), final stabilization may be accomplished by returning
the disturbed land to its preconstruction agricultural use. Areas disturbed that
were not previously used for agricultural activities, such as buffer strips
immediately adjacent to a surface water and areas which are not being returned to
their preconstruction agricultural use must meet the final stabilization conditions of
condition (a) above.
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Large Construction Activity - Construction activities including clearing, grading, and excavating
that result in land disturbance of equal to or greater than five (5) acres of land. Large construction
activity also includes the disturbance of less than five (5) acres of total land area that is part of a
larger common plan of development or sale if the larger common plan will ultimately disturb equal to
or greater than five (5) acres of land. Large construction activity does not include routine
maintenance that is performed to maintain the original line and grade, hydraulic capacity, and
original purpose of a ditch, channel, or other similar storm water conveyance. Large construction
activity does not include the routine grading of existing dirt roads, asphalt overlays of existing roads,
the routine clearing of existing right-of-ways, and similar maintenance activities.

Municipal Separate Storm Sewer System (MS4) - A separate storm sewer system owned or
operated by a state, city, town, county, district, association, or other public body (created by or
pursuant to state law) having jurisdiction over the disposal of sewage, industrial wastes, storm
water, or other wastes, including special districts under state law such as a sewer district, flood
control or drainage district, or similar entity, or an Indian tribe or an authorized Indian tribal
organization.

Notice of Intent (NOI) - A written submission to the executive director from an applicant requesting
coverage under a general permit.

Notice of Termination (NOT) - A written submission to the executive director from a permittee
authorized under a general permit requesting termination of coverage.

Operator - The person or persons associated with a large or small construction activity that meets
either of the following two criteria:

(a) the person or persons have operational control over construction plans and specifications to
the extent necessary to meet the requirements and conditions of this general permit; or

(b) the person or persons have day-to-day operational control of those activities at a
construction site which are necessary to ensure compliance with a storm water pollution
prevention plan for the site or other permit conditions (e.g. they are authorized to direct
workers at a site to carry out activities required by the Storm Water Pollution Prevention
Plan or comply with other permit conditions).

Permittee -An operator authorized under this general permit. The authorization may be gained
through submission of a notice of intent, by waiver, or by meeting the requirements for automatic
coverage to discharge storm water runoff and certain non-storm water discharges.

Point Source - Any discernible, confined, and discrete conveyance, including but not limited to, any
pipe, ditch, channel, tunnel, conduit, well, discrete fissure, container, rolling stock concentrated
animal feeding operation, landfill leachate collection system, vessel or other floating craft from
which pollutants are, or may be, discharged. This term does not include return flows from irrigated
agriculture or agricultural storm water runoff.

Pollutant - (from the Texas Water Code, Chapter 26) Dredged spoil, solid waste, incinerator

residue, sewage, garbage, sewage sludge, filter backwash, munitions, chemical wastes,

biological materials, radioactive materials, heat, wrecked or discarded equipment, rock, sand,

cellar dirt, and industrial, municipal, and agricultural waste discharged into any surface water in
TPDES REQUIREMENTS
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the state. The term "pollutant” does not include tail water or runoff water from irrigation or
rainwater runoff from cultivated or uncultivated rangeland, pastureland, and farmland.

Pollution - (from the Texas Water Code, Chapter 26) The alteration of the physical, thermal,
chemical, or biological quality of, or the contamination of, any surface water in the state that
renders the water harmful, detrimental, or injurious to humans, animal life, vegetation, or property
or to public health, safety, or welfare, or impairs the usefulness or the public enjoyment of the
water for any lawful or reasonable purpose.

Runoff Coefficient - The fraction of total rainfall that will appear at the conveyance as runoff.
Separate Storm Sewer System - A conveyance or system of conveyances (including roads with
drainage systems, streets, catch basins, curbs, gutters, ditches, man-made channels, or storm
drains), designed or used for collecting or conveying storm water; that is not a combined sewer,
and that is not part of a publicly owned treatment works (POTW).

Small Construction Activity-Construction activities including clearing, grading, and excavating
that result in land disturbance of equal to or greater than one (1) acre and less than five (5) acres
of land. Small construction activity also includes the disturbance of less than one (1) acre of total
land area that is part of a larger common plan of development or sale if the larger common plan
will ultimately disturb equal to or greater than one (1) and less than five (5) acres of land. Small
construction activity does not include routine maintenance that is performed to maintain the
original line and grade, hydraulic capacity, and original purpose of a ditch, channel, or other
similar storm water conveyance. Small construction activity does not include the routine grading
of existing dirt roads, asphalt overlays of existing roads, the routine clearing of existing right-of-
ways, and similar maintenance activities.

Storm Water - Storm water runoff, snow melt runoff, and surface runoff and drainage.

Storm Water Associated with Construction Activity - Storm water runoff from a construction
activity where soil disturbing activities (including clearing, grading, excavating) result in the
disturbance of one (1) or more acres of total land area, or are part of a larger common plan of
development or sale that will result in disturbance of one (1) or more acres of total land area.

Structural Control (or Practice) -A pollution prevention practice that requires the construction of a
device, or the use of a device, to capture or prevent pollution in storm water runoff. Structural controls
and practices may include but are not limited to: silt fences, earthen dikes, drainage swales, sediment
traps, check dams, subsurface drains, storm drain inlet protection, rock outlet protection, reinforced soill
retaining systems, gabions, and temporary or permanent sediment basins.

Surface Water in the State - Lakes, bays, ponds, impounding reservoirs, springs, rivers, streams, creeks,
estuaries, wetlands, marshes, inlets, canals, the Gulf of Mexico inside the territorial limits of the state (from the
mean high water mark (MHWM) out 10.36 miles into the Gulf), and all other bodies of surface water, natural or
artificial, inland or coastal, fresh or salt, navigable or nonnavigable, and including the beds and banks of all
water-courses and bodies of surface water, that are wholly or partially inside or bordering the state or subject
to the jurisdiction of the state; except that waters in treatment systems which are authorized by state or federal
law, regulation, or permit, and which are created for the purpose of waste treatment are not considered to be

water in the state.

Temporary Stabilization - A condition where exposed soils or disturbed areas are provided a protective
cover, which may include temporary seeding, geotextiles, mulches, and other techniques to reduce or
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eliminate erosion until either final stabilization can be achieved or until further construction activities take place.

Waters of the United States - (from title 40, part122, section 2 of the Code of Federal Regulations) Waters of
the United States or waters of the U.S. means:

@).

(b).
(c).

(d).
(e).

().

(9).

all waters which are currently used, were used in the past, or may be susceptible to use in
interstate or foreign commerce, including all waters which are subject to the ebb and flow of the
tide;

all interstate waters, including interstate wetlands;

all other waters such as intrastate lakes, rivers, streams (including intermittent streams), mudflats,
sandflats, wetlands, sloughs, prairie potholes, wet meadows, playa lakes, or natural ponds that the
use, degradation, or destruction of which would affect or could affect interstate or foreign
commerce including any such waters:

1. which are or could be used by interstate or foreign travelers for recreational or other purposes;
2. from which fish or shellfish are or could be taken and sold in interstate or foreign commerce; or
3. which are used or could be used for industrial purposes by industries in interstate commerce;
all impoundments of waters otherwise defined as waters of the United States under this definition;
tributaries of waters identified in paragraphs (a) through (d) of this definition;

the territorial sea; and

wetlands adjacent to waters (other than waters that are themselves wetlands) identified in
paragraphs (a) through (f) of this definition.

Waste treatment systems, including treatment ponds or lagoons designed to meet the
requirements of CWA (other than cooling ponds as defined in 40 CFR § 423.11(m) which
also meet the criteria of this definition) are not waters of the United States. This exclusion
applies only to manmade bodies of water which neither were originally created in waters of
the United States (such as disposal area in wetlands) nor resulted from the impoundment
of waters of the United States. Waters of the United States do not include prior converted
cropland. Notwithstanding the determination of an area’s status as prior converted
cropland by any other federal agency, for the purposes of the Clean Water Act, the final
authority regarding Clean Water Act jurisdiction remains with EPA.

Part Il. Permit Applicability and Coverage

Section A. Discharges Eligible for Authorization

1. Storm Water Associated with Construction Activity

Discharges of storm water runoff from small and large construction activities may be
authorized under this general permit.

2. Discharges of Storm Water Associated with Construction Support Activities
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Discharges of storm water runoff from construction support activities, including
concrete batch plants, asphalt batch plants, equipment staging areas, material storage
yards, material borrow areas, and excavated material disposal areas may be
authorized under this general permit provided:

(@)

(b)

(€)

the activity is located within a 1-mile distance from the boundary of the permitted
construction site and directly supports the construction activity;

the storm water pollution prevention plan is developed according to the
provisions of this general permit and includes appropriate controls and measures
to reduce erosion and discharge of pollutants in storm water runoff from the
supporting industrial activity site; and

the industrial activity either does not operate beyond the completion date of the
construction activity or obtains separate TPDES authorization for discharges.

3. Non-storm Water Discharges

The following non-storm water discharges from sites authorized under this general
permit are also eligible for authorization under this general permit:

(@) discharges from fire fighting activities;

(b) fire hydrant flushings;

(c) vehicle, external building, and pavement wash water where detergents and
soaps are not used and where spills or leaks of toxic or hazardous materials
have not occurred (unless spilled materials have been removed; and if local
state, or federal regulations are applicable, the materials are removed
according to those regulations), and where the purpose is to remove mud,
dirt, an dust;

(d) water used to control dust;

(e) potable water sources including waterline flushings;

(f)  air conditioning condensate;

(g) uncontaminated ground water or spring water, including foundation or
footing drains where flows are not contaminated with industrial materials
such as solvents.

4, Other Permitted Discharges

Any discharge authorized under a separate NPDES, TPDES, or TCEQ permit
may be combined with discharges authorized by this permit.

Section B. Limitations on Permit Coverage
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1. Post Construction Discharges.

Discharges that occur after construction activities have been completed, and after
the construction site and any supporting activity site have undergone final
stabilization, are not eligible for coverage under this general permit. Discharges
originating from the sites are not authorized under this general permit following
the submission of the notice of termination (NOT) for the construction activity.

2. Prohibition of Non-Storm Water Discharges

Except as provided in Part Il. A.2., A3., and A4., all discharges authorized by this
general permit must be composed entirely of storm water associated with construction
activity.

3. Compliance With Water Quality Standards

Discharges to surface water in the state that would cause or contribute to a violation of
water quality standards or that would fail to protect and maintain existing designated
uses are not eligible for coverage under this general permit. The executive director
may require an application for an individual permit or alternative general permit (see
Part 11.G.3) to authorize discharges to surface water in the state from any activity that is
determined to cause a violation of water quality standards or is found to cause, or
contribute to, the loss of a designated use. The executive director may also require an
application for an individual permit considering factors described in Part Il. G.2.

4. Discharges to Water Quality-Impaired Receiving Waters.

New sources or new discharges of the constituents of concern to impaired waters are
not authorized by this permit unless otherwise allowable under 30 TAC Chapter 305
and applicable state law. Impaired waters are those that do not meet applicable water
quality standards and are listed on the EPA approved Clean Water Act Section 303(d)
list. Constituents of concern are those for which the water body is listed as impaired.

Discharges of the constituents of concern to impaired water bodies for which there is a
total maximum daily load (TMDL) implementation plan are not eligible for this permit
unless they are consistent with the approved TMDL and the implementation plan.
Permittees must incorporate the limitations, conditions, and requirements applicable to
their discharges, including monitoring frequency and reporting required by TCEQ rules,
into their storm water pollution prevention plan in order to be eligible for coverage under
this general permit.

5. Discharges to the Edwards Aquifer Recharge Zone

Discharges cannot be authorized by this general permit where prohibited by 30 Texas
Administrative Code (TAC) Chapter 213 (relating to Edwards Aquifer).

(@) For new discharges located within the Edwards Aquifer Recharge Zone, or
within that area upstream from the recharge zone and defined as the
Contributing Zone, operators must meet all applicable requirements of, and
operate according to, 30 TAC Chapter 213 (Edwards Aquifer Rule) in
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addition to the provisions and requirements of this general permit.

(b) For existing discharges, the requirements of the agency-approved
Water Pollution Abatement Plan under the Edwards Aquifer Rules are
in addition to the requirements of this general permit. BMPs and
maintenance schedules for structural storm water controls, for example,
may be required as a provision of the rule. All applicable requirements
of the Edwards Aquifer Rule for reductions of suspended solids in storm
water runoff are in addition to the requirements in this general permit for
this pollutant. For discharges from large construction activities located
on the Edwards Aquifer contributing zone, applicants must also submit
a copy of the NOI to the appropriate TCEQ regional office.”

Counties: Contact:
Comal, Bexar, Medina, TCEQ
Uvalde, and Kinney Water Program Manager

San Antonio Regional Office
14250 Judson Rd.

San Antonio, Texas

(210) 490-3096

Williamson, Travis, and TCEQ

Hays Water Program Manager
Austin Regional Office
1921 Cedar Bend Dr., Ste.
150
Austin, Texas
(512) 339-2929.

6. Discharges to Specific Watersheds and Water Quality Areas

Discharges otherwise eligible for coverage cannot be authorized by this
general permit where prohibited by 30 TAC Chapter 311 (relating to
Watershed Protection) for water quality areas and watersheds.

7. Protection of Streams and Watersheds by Other Governmental Entities

This general permit does not limit the authority or ability of federal, other
state, or local governmental entities from placing additional or more stringent
requirements on construction activities or discharges from construction
activities. For example, this permit does not limit the authority of a home-rule
municipality provided by Section 401.002 of the Texas Local Government
Code.

8. Indian Country Lands
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Storm water runoff from construction activities occurring on Indian Country lands are
not under the authority of the TCEQ and are not eligible for coverage under this
general permit. If discharges of storm water require authorization under federal
National Pollutant Discharge Elimination System (NPDES) regulations, authority for
these discharges must be obtained from the U.S. Environmental Protection Agency
(EPA).

9. Oil and Gas Production

Storm water runoff from construction activities associated with the exploration,
development, or production of oil or gas or geothermal resources, including
transportation of crude oil or natural gas by pipeline, are not under the authority of the
TCEQ and are not eligible for coverage under this general permit. If discharges of
storm water require authorization under federal NPDES regulations, authority for these
discharges must be obtained from the EPA.

10. Storm Water Discharges from Agricultural Activities

Storm water discharges from agricultural activities that are not point source discharges
of storm water are not subject to TPDES permit requirements. These activities may
include clearing and cultivating ground for crops, construction of fences to contain
livestock, construction of stock ponds, and other similar agricultural activities.

Section C. Deadlines for Obtaining Authorization to Discharge

1. Large Construction Activities

@) New Construction - Discharges from sites where the commencement of

(b)

construction occurs on or after the issuance date of this general permit must be
authorized, either under this general permit or a separate TPDES permit, prior to
the commencement of those construction activities.

Ongoing Construction - Operators of large construction activities continuing to
operate after the issuance date of this permit, and authorized under NPDES
general permit TXR100000 (issued July 6, 1998, FR 36490), must submit an
NOI to obtain authorization under this general permit within 90 days of the
issuance date of this general permit. During this interim period, as a
requirement of this TPDES permit, the operator must continue to meet the
conditions and requirements of the federal NPDES permit. If the construction
activity is completed prior to this 90-day deadline, and the site would otherwise
qualify for termination of coverage under that federal NPDES permit, the
operator must notify the executive director of the TCEQ in writing within 30
days of that condition.

2. Small Construction Activities

(@)

New Construction - Discharges from sites where the commencement of
construction occurs on or after the issuance date of this general permit must be
authorized, either under this general permit or a separate TPDES permit, prior
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to the commencement of those construction activities.

Ongoing Construction - Discharges from ongoing small construction activities
that commenced prior to March 10, 2003, and that would not meet the
conditions to qualify for termination of this permit as described in Part I1.E. of
this general permit, must be authorized, either under this general permit or a
separate TPDES permit, prior to March 10, 2003.

Section D. Obtaining Authorization to Discharge

1.

(@)
(b)

(©)

(d)

(e)

(f)

(9)

Small construction activities are determined to occur during periods of low
potential for erosion, and operators of these sites may be automatically
authorized under this general permit and not required to develop a storm water
pollution prevention plan or submit a notice of intent (NOI), provided:

the construction activity occurs in a county listed in Appendix A;

the construction activity is initiated and completed, including either final or
temporary stabilization of all disturbed areas, within the time frame identified in
Appendix A for the location of the construction site;

all temporary stabilization is adequately maintained to effectively reduce or
prohibit erosion, final stabilization activities have been initiated and a condition,
of final stabilization is completed no later than 30 days following the end date of
the time frame identified in Appendix A for the location of the construction site;

the permittee signs a completed construction site notice (Attachment 1 of this
general permit), including the certification statement;

a signed copy of the construction site notice is posted at the construction site
in a location where it is readily available for viewing by the general public,
local, state, and federal authorities prior to commencing construction activities,
and maintained in that location until completion of the construction activity;

a copy of the signed and certified construction site notice is provided to the operator
of any municipal separate storm sewer system receiving the discharge at least two
days prior to commencement of construction activities; and

any supporting concrete batch plant or asphalt batch plant is separately authorized
for discharges of storm water runoff or other non-storm water discharges under an
individual TPDES permit, another TPDES general permit or under an individual
TCEQ permit where storm water and non-storm water is disposed of by evaporation
or irrigation (discharges are adjacent to water in the state).

Operators of small construction activities not described in Part I1.D.1. above may be
automatically authorized under this general permit, and operators of these sites are not
required to submit an NOI provided they:

(@)

develop a SWP3 according to the provisions of this general permit, that covers
either the entire site or all portions of the site for which the applicant is the operator,
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and implement that plan prior to commencing construction activities;
(b) sign a completed construction site notice ( Attachment 2 of this general permit);

(c) post a signed copy of the construction site notice at the construction site in a
location where it is readily available for viewing by the general public, local, state,
and federal authorities, prior to commencing construction activities, and maintain
the notice in that location until completion of the construction activity; and

(d) provide a copy of the signed and certified construction site notice to the operator of
any municipal separate storm sewer system receiving the discharge at least two
days prior to commencement of construction activities.

Operators of all other construction activities that qualify for coverage under this general
permit must:

(@) develop a SWP3 according to the provisions of this general permit, that covers
either the entire site or all portions of the site for which the applicant is the operator,
and implement that plan prior to commencing construction activities;

(b) submit a Notice of Intent (NOI), using a form provided by the executive director, at
least 2 days prior to commencing construction activities; or

(c) if the operator changes, or an additional operator is added after the initial NOI is

submitted, the new operator must submit an NOI at least two (2) days before assuming

operational control;

(d) post a copy of the NOI at the construction site in a location where it is readily available for

viewing prior to commencing construction activities, and maintain the notice in that
location until completion of the construction activity;

(e) provide a copy of the signed NOI to the operator of any municipal separate storm sewer
system receiving the discharge, at least two (2) days prior to commencing construction

activities; and

() implement the SWP3 prior to beginning construction activities.

Effective Date of Coverage

(@) Operators of construction activities described in either Part Il. D.1. or D.2. are authorized

immediately following compliance with the conditions of Part Il. D.1. or D.2. that are
applicable to the construction activity.

(b) Operators of all other construction activities eligible for coverage under this general

permit, unless otherwise notified by the executive director, are provisionally authorized
two (2) days from the date that a completed NOI is postmarked for delivery to the TCEQ.
If electronic submission of the NOI is provided, and unless otherwise notified by the
executive director, operators are provisionally authorized 24 hours following confirmation
of receipt of the NOI by the TCEQ. Authorization is non-provisional when the executive
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director finds the NOI is administratively complete and an authorization number is issued
for the activity.

(c) Operators are not prohibited from submitting late NOIs or posting late notices to obtain
authorization under this general permit. The TCEQ reserves the right to take appropriate
enforcement actions for any unpermitted activities that may have occurred between the
time construction commenced and authorization is obtained.

5. Notice of Change (NOC) Letter

If the operator becomes aware that it failed to submit any relevant facts, or submitted incorrect
information in an NOI, the correct information must be provided to the executive director in a
NOC letter within 14 days after discovery. If relevant information provided in the NOI changes, a
NOC letter must be submitted within 14 days of the change. A copy of the NOC must be
provided to the operator of any MS4 receiving the discharge.

6. Signhatory Requirement for NOI Forms, Notice of Termination (NOT) Forms, NOC Letters,
and Construction Site Notices

NOI forms, NOT forms, NOC letters, and Construction Site Notices must be signed according
to 30 TAC § 305.44 (relating to Application for Permit).

7. Contents of the NOI
The NOI form shall require, at a minimum, the following information:

(@) the name, address, and telephone number of the operator filing the NOI for permit
coverage;

(b) the name (or other identifier), address, county, and latitude/longitude of the construction
project or site;

(c) number of acres that will be disturbed (estimated to the largest whole number);
(d) whether the project or site is located on Indian Country lands;

(e) confirmation that a SWP3 has been developed and that the SWP3 will be compliant with
any applicable local sediment and erosion control plans; and

(f)  name of the receiving water(s).
Section E. Application to Terminate Coverage

Each operator that has submitted an NOI for authorization under this general permit must apply to
terminate that authorization following the conditions described in this section of the general permit.
Authorization must be terminated by submitting a Notice of Termination (NOT) on a form supplied by the
executive director. Authorization to discharge under this permit terminates at midnight on the day the
NOT is postmarked for delivery to the TCEQ. If electronic submission of the NOT is provided,
authorization to discharge under this permit terminates immediately following confirmation of receipt of
the NOT by the TCEQ. Compliance with the conditions and requirements of this permit is required until
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an NOT is submitted.

1. Notice of Termination Required

The NOT must be submitted to TCEQ, and a copy of the NOT provided to the operator of any MS4
receiving the discharge, within thirty (30) days, after:

(a) final stabilization has been achieved on all portions of the site that is the responsibility of
the permittee: or

(b) another permitted operator has assumed control over all areas of the site that have not
been finally stabilized; and

(c) all silt fences and other temporary erosion controls have either been removed, scheduled
for removal as defined in the SWP3, or transferred to a new operator if the new operator
has sought permit coverage. Erosion controls that are designed to remain in place for an
indefinite period, such as mulches and fiber mats, are not required to be removed or
scheduled for removal.

2. Minimum Contents of the NOT The NOT form shall require, at a minimum, the following
information:

(a) if authorization was granted following submission of a NOI, the permittees site-specific
TPDES general permit number for the construction site;

(b) anindication of whether the construction activity is completed or if the permittee is simply
no longer an operator at the site;

(c) the name, address and telephone number of the permittee submitting the NOT;

(d) the name (or other identifier), address, county, and latitude/longitude of the construction
project or site; and

(e) a signed certification that either all storm water discharges requiring authorization under

this general permit will no longer occur, or that the applicant to terminate coverage is no
longer the operator of the facility or construction site, and that all temporary structural
erosion controls have either been removed, will be removed on a schedule defined in the
SWP3, or transferred to a new operator if the new operator has applied for permit
coverage. Erosion controls that are designed to remain in place for an indefinite period,
such as mulches and fiber mats, are not required to be removed or scheduled for
removal.

Section F. Waivers from Coverage

The executive director may waive the otherwise applicable requirements of this general permit for storm
water discharges from small construction activities under the terms and conditions described in this

section.

1. Waiver Applicability and Coverage
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Operators of small construction activities may apply for and receive a waiver from the
requirements to obtain authorization under this general permit where:

(@)

(b)

(©)

the calculated rainfall erosivity R factor for the entire period of the construction project is
less than five (5);

the operator submits a signed waiver certification form, supplied by the executive
director, certifying that the construction activity will commence and be completed
within a period when the value of the calculated rainfall erosivity R factor is less than
five (5); and

the waiver certification form is submitted to the TCEQ at least two (2) days before
construction activity begins.

Effective Date of Waiver

Operators of small construction activities are provisionally waived from the otherwise
applicable requirements of this general permit two (2) days from the date that a
completed waiver certification form is postmarked for delivery to TCEQ.

Activities Extending Beyond the Waiver Period

If a construction activity extends beyond the approved waiver period due to
circumstances beyond the control of the operator, the operator must either:

(a)

(b)

recalculate the rainfall erosivity factor R factor using the original start date and a new
projected ending date, and if the R factor is still under five (5), submit a new waiver
certification form at least two (2) days before the end of the original waiver period; or

obtain authorization under this general permit according to the requirements
delineated in either Part 11.D.2. or Part I11.D.3. at least two (2) days before the end of
the approved waiver period.

Section G. Alternative TPDES Permit Coverage

1.

Individual Permit Alternative

Any discharge eligible for coverage under this general permit may alternatively be
authorized under an individual TPDES permit according to 30 TAC Chapter 305 (relating
to Consolidated Permits). Applications for individual permit coverage should be
submitted at least three hundred and thirty (330) days prior to commencement of
construction activities to ensure timely issuance.

Individual Permit Required

The executive director may suspend an authorization or NOI in accordance with the
procedures set forth in 30 TAC Chapter 205, including the requirement that the executive
director provide written notice to the permittee. The executive director may require an
operator of a construction site, otherwise eligible for authorization under this general
permit, to apply for an individual TPDES permit because of:
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(&) the conditions of an approved TMDL or TMDL implementation plan;

(b) the activity is determined to cause a violation of water quality standards or is found
to cause, or contribute to, the loss of a designated use of surface water in the
state: and

(c) any other considerations defined in 30 TAC Chapter 205 would include the
provision at 30 TAC 8 205.4(c)(3)(D), which allows TCEQ to deny authorization
under the general permit and require an individual permit if a discharger “has been
determined by the executive director to have been out of compliance with any rule,
order, or permit of the commission, including non-payment of fees assessed by the
executive director.”

3. Any discharge eligible for authorization under this general permit may alternatively be
authorized under a separate, applicable general permit according to 30 TAC Chapter
205 (relating to General Permits for Waste Discharges).

Section H. Permit Expiration

This general permit shall be issued for a term not to exceed five (5) years. Following public notice
and comment, as provided by 30 TAC § 205.3 (relating to Public Notice, Public Meetings, and Public
Comment), the commission may amend, revoke, cancel, or renew this general permit. If the TCEQ
publishes a notice of its intent to renew or amend this general permit before the expiration date, the
permit will remain in effect for existing, authorized, discharges until the commission takes final action
on the permit. Upon issuance of a renewed or amended permit, permittees may be required to
submit an NOI within 90 days following the effective date of the renewed or amended permit, unless
that permit provides for an alternative method for obtaining authorization.

In the event that the general permit is not renewed, discharges that are authorized under the general
permit must obtain either a TPDES individual permit or coverage under an alternative general permit.

Part lll. Storm Water Pollution Prevention Plans (SWP3)

Storm water pollution prevention plans must be prepared for storm water discharges that will reach
Waters of the United States, including discharges to MS4 systems and privately owned separate
storm sewer systems that drain to Waters of the United States, to identify and address potential
sources of pollution that are reasonably expected to affect the quality of discharges from the
construction site, including off-site material storage areas, overburden and stockpiles of dirt,
borrow areas, equipment staging areas, vehicle repair areas, fueling areas, etc., used solely by the
permitted project. The SWP3 must describe and ensure the implementation of practices that will be
used to reduce the pollutants in storm water discharges associated with construction activity at the
construction site and assure compliance with the terms and conditions of this permit.

Individual operators at a site may develop separate SWP3s that cover only their portion of the
project provided reference is made to the other operators at the site. Where there is more than
one SWP3 for a site, permittees must coordinate to ensure that BMPs and controls are consistent,
and do not negate or impair the effectiveness of each other. Regardless of whether a single
comprehensive SWP3 is developed, or separate SWP3s are developed for each operator, it is the
responsibility of each operator to ensure that compliance with the terms and conditions of this
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general permit is met in the areas of the construction site where that operator has operational
control over construction plans and specifications or day-to-day operational control.

Section A. Shared SWP3 Development

For more effective coordination of BMPs and opportunities for cost sharing, a cooperative effort by
the different operators at a site is encouraged. Operators must independently submit an NOI and
obtain authorization, but may work together to prepare and implement a single comprehensive
SWP3 for the entire construction site.

1.

The SWP3 must clearly list the name and, for large construction activities, the general
permit authorization numbers, for each operator that participates in the shared SWP3.
Until the TCEQ responds to receipt of the NOI with a general permit authorization
number, the SWP3 must specify the date that the NOI was submitted to TCEQ by each
operator. Each participant in the shared plan must also sign the SWP3.

The SWP3 must clearly indicate which operator is responsible for satisfying each
shared requirement of the SWP3. If the responsibility for satisfying a requirement is not
described in the plan, then each permittee is entirely responsible for meeting the
requirement within the boundaries of the construction site where they perform
construction activities. The SWP3 must clearly describe responsibilities for meeting
each requirement in shared or common areas.

Section B. Responsibilities of Operators

1.

Operators with Control Over Construction Plans and Specifications
All operators with operational control over construction plans and specifications to the
extent necessary to meet the requirements and conditions of this general permit must:

(a) ensure the project specifications allow or provide that adequate BMPs may be
developed to meet the requirements of Part Ill of this general permit;

(b) ensure that the SWP3 indicates the areas of the project where they have
operational control over project specifications (including the ability to make
modifications in specifications);

(c) ensure all other operators affected by modifications in project specifications are
notified in a timely manner such that those operators may modify best
management practices as are necessary to remain compliant with the conditions
of this general permit; and

(d) ensure that the SWP3 for portions of the project where they are operators
indicates the name and TPDES permit numbers for permittees with the day-to-day
operational control over those activities necessary to ensure compliance with the
SWP3 and other permit conditions. In the case that responsible parties have not
been identified, the permittee with operational control over project specifications
must be considered to be the responsible party until such time as the authority is
transferred to another party and the plan is updated.

Operators with Day-to-Day Operational Control
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Operators with day-to-day operational control of those activities at a project that are
necessary to ensure compliance with a SWP3 and other permit conditions must:

(@) ensure that the SWP3 for portions of the project where they are operators meets
the requirements of this general permit;

(b) ensure that the SWP3 identifies the parties responsible for implementation of best
management practices described in the plan;

(c) ensure that the SWP3 indicates areas of the project where they have operational
control over day-to-day activities;

(d) ensure that the SWP3 indicates, for areas where they have operational control
over day-to-day activities, the name and TPDES permit number of the parties with
operational control over project specifications (including the ability to make
modifications in specifications).

Section C. Deadlines for SWP3 Preparation and Compliance

1.

The SWP3 must be:
(@) completed prior to obtaining authorization under this general permit;

(b) implemented prior to commencing construction activities that result in soil
disturbance;

(c) updated as necessary to reflect the changing conditions of new operators, new
areas of responsibility, and changes in best management practices; and

(d) prepared so that it provides for compliance with the terms and conditions of this general
permit.

Section D. Plan Review and Making Plans Available

1.

The SWP3 must be retained on-site at the construction site or, if the site is inactive or does
not have an on-site location to store the plan, a notice must be posted describing the location
of the SWP3. The SWP3 must be made readily available at the time of an on-site inspection
to: the executive director; a federal, state, or local agency approving sediment and erosion
plans, grading plans, or storm water management plans; local government officials; and the
operator of a municipal separate storm sewer receiving discharges from the site.

Operators of a large construction activity obtaining authorization to discharge through
submission of a NOI must post a notice near the main entrance of the construction site. If the
construction project is a linear construction project (e.g. pipeline, highway, etc.), the notice
must be placed in a publicly accessible location near where construction is actively
underway. Notice for these linear sites may be relocated, as necessary, along the length of
the project. The notice must be readily available for viewing by the general public, local,
state, and federal authorities, and contain the following information:
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(@) the TPDES general permit number for the project (or a copy of the NOI that was
submitted to the TCEQ if a permit number has not yet been assigned);

(b) the name and telephone number of a representative for the operator;

(c) a brief description of the project; and

(d) the location of the SWP3.

This permit does not provide the general public with any right to trespass on a construction

site for any reason, including inspection of a site; nor does this permit require that permittees
allow members of the general public access to a construction site.

Section E. Keeping Plans Current

The permittee must revise or update the storm water pollution prevention plan whenever:

1.

there is a change in design, construction, operation, or maintenance that has a significant
effect on the discharge of pollutants and that has not been previously addressed in the
SWP3; or

results of inspections or investigations by site operators, operators of a municipal separate
storm sewer system receiving the discharge, authorized TCEQ personnel, or a federal, state
or local agency approving sediment and erosion plans indicate the SWP3 is proving
ineffective in eliminating or significantly minimizing pollutants in discharges authorized under
this general permit.

Section F. Contents of SWP3

The SWP3 must include, at a minimum, the information described in this section.

1.

A site description, or project description must be developed to include:
(@) a description of the nature of the construction activity, potential pollutants and sources;

(b) a description of the intended schedule or sequence of major activities that will disturb
soils for major portions of the site;

(c) the total number of acres of the entire property and the total number of acres where
construction activities will occur, including off-site material storage areas, overburden
and stockpiles of dirt, and borrow areas;

(d) data describing the soil or the quality of any discharge from the site;
(e) a map showing the general location of the site (e.g. a portion of a city or county map);
() a detailed site map (or maps) indicating the following:

() drainage patterns and approximate slopes anticipated after major grading
activities;
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areas where soil disturbance will occur;

locations of all major structural controls either planned or in place;

locations where stabilization practices are expected to be used;

locations of off-site material, waste, borrow, fill, or equipment storage areas;
surface waters (including wetlands) either adjacent or in close proximity; and

locations where storm water discharges from the site directly to a surface water
body.

(g) the location and description of asphalt plants and concrete plants providing support to
the construction site and authorized under this general permit;

(h) the name of receiving waters at or near the site that will be disturbed or that will receive
discharges from disturbed areas of the project; and

(i) acopy of this TPDES general permit.

The SWP3 must describe the best management practices that will be used to minimize
pollution in runoff. The description must identify the general timing or sequence for
implementation. At a minimum, the description must include the following components:

(@) Erosion and Sediment Controls

(i)

(ii)

(iii)

(iv)

v)

Erosion and sediment controls must be designed to retain sediment on-site to the
extent practicable with consideration for local topography, soil type, and rainfall.
Controls must also be designed and utilized to reduce the offsite transport of
suspended sediments and other pollutants if it is necessary to pump or channel
standing water from the site.

Control measures must be properly selected, installed, and maintained according
to the manufacturer’s or designer’s specifications. If periodic inspections or other
information indicates a control has been used incorrectly, or that the control is
performing inadequately, the operator must replace or modify the control as soon
as practicable after discovery that the control has been used incorrectly, is
performing inadequately, or is damaged.

Sediment must be removed from sediment traps and sedimentation ponds no later
than the time that design capacity has been reduced by 50%.

If sediment escapes the site, accumulations must be removed at a frequency to
minimize further negative effects, and whenever feasible, prior to the next rain
event.

Controls must be developed to limit, to the extent practicable, offsite transport of
litter, construction debris, and construction materials.
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Stabilization Practices

The SWP3 must include a description of interim and permanent stabilization
practices for the site, including a schedule of when the practices will be
implemented. Site plans should ensure that existing vegetation is preserved
where it is possible.

(i)

(ii)

(iii)

Stabilization practices may include but are not limited to: establishment of
temporary vegetation, establishment of permanent vegetation, mulching,
geotextiles, sod stabilization, vegetative buffer strips, protection of
existing trees and vegetation, and other similar measures.

The following records must be maintained and either attached to or
referenced in the SWP3, and made readily available upon request to the
parties in Part 111.D.1 of this general permit:

(a) the dates when major grading activities occur;

(b) the dates when construction activities temporarily or permanently
cease on a portion of the site; and

(c) the dates when stabilization measures are initiated.

Stabilization measures must be initiated as soon as practicable in
portions of the site where construction activities have temporarily or
permanently ceased, and except as provided in (a) through (c) below,
must be initiated no more than fourteen (14) days after the construction
activity in that portion of the site has temporarily or permanently ceased.

(&) Where the initiation of stabilization measures by the 14th day after
construction activity temporarily or permanently ceased is precluded
by snow cover or frozen ground conditions, stabilization measures
must be initiated as soon as practicable.

(b) Where construction activity on a portion of the site is temporarily
ceased, and earth disturbing activities will be resumed within
twenty-one (21) days, temporary stabilization measures do not have
to be initiated on that portion of site.

(c) In arid areas (areas with an average rainfall of 0 to 10 inches),
semiarid areas (areas with an average annual rainfall of 10 to 20
inches), and areas experiencing droughts where the initiation of
stabilization measures by the 14th day after construction activity has
temporarily or permanently ceased is precluded by seasonably arid
conditions, stabilization measures must be initiated as soon as
practicable.

Structural Control Practices
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The SWP3 must include a description of any structural control practices used to divert
flows away from exposed soils, to limit the contact of runoff with disturbed areas, or to
lessen the off-site transport of eroded sails.

(@) Sediment basins are required, where feasible for common drainage locations that
serve an area with ten (10) or more acres disturbed at one time, a temporary (or
permanent) sediment basin that provides storage for a calculated volume of runoff
from a 2-year, 24-hour storm from each disturbed acre drained, or equivalent
control measures, shall be provided where attainable until final stabilization of the
site. Where rainfall data is not available or a calculation cannot be performed, a
temporary (or permanent) sediment basin providing 3,600 cubic feet of storage per
acre drained is required where attainable until final stabilization of the site. When
calculating the volume of runoff from a 2-year, 24-hour storm event, it is not
required to include the flows from offsite areas and flow from onsite areas that are
either undisturbed or have already undergone final stabilization, if these flows are
diverted around both the disturbed areas of the site and the sediment basin. In
determining whether installing a sediment basin is feasible, the permittee may
consider factors such as site soils, slope, available area on site, public safety,
precipitation patterns, site geometry, site vegetation, infiltration capacity,
geotechnical factors, depth to groundwater and other similar considerations.
Where sediment basins are not feasible, equivalent control measures, which may
include a series of smaller sediment basins, must be used. At a minimum, silt
fences, vegetative buffer strips, or equivalent sediment controls are required for all
down slope boundaries (and for those side slope boundaries deemed appropriate
as dictated by individual site conditions) of the construction area.

(b) Sediment traps and sediment basins may also be used to control solids in storm
water runoff for drainage locations serving less than ten (10) acres. At a minimum,
silt fences, vegetative buffer strips, or equivalent sediment controls are required for
all down slope boundaries (and for those side slope boundaries deemed
appropriate as dictated by individual site conditions) of the construction.
Alternatively, a sediment basin that provides storage for a calculated volume of
runoff from a 2-year, 24-hour storm from each disturbed acre drained, or equivalent
control measures, may be provided or where rainfall data is not available or a
calculation cannot be performed, a temporary (or permanent) sediment basin
providing 3,600 cubic feet of storage per acre drained may be provided.

Permanent Storm Water Controls

A description of any measures that will be installed during the construction process to
control pollutants in storm water discharges that will occur after construction operations
have been completed must be included in the SWP3. Permittees are only responsible
for the installation and maintenance of storm water management measures prior to final
stabilization of the site or prior to submission of an NOT.

Other Controls

(a) Off-site vehicle tracking of sediments and the generation of dust must be
minimized.
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The SWP3 must include a description of construction and waste materials
expected to be stored on-site and a description of controls to reduce pollutants
from these materials.

The SWP3 must include a description of pollutant sources from areas other than
construction (including storm water discharges from dedicated asphalt plants and
dedicated concrete plants), and a description of controls and measures that will be
implemented at those sites to minimize pollutant discharges.

Velocity dissipation devices shall be placed at discharge locations and along the
length of any outfall channel to provide a non-erosive flow velocity from the
structure to a water course so that the natural physical and biological
characteristics and functions are maintained and protected.

Approved State and Local Plans

(@)

(b)

Permittees must ensure the SWP3 is consistent with requirements specified in
applicable sediment and erosion site plans or site permits, or storm water
management site plans or site permits approved by federal, state, or local officials.

SWP3s must be updated as necessary to remain consistent with any changes
applicable to protecting surface water resources in sediment erosion site plans or
site permits, or storm water management site plans or site permits approved by
state or local official for which the permittee receives written notice.

Maintenance

All erosion and sediment control measures and other protective measures identified in
the SWP3 must be maintained in effective operating condition. If through inspections
the permittee determines that BMPs are not operating effectively, maintenance must be
performed before the next anticipated storm event or as necessary to maintain the
continued effectiveness of storm water controls. If maintenance prior to the next
anticipated storm event is impracticable, maintenance must be scheduled and
accomplished as soon as practicable. Erosion and sediment controls that have been
intentionally disabled, run-over, removed, or otherwise rendered ineffective must be
replaced or corrected immediately upon discovery.

Inspections of Controls

In the event of flooding or other uncontrollable situations which prohibit access to the
inspection sites, inspections must be conducted as soon as access is practicable

(@)

Personnel provided by the permittee and familiar with the SWP3 must inspect disturbed
areas of the construction site that have not been finally stabilized, areas used for
storage of materials that are exposed to precipitation, and structural controls for
evidence of, or the potential for, pollutants entering the drainage system. Sediment and
erosion control measures identified in the SWP3 must be inspected to ensure that they
are operating correctly. Locations where vehicles enter or exit the site must be
inspected for evidence of off-site sediment tracking. Inspections must be conducted at
least once every fourteen (14) calendar days and within twenty four (24) hours of the
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end of a storm event of 0.5 inches or greater.

Where sites have been finally or temporarily stabilized, where runoff is unlikely due to
winter conditions (e.g. site is covered with snow, ice, or frozen ground exists), or during
seasonal arid periods in arid areas (areas with an average annual rainfall of 0 to 10
inches) and semi-arid areas (areas with an average annual rainfall of 10 to 20 inches),
inspections must be conducted at least once every month.

As an alternative to the above-described inspection schedule of once every fourteen
(14) calendar days and within twenty four (24) hours of a storm event of 0.5 inches or
greater, the SWP3 may be developed to require that these inspections will occur at
least once every seven (7) calendar days. If this alternative schedule is developed, the
inspection must occur on a specifically defined day, regardless of whether or not there
has been a rainfall event since the previous inspection.

Utility line installation, pipeline construction, and other examples of long, narrow, linear
construction activities may provide inspection personnel with limited access to the
areas described in Part IlI.F.8.(a) above. Inspection of these areas could require that
vehicles compromise temporarily or even permanently stabilized areas, cause
additional disturbance of soils, and increase the potential for erosion. In these
circumstances, controls must be inspected at least once every fourteen (14) calendar
days and within twenty four (24) hours of the end of a storm event of 0.5 inches, but
representative inspections may be performed. For representative inspections,
personnel must inspect controls along the construction site for 0.25 mile above and
below each access point where a roadway, undisturbed right-of-way, or other similar
feature intersects the construction site and allows access to the areas described in Part
[1l.F.8.(a) above. The conditions of the controls along each inspected 0.25 mile
segment may be considered as representative of the condition of controls along that
reach extending from the end of the 0.25 mile segment to either the end of the next
0.25 mile inspected segment, or to the end of the project, whichever occurs first.

As an alternative to the above-described inspection schedule of once every fourteen
(14) calendar days and within twenty four (24) hours of a storm event of 0.5 inches or
greater, the SWP3 may be developed to require that these inspections will occur at
least once every seven (7) calendar days. If this alternative schedule is developed, the
inspection must occur on a specifically defined day, regardless of whether or not there
has been a rainfall event since the previous inspection.

The SWP3 must be modified based on the results of inspections, as necessary, to
better control pollutants in runoff. Revisions to the SWP3 must be completed within
seven (7) calendar days following the inspection. If existing BMPs are modified or if
additional BMPs are necessary, an implementation schedule must be described in the
SWP3 and wherever possible those changes implemented before the next storm event.
If implementation before the next anticipated storm event is impracticable, these
changes must be implemented as soon as practicable.

A report summarizing the scope of the inspection, names and qualifications of
personnel making the inspection, the dates of the inspection, and major
observations relating to the implementation of the SWP3 must be made and
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retained as part of the SWP3. Major observations should include: The locations
of discharges of sediment or other pollutants from the site; locations of BMPs that
need to be maintained; locations of BMPs that failed to operate as designed or
proved inadequate for a particular location; and locations where additional BMPs
are needed.

Actions taken as a result of inspections must be described within, and retained
as a part of, the SWP3. Reports must identify any incidents of noncompliance.
Where a report does not identify any incidents of noncompliance, the report must
contain a certification that the facility or site is in compliance with the SWP3 and
this permit. The report must be signed by the person and in the manner required
by 30 TAC § 305.128 (relating to Signatories to Reports)

9. The SWP3 must identify and ensure the implementation of appropriate pollution
prevention measures for all eligible non-storm water components of the discharge.

Part IV. Numeric Effluent Limitations

Section A. Limitations

All discharges of storm water runoff from concrete batch plants that qualify for coverage, and that
are authorized to discharge storm water under the provisions of this general permit must be

monitored at the following monitoring frequency and comply with the following numeric effluent
limitations:

Limitations Monitoring
Parameter Daily Maximum Frequency
Total Suspended Solids 65 mg/l 1/Year*
Oil and Grease 15 mg/l 1/Year*
pH between 6 & 9 standard units 1/Year*

* |f discharge occurs.

Section B. Reporting Requirements

Results of monitoring for determining compliance with numeric effluent limitations must be
recorded on a discharge monitoring report (DMR). The DMR must either be an original EPA No.
3320-1 form (Attachment 3 of this general permit), a duplicate of the form, or as otherwise
provided by the executive director. Monitoring must be conducted prior to December 31 for each
annual monitoring period. A copy of the DMR must either be retained at the facility or shall be
made readily available for review by authorized TCEQ personnel upon request, by March 31
following the end of each annual monitoring period. If the results indicate the violation of one or
more of these numeric limitations, the permittee must also submit the DMR to the TCEQ's
Information Resources Center (MC 212) by March 31 of each annual monitoring period.

Part V. Retention of Records

The permittee must retain the following records for a minimum period of three (3) years from the date
that a NOT is submitted as required by Part I[I.D. For activities that are not required to submit an NOT,
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records shall be retained for a minimum period of three (3) years from the date that either: final
stabilization has been achieved on all portions of the site that is the responsibility of the permittee; or
another permitted operator has assumed control according to over all areas of the site that have not
been finally stabilized. Records include:

1.

2.

A copy of the SWP3 plan.

All reports and actions required by this permit, including a copy of the construction site
notice.

All data used to complete the NOI, if an NOI is required for coverage under this general
permit.

Part VI. Standard Permit Conditions

1.

The permittee has a duty to comply with all permit conditions. Failure to comply with any
permit condition is a violation of the permit and statutes under which it was issued, and is
grounds for enforcement action, for terminating coverage under this general permit, or for
requiring a discharger to apply for and obtain an individual TPDES permit.

Authorization under this general permit may be suspended or revoked for cause. Filing a
notice of planned changes or anticipated non-compliance by the permittee does not stay
any permit condition. The permittee must furnish to the executive director, upon request
and within a reasonable time, any information necessary for the executive director to
determine whether cause exists for revoking, suspending, or terminating authorization
under this permit. Additionally, the permittee must provide to the executive director, upon
request, copies of all records that the permittee is required to maintain as a condition of
this general permit.

It is not a defense for a discharger in an enforcement action that it would have been
necessary to halt or reduce the permitted activity to maintain compliance with the permit
conditions.

Inspection and entry shall be allowed under Texas Water Code Chapters 26-28,
Health and Safety Code 88 361.032-361.033 and 361.037, and 40 Code of
Federal Regulations (CFR) 8122.41(i). The statement in Texas Water Code §
26.014 that commission entry of a facility shall occur according to an
establishment's rules and regulations concerning safety, internal security, and
fire protection is not grounds for denial or restriction of entry to any part of the
facility or site, but merely describes the commission's duty to observe appropriate
rules and regulations during an inspection.

The discharger is subject to administrative, civil, and criminal penalties, as
applicable, under Texas Water Code 88 26.136, 26.212, and 26.213 for
violations including but not limited to the following:

a. negligently or knowingly violating CWA, 8§ 301, 302, 306, 307, 308, 318, or
405, or any condition or limitation implementing any sections in a permit
issued under CWA, 8§ 402, or any requirement imposed in a pretreatment
program approved under CWA, 88 402(a)(3) or 402(b)(8);
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b.  knowingly making any false statement, representation, or certification in any
record or other document submitted or required to be maintained under a
permit, including monitoring reports or reports of compliance or
noncompliance.

6. All reports and other information requested by the executive director must be
signed by the person and in the manner required by 30 TAC § 305.128 (relating
to Signatories to Reports).

7. Authorization under this general permit does not convey property or water rights
of any sort and does not grant any exclusive privilege.

Part VII. Fees
Section A. Application Fees

An application fee of $100 must be submitted with each NOI for coverage of a large construction
activity. A fee is not required for submission of an NOT or NOC letter.

Section B. Water Quality Fees

Large construction activities authorized under this general permit must pay an annual Water
Quality Fee of $100 under Texas Water Code 26.0291 and according to TAC Chapter 205
(relating to General Permits for Waste Discharges).
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Appendix A.
Periods of Low Erosion Potential by County

Start Date — End Date

Dec. 15 - Feb. 14

Start Date — End Date
Nov. 15- Apr. 30

Start Date — End Date
Nov 15 - Jan 14 or Feb.1 — Mar. 30

Archer Andrews Crockett
Baylor Armstrong Dickens
Brown Borden Kent
Callahan Brewster Motley
Childress Briscoe Val Verde
Coke Carson
Coleman Castro Start Date — End Date
Concho Crane Nov. 1 — Apr. 14 or Nov. 15 - Apr. 30
Cottle Crosby Dallam
Dimmit Dawson Hockley
Eastland Deaf Smith Lamb
Edwards Ector Parmer
Fisher Floyd Ward
Foard Gaines
Hardeman Garza Start Date — End Date
Haskell Glasscock Nov. 1 - Apr. 30 or Nov. 15 — May 14
Irion Hale Bailey
Jones Hansford Cochran
Kerr Hartley Jeff Davis
Kimble Howard Loving
King Hutchinson Presidio
Kinney Lubbock Reeves
Knox Lynn Winkler
Mason Martin Yoakum
Maverick Midland
McCulloch Mitchell Start Date — End Date
Menard Moore Nov. 1 - May 14
Nolan Oldham Culberson
Real Pecos Hudspeth
Runnels Potter
Schleicher Randall Start Date — End Date
Schackelford Reagan Jan. 1 —Jul. 14 or May 15 - Jul. 31 or
Stephens Scurry Jun. 1 - Aug. 14 or Jun. 15 — Sept. 14 or
Stonewall Sherman Jul. 1 — Oct. 14 or Jul. 15 — Oct. 31 or
Sutton Sterling Aug. 1- Apr. 30 or Aug. 15 - May 14 or
Taylor Swisher Sept. 1 — May 30 or Oct. 1 - Jun. 14 or
Throckmorton Terrell Nov. 1 — Jun. 30 or Nov. 15 — Jul. 14
Tom Green Terry El Paso
Uvalde Upton
Wichita Start Date — End Date
Wilbarger Start Date — End Date Jan. 1 — Mar. 30 or Dec. 1 — Feb. 28
Young Feb. 1 — Mar. 30 Collinsworth  Wheeler
Zavala Hall Donley
Gray
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Hemphill
Lipscomb
Ochiltree
Roberts
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CONSTRUCTION SITE NOTICE
FOR THE
Texas Commission on Environmental Quality (TCEQ)
Storm Water Program
TPDES GENERAL PERMIT TXR150000

The following information is posted in compliance with Part Il.D.1. of the TCEQ General Permit Number

TXR150000 for discharges of storm water runoff from construction sites. Additional information

regarding the TCEQ storm water permit program may be found on the internet at:
www.tnrcc.state.tx.us/permitting/waterperm/wwperm/tpdestorm

Contact Name and Phone Number:

Project Description: (Physical
address or description of the site’s
location, estimated start date and
projected end date, or date that
disturbed soils will be stabilized)

For Construction Sites Authorized Under Part 11.D.1. the following certification must be completed:

I (Typed or Printed Name Person Completing This Certification) certify
under penalty of law that | have read and understand the eligibility requirements for claiming an
authorization by waiver under Part 11.D.1. of TPDES General Permit TXR150000 and agree to comply
with the terms of this permit. Construction activities at this site shall occur within a time period listed in
Appendix A of the TPDES general permit for this county, that period beginning on and
ending on . | understand that if construction activities continue past this period, all
storm water runoff must be authorized under a separate provision of this general permit. A copy of this
signed notice is supplied to the operator of the MS4 if discharges enter an MS4 system. | am aware
there are significant penalties for providing false information or for conducting unauthorized discharges,
including the possibility of fine and imprisonment for knowing violations.

Signature and Title Date
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CONSTRUCTION SITE NOTICE
FOR THE
Texas Commission on Environmental Quality (TCEQ)
Storm Water Program
TPDES GENERAL PERMIT TXR150000

The following information is posted in compliance with Part 11.D.2. of the TCEQ General Permit

Number TXR150000 for discharges of storm water runoff from construction sites. Additional

information regarding the TCEQ storm water permit program may be found on the internet at:
www.tnrcc.state.tx.us/permitting/waterperm/wwperm/tpdestorm

Contact Name and Phone Number:

Project Description: ((Physical address or
description of the site’s location, estimated
start date and projected end date, or date
that disturbed soils will be stabilized)

Location of Storm Water Pollution Preventior,
Plan :

For Construction Sites Authorized Under Part 11.D.2. (Obtaining Authorization to Discharge) the
following certification must be completed:

I (Typed or Printed Name Person Completing This Certification)
certify under penalty of law that | have read and understand the eligibility requirements for
claiming an authorization under Part I1.D.2. of TPDES General Permit TXR150000 and agree to
comply with the terms of this permit. A storm water pollution prevention plan has been developed
and implemented according to permit requirements. A copy of this signed notice is supplied to
the operator of the MS4 if discharges enter an MS4 system. | am aware there are significant
penalties for providing false information or for conducting unauthorized discharges, including the
possibility of fine and imprisonment for knowing violations.

Signature and Title Date
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Part IV Storm Water Pollution Prevention Plans for Construction

A. 1-2 SWPPP must be complete before
the NOI is submitted at least 2 days prior
to the start of work
B.1 Signed in accordance with Part VI.G
B.2 Post a Notice near the entrance
including:
a. TPDES permit #
b. Name and Telephone of a local
contact
c. A brief description of the project
d. Location of SWPPP if not on site
C. Permittee must amend permit
whenever a change significantly effects
discharge or inspections prove plan
ineffective.
D.1.Site Description
a. A description of the construction
activity
b. Sequence of major soil disturbing
events
c. Total area and disturbed area acreage
d. Runoff coefficient pre/post
construction
e. Location Map and Site Map indicating:
Drainage patterns
Approximate slopes
Areas of soil disturbance
Locations of major controls
Structural Practices shown
Stabilization Practices shown
Off site materials
Discharge water into surface
waters
f. Location of industrial discharges
g. Name of receiving water(s)
h. A copy of the permit
i. Endangered or threatened species
info.
j- Historical Places information
D.2.Controls
a. Erosion and Sediment controls:
(2). Stabilization Practices:
Description of interim practices
When, Where Why
temporary vegetation, permanent
vegetation, mulching, geotextiles,
sod stabilization, vegetative buffer

strips, protection of trees,

preservation of mature vegetation

and some stabilization practices
(3). Structural Practices:

Describe practices to divert flows from

exposed soils

When, Where, Why

silt fences, earth dikes, drainage,
swales, sediment traps, check dams,
subsurface drains, pipe slope drains,
level spreaders, Storm drain inlet
protection, rock outlet protection,
reinforced soil retaining systems, and
temporary or permanent sediment
basins are some structural practices.
b. Storm Water Management:

Description of measures to be installed
to control pollutants in storm water
discharges that will occur after
construction has ended.

storm water detention structures
(including wet ponds) storm water
retention structures; flow attenuation
by use of open vegetated swales and
natural depressions; infiltration of
runoff on site, and a sequential
systems (more than one combined)
(1). Explanation why systems were
selected to control pollution where flows
exceed predevelopment levels.
c. Other Contrals:
(4). Description of construction and
waste materials stored on site
(4). Description of controls to minimize
pollution from these materials
(4). Spill Prevention and Response
Plans
(5). Description of other pollutant
sources
Such as asphalt and concrete plants and
controls to minimize pollutant discharges
d. Approved State, Tribal or Local Plans
(). Ensure consistency with State,
Tribal, or Local officials
(2). Update as necessary when State,
Tribal, or Local officials approve changes
and give a written notice
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D.3. Maintenance
BMPs must be maintained to in effective
operating condition, any repairs must be
made before the next rain event or as
soon as practicable.
D.4. Inspections
Inspector’s qualifications provided
Every 14 calendar days and within 24
hours of .5” or greater rainfall event
a. Check disturbed areas and storage
areas exposed to precipitation
a. Check sediment and erosion controls
a. Check discharge points for visible
signs of erosion and impact to receiving
waters
a. Check entrances and exits for
evidence of off site sediment tracking
b. Modify SWPPP as necessary
¢. Summarize scope of inspection
including:
c. Date and major observations
c. Locations of any discharge off the site
c. Locations of BMPs needing
maintenance
c. Location of BMPs that failed to work
c. Location where new BMPs are
needed
c. Certify Non-compliance or compliance
with a qualified inspector signature
D.5. Non-Storm Water Discharges
Except for flows from fire fighting
activities Identify Non-storm water
sources listed in part lIl.A.2 or 3 that
combine with Storm water and discuss
pollution prevention measures
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Notice of Intent (NOI) for Storm Water
— Discharges Associated with Construction TCEQ Office Use Only
= = Activity under the TPDES General Permit TPDES Permit Number:
5 = TXR15*_*_ * * *

GIN Number: *__*_*_* * * * *

Fee Receipt No.

TCEQ

IMPORTANT:

*Use the attached INSTRUCTIONS when completing this form.

*After completing this form, use the attached CUSTOMER CHECKLIST to make certain all items are complete and
accurate.

*Missing, illegible, or inaccurate items may delay final acknowledgment or coverage under the general permit.

Application Fee: You must submit the $100 NOI Application Fee to TCEQ under separate cover (see instructions)
using the attached Application Fee submittal form. (DO NOT SEND A COPY OF THE NOI WITH THE APPLICATION
FEE SUBMITTAL FORM)

Tell us how you paid for this fee:

Check/Money Order No.: Name Printed on Check:

A. OPERATOR

1. TCEQ Issued Customer Number (CN) (if available):

2. Legal Name (spelled exactly as filed with the Texas Secretary of State, County, or legal document that was used in
forming the entity):

3. Mailing Address: Suite No./Bldg.No.:
City: State: ZIP Code:
4. Phone No.: ( ) - Extension:
5. FAX No. E-mail Address:
6. Type of Operator: [ Indmdua} O Sole Proprietorship- O Partnership

O Corporation D.B.A.

O State Government

O County O Federal Government O Other:

Government O City Government )
7. Independent Operator: O Yes O No (If governmental entity or a subsidiary or part of a larger
corporation, check “NQO”)
8. Number of Employees: O 0-20; O 21-100:; O 101-250; O 251-500; or O 501 or higher

9. Business Tax and Filing Numbers (not applicable to Individuals, Government, General Partnerships, and Sole
Proprietorship-D.B.A)

State Franchise Tax ID Number: Federal Tax ID:
TX SOS Charter (filing) Number: DUNS Number:
(If known)

B. BILLING ADDRESS (The Operator is responsible for paying the annual fee.)

O Same As Operator (check if address is the same, then proceed with Section C.)

1. Billing Mailing Address: Suite No./Bldg.No.:

City: State: ZIP Code:
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2. Billing Contact (Attn or C/O):

3. Country Mailing Information (if outside USA) Territory: Country Code: Postal Code:

4. Phone No.: ( ) -

Extension:

5. FAX No.

E-mail Address:
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C. APPLICATION CONTACT (If TCEQ needs additional information regarding this application, who should be

contacted?

1. Name: Title: Company:
2. Phone No.: () - Extension:

3. FAX No. E-mail Address:

D. REGULATED ENTITY (RE) INFORMATION ON PROJECT OR SITE

1. TCEQ Issued RE Reference Number (RN) (if available):

2. Name of Project or Site:

3. Physical Address of Project or Site: (enter in spaces below)

Street Number: Street Name:
City (nearest to the site): ZIP Code (nearest to County (Counties if >1):
the site):

4. If no physical address (Street Number & Street Name), provide a written location access description that can be
used for locating the site:
(Ex.: 2 miles west from intersection of Hwy 290 & IH35 on Hwy 290 South)

5. Latitude: N Longitude: W

6. Standard Industrial Classification (SIC) code:

7. Describe the activity related to the need for this authorization at this site (do not repeat the SIC and NAICS code):

8. Is the project/site located on Indian Country Lands? O Yes O No
If Yes, you must obtain authorization through EPA, Region VI.

E. SITE MAILING ADDRESS (address for receiving mail at the site)

O Same As Operator (check if address is the same, then proceed with Section F.)

Mailing Address: Suite No./Bldg.No.:

City: State: ZIP Code:

F. GENERAL CHARACTERISTICS

1. Has a Pollution Prevention Plan been prepared as required in the general permit? OYes ONo

If No, coverage may be denied as the PPP is required at the time the NOI is submitted to TCEQ.

2. Provide the estimated area of land disturbed (to the nearest acre): Acres
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3. Provide the name of the receiving water body (local stream, lake, drainage ditch), MS4 Operator (if applicable) and
the segment number where storm water runoff will flow from the construction site.

MS4 Operator: Receiving Water Body:
Segment:
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G. CERTIFICATION

Typed or printed name Title (Required)

certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware there are significant penalties for submitting false information, including
the possibility of fine and imprisonment for knowing violations.

| further certify that | am authorized under 30 Texas Administrative Code 8305.44 to sign
and submit this document, and can provide documentation in proof of such authorization upon
request.

Signature: Date:
(Use Blue Ink)
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Did you complete everything? Use this checklist to be sure!

Are you ready to mail your form to TCEQ? Go to the General Information Section of the
Instructions for mailing addresses.

Have you also mailed your check and Payment Submittal Form to the Cashier’s office? Go
to the end of this document for the Payment Submittal Form.

Customer GP TXR150000 Notice of Intent Checklist

This checklist is for use by the operator to ensure a complete application. Missing
information may result in denial of coverage under the general permit. (See NOI Process
description in the Instructions)

Application Fee was sent to TCEQ'’s Financial Administration and the check information is
listed.

OPERATOR INFORMATION - Confirm each item is complete:

v

[] Customer Number issued by TCEQ Central Registry (if you have it)

[] Legal Name as filed to do business in Texas (Call TX SOS 512/463-5555) []
[] Operator Mailing Address is complete & verifiable with USPS. www.usps.com
] Phone Numbers/E-mail

[] Type of Operator (Entity Type)

[] Independent Operator

[ ] Number of Employees

[ ] For Corporations or Limited Partnerships - Tax and Filing numbers

Billing Address is complete & verifiable with USPS. www.usps.com

Application Contact - a contact person for TCEQ to call is listed

REGULATED ENTITY (RE) INFORMATION - Confirm each item is complete:
v

[] Regulated Entity Reference Number (RN) (if you have it)

[] Site/Project Name/Regulated Entity

[] Site/Project (RE) Physical Address Please do not use a rural route or post office box
for a site location

[] Latitude and Longitude http://www.tnrcc.state.tx.us/gis/drgview.html or
www.terraserver.microsoft.com/advfind.aspx

[] Standard Industrial Classification (SIC) code http://www.osha.gov/oshstats/sicser.html
and business description

[] Indian Country Lands - your answer was NO

[] Site Mailing Address (checked same as operator or gave a complete & verifiable with
USPS. www.usps.com

GENERAL CHARACTERISTICS - Confirm each item is complete:
v

[] Pollution Prevention Plan (PPP) must be “Yes”

[] Area of Land Disturbed (nearest acre)

[ ] MS4 Operator, Receiving Water Body or Segment

CERTIFICATION
Signature meets 30 Texas Administrative Code (TAC) 8305.44 and is original.
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Notice of Intent (NOI) for Storm Water Discharges Associated with
Construction Activity under the TPDES General Permit (TXR150000)

= =
- -~

General Information and Instructions

GENERAL
INFORMATION
Where to Send the Notice of Intent (NOI):
BY REGULAR U.S. MAIL BY OVERNIGHT/EXPRESS MAIL
Texas Commission on Environmental Quality Texas Commission on Environmental Quality
Storm Water & Pretreatment Team; MC-228 Storm Water & Pretreatment Team; MC-228
P.O. Box 13087 12100 Park 35 Circle
Austin, Texas 78711-3087 Austin, TX 78753

It is recommended that the NOI be mailed using a method that documents the date mailed.

TCEQ Contact list:

Application Processing Questions relating to the status and
form requirements:
Technical Questions relating to the general permit:

Environmental Law Division: 512/239-3700 & E-mail at
Central Records for obtaining copies of forms submitted to “swpermit@tceq.state.tx.us”
TCEQ: 512/239-4671

Information Services for obtaining reports from program data 512/239-0600

bases(as available): 512/239-0900

Financial Administration’s Cashier’s office for receipt of 512/239-DATA (3282)
payment: 512/239- 0357 or 512/239-0187

Notice of Intent Process:

When your NOI is received by the program, the form will be processed as follows:

1. Administrative Each item on the form will be reviewed for a complete response. In addition, the

Review: operator’s legal number must be verified with Texas Secretary of State as valid
and active (when applicable). The address on the form must be verified with the
US Postal service as an address receiving regular mail delivery (never give an
overnight/express mailing address).

2. Notice of If an item is incomplete or not verifiable as indicated above, a notice of
Deficiency: deficiency (NOD) will be mailed to the operator. The operator will have 30 days
to respond to the NOD. The response will be reviewed for completeness; and if
complete,
3. Acknowledge We will mail an Acknowledgment Certificate to the operator. This certificate
Coverage: acknowledges coverage under the general permit
-or If the operator fails to respond to the NOD, we may deny coverage under the
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Denial of Coverage: general permit. If coverage is denied, we will notify the operator.

General Permit (Your Permit)

Provisional coverage under the general permit begins two days followingthe date that the NOI was
postmarked. You should have a copy of the general permit when submitting your application. You may
view and print the general permit for which you are seeking coverage on the TCEQ web site
www.tced.state.tx.

General Permit Forms
The Notice of Intent and Notice of Termination forms (with instructions) are available in Adobe Acrobat
PDF format on the TCEQ web site www.tceq.state.tx.us.

Change in Operator

An authorization under the general permit is not transferable. If the operator of the regulated entity
changes, the present permittee must submit a Notice of Termination and the new operator must submit
a Notice of Intent. The NOT and NOI must be submitted not later than 10 days prior to the change in
operator status.

Notice of Change

A Notice of Change letter must be submitted with supplemental or corrected information within 14 days
following the time when the operator becomes aware that it failed to submit any relevant facts or
incorrect information in the NOI; or the time when relevant facts in the NOI change (i.e. addresses, or
phone numbers).

Notice of Termination

A permittee shall terminate coverage under this general permit through the submittal of a NOT when the
operator or owner of the facility changes, the discharge becomes authorized under an individual permit,
or the use of the property changes and is no longer subject to regulation under this general permit.

TCEQ Central Registry Core Data Form

The Core Data From has been incorporated into this form. Do not complete and attach a core data form
when submitting this application. After final acknowledgment of coverage under the general permit, the
program will transfer the core data to the agency Central Registry for assignment of a Customer
Number and Regulated Entity Number. You can find this information on our web site at
www.tceg.state.tx.us, where you can query the Central Registry under the regulated entity number, or
by your permit number under the search field labeled “Additional ID".

Fees are associated with a General Permit
The general permit refers to two different fees that apply to operators required to submit a Notice of
Intent (NOI). Payment of the fees may be made by check or money order, payable to TCEQ.

BY REGULAR U.S. MAIL BY OVERNIGHT/EXPRESS MAIL

Texas Commission on Environmental Quality Texas Commission on Environmental Quality
Financial Administration Division Financial Administration Division

Cashier’s Office, MC-214 Cashier’s Office, MC-214

P.O. Box 13088 12100 Park 35 Circle

Austin, TX 78711-3088 Austin, TX 78753
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Application Fee: This is a fee that is required to be paid at the time the NOI is submitted. Failure to
submit the payment at the time the application is filed will cause delays in acknowledging coverage or
denial of cover under the general permit. This payment must be submitted separately using the
Payment Submittal Form. If submitting one check or money order for multiple NOI's, list each site name
and location exactly as provided on the NOI.

Annual Water Quality Fee: This is a fee that is assessed to operators with an active authorization
under the general permit on September 1 of each year. The operator will receive an invoice for payment
of the annual fee in November of each year. The payment will be due 30 days from the invoice date. A
5% penalty will be assessed if the payment is received by TCEQ after the due date. Annual fee
assessments cannot be waived as longas the authorization under the general permit is active on
September 1. It's important for the operator to submit a Notice of Termination (NOT) when coverage
under the general permit is no longer required. A NOT is effective on the postmarked date of mailing the
form to TCEQ. It is recommended that the NOT be mailed using a method that documents the date
mailed.

INSTRUCTIONS FOR FILLING OUT THE FORM

A. OPERATOR (As defined in the general permit.)

1. TCEQ Issued Customer Number (CN)
TCEQ’s Central Registry will assign each customer a number that begins with “CN,” followed by nine
digits. This is not a permit number, registration number, or license number.

« If this customer has not been assigned a Customer Reference Number, leave the space for the
Customer Reference Number blank.

« If this customer has already been assigned this number, enter the operator’'s Customer Reference
Number in the space provided.

2. Legal Name

Provide the legal name of the facility operator, as authorized to do business in Texas. The name must
be provided exactly as filed with the Texas Secretary of State (SOS), or on other legal document
formingthe entity that is filed in the county where doing business. You may contact the SOS at 512/463-
5555, for more information related to filing in Texas. If filed in the county where doing business, provide
a copy of the legal documents showing the legal name.
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3. Operator Mailing Address

Provide a complete mailing address for this customer to receive mail from the TCEQ. The address must
be verifiable with the US Postal Service at www.usps.com. for regular mail delivery (not overnight
express mail). If you find that the address is not verifiable usingthe USPS web search, please indicate
the address is used by the USPS for regular mail delivery.

If this is a street address, please follow US Postal Service standards. In brief, these standards
require this information in this order:

the “house” number—for example, the 1401 in

1401 Main St

# if there is a direction before the street name, the one- or two-letter abbreviation of that direction
# (N, S, E, W, NE, SE, SW, or NW)

# the street name (if a numbered street, do not spell out the number—for example, 6th St, not

# Sixth St)

# an appropriate abbreviation of the type of street—for example, St, Ave, Blvd, Fwy, Exwy, Hwy,
# Cr, Ct, Ln

#

if there is a direction after the street name, the one- or two-letter abbreviation of that direction (N,
S, E, W, NE, SE, SW, or NW)
if there is a room number, suite number, or company mail code

City, State, and ZIP Code
Enter the name of the city, the two-letter USPS abbreviation for the state (for example, TX), and the ZIP
Code. (Enter the full ZIP+4 if you know it.)

Country Mailing Information

If this address is outside the United States, enter the territory name, country code, and any non-ZIP
mailing codes or other non—-U.S. Postal Service features here. If this address is inside the United
States, leave these spaces blank.

Operator Electronic Communications

4. Phone Number
This number should correspond to this customer’s mailing address given earlier. Enter the area code
and phone number here. Leave “Extension” blank if this customer’s phone system lacks this feature.

5. Fax Number and E-mail Address
This number and E-mail address should correspond to operator’s mailing address given earlier.
(Optional Information)

6. Type of Operator
Check only one box that identifies the type of entity. Use the descriptions below to identify the
appropriate entity type:

is a person and has not established a business to do whatever causes them to

Individual

be regulated by us.
Sole Proprietorship— | is a business that is owned by only one person and has not been incorporated.
D.B.A. This business may:

*  be under the person’s name
» have its own name (“doing business as,” or d.b.a.)
» have any nhumber of employees

is a business that is established as a partnership as defined by the Texas

Partnership Secretary of State’s Office.
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Corporation meets all of these conditions:

* is alegally incorporated entity under the laws of any state or country
* isrecognized as a corporation by the Texas Secretary of State

» has proper operating authority to operate in Texas.

Federal, state, county,
or city government (as
appropriate)

is either an agency of one of these levels of government or the governmental
body itself.

fits none of the above descriptions. Enter a short description of the type of

Other customer in the blank provided.

7. Independent Operator
Check “No” if this customer is a subsidiary, part of a larger company, or is a governmental entity.
Otherwise, check “Yes.”

8. Number of Employees
Check one box to show the number of employees for this customer’s entire company, at all locations.
This is not necessarily the number of employees at the site named in this NOI.

9. State Franchise Tax ID Corporations and limited liability companies that operate in Texas are
Number issued a franchise tax identification number. If this customer is a
corporation or limited liability company, enter this number here.

All businesses, except for some small sole proprietors, should have a
federal taxpayer identification number (TIN). Enter this number here.
Use no prefixes, dashes, or hyphens. Individuals and sole proprietors do
not need to provide a federal tax ID.

Federal Tax ID

TX SOS Charter (filing) Corporations and Limited Partnerships required to register with the
Number Texas Secretary of State are issued a charter or filling number. You may
obtain further information by calling SOS at 512/463-5555 or
WWW.S0S.State.tx.us

DUNS Number Most businesses have a DUNS (Data Universal Numbering System)
number issued by Dun and Bradstreet Corp. If this customer has one,
enter it here.

B. BILLING ADDRESS

An annual fee is assessed to an operator holding an active authorization under the general permit
September 1 of each year. Provide the complete mailing address where the annual fee invoice should
be mailed. Verify the address with the USPS ensuring it to be an address for delivery of regular mail
(not overnight express mail). Also, provide a phone number of the office responsible for payment of the
invoice. The operator is the responsible billing client for payment of annual fee.

C. APPLICATION CONTACT
Provide the name, title and communication information of the person that TCEQ can contact for
additional information regarding this application.

D. REGULATED ENTITY (RE) INFORMATIO ON PROJECT OR SITE

1. Regulated Entity Reference Number (RN)

This is a number issued by TCEQ's Central Registry to sites regulated by TCEQ (a location where a
regulated activity occurs). This is not a permit number, registration number, or license number.

» If this Regulated Entity has not been assigned a Regulated Entity Number, leave the space for the
Regulated Entity Number blank.
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« If this customer has already been assigned this number, enter the operator’'s Regulated Entity
Number.

2. Site/Project Name/Regulated Entity

Provide the name of the site as known by the public in the area where the site is located. The name
you provide on this application will be used in the TCEQ Central Registry as the Regulated Entity. A
regulated entity number will be assigned by Central Registry, if this is a new site (not currently regulated
by TCEQ).

3. Site/Project (RE) Physical Address

Enter the complete address of where the site is located. This address must be validated through US
Postal Service or your local police (911 service) as a valid address. Please confirm this to be a
completeand valid address. In some rural areas, new addresses are being assigned to replace rural
route addresses. Please do not use a rural route or post office box for a site location.

Provide the county, city and ZIP code of the area where the project/site is located. This is information is
required to complete the processing of your form.

4. No Physical Address

If a site does not have an actual physical address that includes a street (or house) number and street
name, enter NO ADDRESS for the street name. Then provide a complete written location access
description. For example: “The site is located 2 miles west from intersection of Hwy 290 & IH35, locate
on the southwest corner of the Hwy 290 South bound lane.”

For projects/sites that includes a large project area, describe the project. For example: “State Highway
45 road project between Highway 620 and IH 35.”
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5. Latitude and Longitude

Enter the latitude and longitude of the site in either degrees, minutes, and seconds or decimal form. For
help obtaining the latitude and longitude, go to: http://www.tnrcc.state.tx.us/gis/drgview.html or
www.terraserver.microsoft.com/advfind.aspx.

6. Standard Industrial Classification (SIC) code

Provide the SIC code that best describes the activity being conducted at the site.

Common SIC Codes related to construction activities include: 1521 Construction of Single Family
Homes; 1522 Construction of Residential Bldgs. Other than Single Family Homes; 1541 Construction of
Industrial Bldgs. and Warehouses; 1542 Construction of Non-residential Bldgs. other than Industrial
Bldgs. and Warehouses; 1611 Highway & Street Construction, except Highway Construction; 1622
Bridge, Tunnel, & Elevated Highway Construction; 1623 Water, Sewer, Pipeline & Communications, and
Power Line Construction.

For help with SIC codes, go to: http://www.osha.gov/oshstats/sicser.html

7. Description of Activity Regulated
Provide a description of the activity being conducted at the site. This must be a description specific to
what you are doing that requires this authorization. (Do not repeat the SIC Code)

8. Indian Country Lands

If your site is located on Indian Country Lands, the TCEQ does not have authority to process your
application. You must obtain authorization through EPA, Region VI, Dallas. Do not submit this form to
TCEQ.

E. SITE MAILING ADDRESS

Provide a complete mailing address to be used by TCEQ for receiving mail at the site. In most cases,
the address is the same as the operator. If so, simply place a check mark in the box. If you provide a
different address, please verify the address with USPS as noted above for the operator address.

F. GENERAL CHARACTERISTICS

1. Pollution Prevention Plan (PPP)

This plan identifies the areas and activities that could produce contaminated runoff at your site and then
tells how you will ensure that this contamination is mitigated. For example, in describing your mitigation
measures, your site’s plan might identify the devices that collect and filter storm water, tell how those
devices are to be maintained, and tell how frequently that maintenance is to be carried out. You must
develop this plan in accordance with the TCEQ general permitrequirements. This plan must be
developed and implemented before you complete this NOI. This plan must be available for a TCEQ
investigator to review on request.

2. Estimated Area of Land Disturbed

Provide the approximate number of acres that the construction site will disturb. Construction activities
that disturb less than one acres, unless they are part of a larger common plan that disturbs more than
one acre, do not require permit coverage. Construction activities that disturb between one and five
acres, unless they are part of a common plan that disturbs more than five acres, do not require
submission of an NOI. Therefore, the estimated area of land disturbed should not be less than five,
unless the project is part of a larger common plan that disturbs five or more acres. If the acreage is less
than 1, enter 1. “Disturb” means any clearing, grading, excavating, or other similar activities. If you have
any questions about this item, please call the storm water technical staff at (512)239-4671.
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3. Receiving Water Body

The storm water from your site eventually reaches a receiving water body such as a local stream or
lake, possibly via a drainage ditch. The discharge may initially be into a municipal separate storm sewer
system (MS4). If applicable, provide the name of the entity that operates the MS4 where the storm
water discharges. An MS4 operator is often a city, town, or utility district, but possibly another form of
government.

You must provide the name of the water body that receives the discharge from the construction site (a
local stream or lake). Storm water may be discharged directly to a receiving stream or through a MS4.
If known, please include the segment number if the discharge is to a classified water body.

G. OPERATOR CERTIFICATION

The certification must bear an original signature of a person meeting the signatory requirements
specified in under 30 Texas Administrative Code (TAC) 8305.44. The printed name and title of the
person signing the form must be provided. NOI forms with stamped or copied signatures will not be
processed.

IF YOU ARE A CORPORATION:

The regulation that controls who may sign an NOI or similar form is 30 Texas Administrative Code
8305.44(a)(1) (see below). According to this code provision, any corporate representative may sign an
NOI or similar form so long as the authority to sign such a document has been delegated to that
person in accordance with corporate procedures. By signing the NOI or similar form, you are certifying
that such authority has been delegated to you. The TCEQ may request documentation evidencing
such authority.

IF YOU ARE A MUNICIPALITY OR OTHER GOVERNMENT ENTITY:

The regulation that controls who may sign an NOI or similar form is 30 Texas Administrative Code
8305.44(a)(3) (see below). According to this code provision, only a ranking elected official or principal
executive officer may sign an NOI or similar form. Persons such as the City Mayor or County
Commissioner will be considered ranking elected officials. In order to identify the principal executive
officer of your government entity, it may be beneficial to consult your city charter, county or city
ordinances, or the Texas statute(s) under which your government entity was formed. An NOI or similar
document that is signed by a government official who is not a ranking elected official or principal
executive officer does not conform to §305.44(a)(3). The signatory requirement may not be delegated to
a government representative other than those identified in the regulation. By signing the NOI or similar
form, you are certifying that you are either a ranking elected official or principal executive officer as
required by the administrative code. Documentation demonstrating your position as a ranking elected
official or principal executive officer may be requested by the TCEQ.

If you have any questions or need additional information concerning the signatory requirements
discussed above, please contact the Texas Commission on Environmental Quality’s Environmental Law
Division at 512/239-0600.

30 Texas Administrative Code
§305.44. Signatories to Applications.

(a) All applications shall be signed as follows.

(1) For a corporation, theapplication shall be signed by a responsible corporate officer. For
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purposes of this paragraph, a responsible corporate officer means a president, secretary, treasurer, or
vice-president of the corporation in charge of a principal business function, or any other person who
performs similar policy or decision-making functions for the corporation; or the manager of one or more
manufacturing, production, or operating facilities employing more than 250 persons or having gross
annual sales or expenditures exceeding$25 million (in second-quarter 1980 dollars), if authority to sign
documents has been assigned or delegated to the manager in accordance with corporate procedures.
Corporate procedures governing authority to sign permit or post-closure order applications may provide
for assignment or delegation to applicable corporate positions rather than to specific individuals.

(2) For a partnership or sole proprietorship, the application shall be signed by a general partner
or the proprietor, respectively.

(3) For a municipality, state, federal, or other public agency, the application shall be signed by
either a principal executive officer or a ranking elected official. For purposes of this paragraph, a
principal executive officer of a federal agency includes the chief executive officer of the agency,or a
senior executive officer having responsibility for the overall operations of a principal geographic unit of
the agency (e.g., regional administrator of the EPA).
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Texas Commission on Environmental Quality
General Permit Payment Submittal Form

Use this form to submit your Application Fee.

*Complete items 1 through 4 below:

«Staple your check in the space provided at the bottom of this document.

*Do not mail this form with your NOI form.

*Do not mail this form to the same address as your NOI. Instead, mail this form and your check to:

BY REGULAR U.S. MAIL BY OVERNIGHT/EXPRESS MAIL

Texas Commission on Environmental
Quality

Financial Administration Division
Cashier’s Office, MC-214 12100 Park 35 Circle
P.O. Box 13088 Austin, TX 78753

Austin, TX 78711-3088 ’

To confirm receipt of payment, call the Cashier’s office at 512/239- 0357 or 239-0187.

Texas Commission on Environmental Quality
Financial Administration Division
Cashier’s Office, MC-214

Fee Code: GPA General Permit: TXR150000

1. Check / Money Order No: 2. Amount of Check/Money Order:

3. Date of Check or Money Order:

4. Name on Check or Money Order:

5. NOI INFORMATION

If the check is for more than one NOI, list each Project/Site (RE) Name and Physical Address exactly as
provided on the NOI. DO NOT SUBMIT A COPY OF THE NOI WITH THIS FORM AS IT COULD
CAUSE DUPLICATE PERMIT ENTRIES.

[] See Attached List of Sites (If more space is needed, you may attach a list.)

Project/Site (RE) Name:

Project/Site (RE) Physical Address:
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Staple Check In This Space
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TPDES OPERATOR'S INFORMATION

Owner's Name and Address: City of San Antonio - Aviation Department
Attn: Mr. X XX
P.O. Box
San Antonio, TX 78216
210/

Contractors' Names and Addresses:

Prime Contractor:
(Office Address)

/ - (Telephone)

(Site Address)
(Superintendent's name)

/ - (Telephone)

Erosion Control and Maintenance Inspection:

/ - (Telephone)

(Superintendent's name)
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CITY OF SAN ANTONIO CERTIFICATION FOR TPDES PERMITTING

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

(Signature)

Mr. X XX
Title

City of San Antonio — Aviation Department
P.O. Box
San Antonio, TX 78716

(Date)
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GENERAL CONTRACTOR CERTIFICATION FOR TPDES PERMITTING

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Signature:

Name (printer or typed):

Title:

Company Name:

Address:

Date:
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EROSION CONTROL CONTRACTOR'S INSPECTION AND MAINTENANCE CERTIFICATION

| certify under penalty of law that | understand the terms and conditions of the general Texas
Pollutant Discharge Elimination System (TPDES) permit that authorizes the storm water
discharges associated with construction activity from the construction site identified as part of
this Certification.

Signature:

Name (printed or typed):

Title:

Company Name:

Address:

Date:
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Contractor:

gooooobbbbbbiodoooooooobbbbbboddgoooooobbbbbbbgoooooobbbbbbdooooagooooo

Uooooobbbbbboooooooooooooooo

Inspector: Date:
SEDIMENT PROBLEM MAINTENANCE | REPAIRED
000 LOCATION HEIGHT DESCRIPTION REQUIRED DATE

EXISTING CONTROLS

NEEDED CONTROLS

FAILED/INADEQUATE CONTROLS

SEDIMENT/OTHER POLLUTANT DISCHARGE
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CONSTRUCTION SITE NOTICE
FOR THE
Texas Commission on Environmental Quality (TCEQ)
Storm Water Program
TPDES GENERAL PERMIT TXR150000

The following information is posted in compliance with Part 1l.D.2. of the TCEQ General Permit

Number TXR150000 for discharges of storm water runoff from construction sites. Additional

information regarding the TCEQ storm water permit program may be found on the internet at:
www.tnrcc.state.tx.us/permitting/waterperm/wwperm/tpdestorm

Contact Name and Phone Number:

Project Description: ((Physical
address or description of the site’s
location, estimated start date and
projected end date, or date that

disturbed soils will be stabilized)

Location of Storm Water Pollution Pre
Plan :

For Construction Sites Authorized Under Part 11.D.2. (Obtaining Authorization to Discharge) the
following certification must be completed:

I (Typed or Printed Name Person Completing This Certification)
certify under penalty of law that | have read and understand the eligibility requirements for
claiming an authorization under Part 11.D.2. of TPDES General Permit TXR150000 and agree to
comply with the terms of this permit. A storm water pollution prevention plan has been
developed and implemented according to permit requirements. A copy of this signed notice is
supplied to the operator of the MS4 if discharges enter an MS4 system. | am aware there are
significant penalties for providing false information or for conducting unauthorized discharges,
including the possibility of fine and imprisonment for knowing violations.

Signature and Title Date
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= — Notice of Termination (NOT) for Storm Water

= — . . . . TCEQ Office Use Only

= = Dishcarges Associated with Construction TPDES Permit Number: TXRIS* * * * *
Activity under the TPDES Construction General | NOTINNopfep:* * * * * * * *

Permit (TXR150000

. TCEQ For help completing this application, read the TXR150000 NOI Instructions (TCEQ-20023-
Instructions).

A. TPDES Permit Number: TXR15

B. Construction Site Operator Customer Reference Number: CN

Name:

Mailing Address:

City: State: Zip Code:
Country Mailing Information (if outside USA) Territory: __ Country Code: Postal Code:

Phone Number: Extension: Fax Number:

E-mail Address:

C. Project / Site Information Regulated Entity Reference Number: RN
Name:

Physical Address:

Location Access Description:

City: County: Zip Code:

D. Contact - If the TCEQ needs additional information regarding this termination, who should be contacted?
Name: Title:

Phone Number: Extension: Fax Number:

E-mail Address:

E. Certification

| certify under penalty of law that authorization under the TPDES Construction General Permit (TXR150000) is
no longer necessary based on the provisions of the general permit. | understand that by submitting this Notice
of Termination, | am no longer authorized to discharge storm water associated with construction activity under
the general permit TXR150000, and that discharging pollutants in storm water associated with construction
activity to waters of the U.S. is unlawful under the Clean Water Act where the discharge is not authorized by a
TPDES permit. | also understand that the submittal of this Notice of Termination does not release an operator
from liability for any violations of this permit or the Clean Water Act.

Construction Site Operator Representative:
Prefix: First: Middle:

Last: Suffix:
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Title:

Signature: Date:

If you have questions on how to fill out this form or about the storm water program, please contact us at (512)
239-4671. Individuals are entitled to request and review their personal information that the agency gathers on

its forms. They may also have any errors in their information corrected. To review such information, contact us
at (512) 239-3282.

The completed NOT must be mailed to the following address:

Texas Commission on Environmental Quality
Storm Water & General Permits Team; MC - 228
P.O. Box 13087
Austin, Texas 780 1n(( (]
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Completing the Notice of Termination for Storm Water Discharges Associated with Construction
Activity under the TPDES Construction General Permit (TXR150000)
Who May File a Notice of Termination (NOT) Form
Permittees disturbing 5 acres or more (or part of a larger common plan of development or sale
disturbing 5 acres or more) who are presently covered under the Texas Pollutant Discharge
Elimination System (TPDES) Construction General Permit must submit a Notice of Termination
(NOT) when final stabilization has been achieved on all portions of the site that is the
responsibility of the permittee; or another permitted operator has assumed control over all areas
of the site that have not been finally stabilized and all silt fences and other temporary erosion
controls have either been removed, scheduled for removal as defined in the SWP3, or
transferred to a new operator if the new operator has sought permit coverage. Erosion controls
that are designed to remain in place for an indefinite period, such as mulches and fiber mats,
are not required to be removed or scheduled for removal.
Final Stabilization occurs when either of the following conditions are met:

(a) All soil disturbing activities at the site have been completed and a uniform (e.g, evenly
distributed, without large bare areas) perennial vegetative cover with a density of 70% of
the native background vegetative cover for the area has been established on all
unpaved areas and areas not covered by permanent structures, or equivalent permanent
stabilization measures (such as the use of riprap, gabions, or goetextiles) have been
employed.

(b) For individual lots in a residential construction site by either:
Q) the homebuilder completing final stabilization as specified in condition (a) above; or

(2) the homebuilder establishing temporary stabilization for an individual lot prior to the time
of transfer of the ownership of the home to the buyer and after informing the homeowner of the
need for, and benefits of, final stabilization.

(© For construction activities on land used for agricultural purposes (e.g. pipelines across
crop or range land), final stabilization may be accomplished by returning the disturbed land to its
preconstruction agricultural use. Areas disturbed that were not previously used for agricultural
activities, such as buffer strips immediately adjacent to a surface water and areas which are not
being returned to their preconstruction agricultural use must meet the final stabilization
conditions of condition (a) above.

A. TPDES Permit Number
Provide the TPDES permit number assigned to the operator of the construction site.

B. Construction Site Operator Information
Customer Reference Number
This number designates the operator’s status as a TCEQ “customer”—in other words, an
individual or business that is involved in an activity that we regulate. We assign each customer
a number that begins with “CN,” followed by nine digits. This is not a permit number,
registration number, or license number. In the remainder of this section, we will use “this
customer” to mean the operator for Part B of the form.
» |f this customer has not been assigned a Customer Reference Number, leave the
space for the Customer Reference Number blank.
= |f this customer has already been assigned this number, enter the operator’s
Customer Reference Number.
= Do not enter a permit number, registration number, or license number in
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place of the Customer Reference Number.

Name
Enter the legal name of this customer as authorized to do business in Texas. Include any
abbreviations (LLC, Inc., etc.).

Mailing Address

Enter a central and general mailing address for this customer to receive mail from the TCEQ.
For example, if this customer is a large company, this address might be the corporate or
regional headquarters. On the other hand, for a smaller business, this address could be the
same as the site address.

If this is a street address, please follow US Postal Service standards. In brief, these
standards require this information in this order:
= the “house” number—for example, the 1401 in 1401 Main St
= f there is a direction before the street name, the one- or two-letter abbreviation of
that direction (N, S, E, W, NE, SE, SW, or NW)
= the street name (if a numbered street, do not spell out the number—for example,
6th St, not Sixth St)
= an appropriate abbreviation of the type of street—for example, St, Ave, Blvd, Fwy,
Exwy, Hwy, Cr, Ct, Ln
= f there is a direction after the street name, the one-or two-letter abbreviation of that
direction (N, S, E, W, NE, SE, SW, or NW)
= if there is a room number, suite number, or company mail code

City, State, and ZIP Code
Enter the name of the city, the two-letter USPS abbreviation for the state (for example, TX),
and the ZIP Code. (Enter the full ZIP+4 if you know it.)

Country Mailing Information

If this address is outside the United States, enter the territory name, country code, and any
non-ZIP mailing codes or other non—U.S. Postal Service features here. If this address is

inside the United States, leave these spaces blank.

Phone Number and Extension

This number should correspond to this customer’s mailing address given earlier. Enter the area
code and phone number here. Leave “Extension” blank if this customer’s phone system lacks
this feature

Fax Number

This number should correspond to this customer’s mailing address given earlier. Enter the area
code and fax number here.

E-mail Address

As with the mailing address, this should be a general address that is appropriate for e-mail to

this customer’s central or regional headquarters, if applicable.

C. Project / Site Information

Regulated Entity Reference Number

This number designates this site’s status as a TCEQ “regulated entity"—in other words, a

location where an activity that we regulate occurs. We assign each regulated entity a number

that begins with “RN,” followed by nine digits. This is not a permit number, registration
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number, or license number.

= |f this site has not been assigned a Regulated Entity Reference Number, leave the
space for the Regulated Entity Reference Number blank.

= |f this site has already been assigned this number, enter the Regulated Entity Reference
Number.

* Do not enter a permit number, registration number, or license number in place of
the Regulated Entity Reference Number.

Name
Enter the name by which you want this site to be known to the TCEQ.

Physical Address
Enter the physical address of the site itself. TCEQ staff should be able to use this address to
find the site.

Location Description
Enter a physical description of the location of the site based on highway intersections
and/or permanent landmarks.

City, County, and ZIP Code
Enter the name of the city, the county, and the ZIP Code. (Enter the full ZIP+4 if you know it.)

D. Contact
Give all the relevant information for the person whom TCEQ can contact if there are questions
about any of the information on this form—perhaps the same person who completed the form.

E. Certification

The operator must sign and date this statement to validate this NOI. Be sure to enter the full
legal name of the person signing the form and the relevant titte—for example, “Operator,”
“Operator’s attorney,” or “Senior Site Manager.” Use the “Prefix” blank for such titles as Dr., Mr.,
or Ms., as desired. Use the “Suffix” blank for such designations as Ph.D., Jr., Sr., lll, or J.D., if
applicable.

For a corporation, the application shall be signed by a responsible corporate officer. A
responsible corporate officer means a president, secretary, treasurer, or vice-president of the
corporation in charge of a principal business function, or any other person who performs similar
policy or decision-making functions for the corporation; or the manager of one or more
manufacturing, production, or operating facilities employing more than 250 persons or having
gross annual sales or expenditures exceeding $25 million (in second-quarter 1980 dollars), if
authority to sign documents has been assigned or delegated to the manager in accordance with
corporate procedures. Corporate procedures governing authority to sign permit applications
may provide for assignment or delegation to applicable corporate positions rather than to
specific individuals.

For a partnership or sole proprietorship, the application shall be signed by a general partner

or the proprietor, respectively.

For a municipality, state, federal, or other public agency, the application shall be signed by
either a principal executive officer or a ranking elected official. For purposes of this application,
a principal executive officer of a federal agency includes the chief executive officer of the
agency, or a senior executive officer having responsibility for the overall operations of a
principal geographic unit of the agency (e.g. regional administrator of the United States
Environmental Protection Agency).
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Questions?

If you have questions about any of the information on this form, contact our Storm Water

Program at 512/239-4671 or look for “Storm Water” on our Web site:
www.tceq.state.tx.us
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GENERAL CONTRACTOR CERTIFICATION FOR TERMINATION OF COVERAGE

| certify under penalty of law, that all storm water discharges associated with industrial activity
from the identified facility that authorized by a general permit have been eliminated or that | am no
longer the operator of the facility or construction site. | understand that by submitting this notice
of termination, | am no longer authorized to discharge storm water associated with industrial
activity under this general permit, and that discharging pollutants in storm water associated with
industrial activity to waters of the United States is unlawful under the Clean Water Act where the
discharge is not authorized by a TPDES permit. | also understand that the submittal does not
release an operator from liability for any violations of this permit or the Clean Water Act.

Signature:

Name (printed or typed):

Title:

Company Name:

Address:

Date:
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CITY OF SAN ANTONIO CERTIFICATION FOR TERMINATION OF COVERAGE

| certify under penalty of law, that all storm water discharges associated with industrial activity
from the identified facility that authorized by a general permit have been eliminated or that | am
no longer the operator of the facility or construction site. | understand that by submitting this
notice of termination, | am no longer authorized to discharge storm water associated with
industrial activity under this general permit, and that discharging pollutants in storm water
associated with industrial activity to waters of the United States is unlawful under the Clean
Water Act where the discharge is not authorized by a TPDES permit. | also understand that the
submittal does not release an operator from liability for any violations of this permit or the Clean
Water Act.

(Signature)

Name
Title

City of San Antonio — Aviation Division
P.O. Box
San Antonio, TX 77218

(Date)
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